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EXECUTIVE SUMMARY

The Business Enabling Environment Program is an innovative three-year initiative by USAID
leveraging the successful methodology applied in other countries to use third party measures of
performance to drive cross-cutting reforms, while pursuing holistic strategies taking into account all
aspects of the legal environment for economic activity and collaboration with other donors and
projects. This report is the second Business Enabling Environment Program (BEEP) Annual Report
and describes project activity since from July 201 | through July 2012, the end of the second contract

year.

Our second year activities built on the Government of Kosovo (GoK) buy-in achieved in the first
year, driving transformational business environment reform that unleashes economic potential and
impacts the lives of citizens in Kosovo. Leveraging the GoK's commitment to ambitious reform
initiatives through its Economic Vision 2014, this year saw impressive results in areas of business
startup, construction permitting, national- and municipal-level transparency, international trade,

licensing, regulatory harmonization and rationalization, and credit.

Transformational reform across a country cannot be accomplished alone. USAID|BEEP has forged
crucial relationships with collaborative partners in the public and private sectors and the donor
community. Champions of business environment proved invaluable in Kosovo's journey to improved
economic prosperity, including the Office of the Prime Minister (OPM), the Ministry of Environment
and Spatial Planning (MESP), the Ministry of Trade and Industry (MTI), the Central Bank of Kosovo
(CBK), and Kosovo Customs. Political willingness to undertake often difficult initiatives remains key

to achieving sustained improvement in the business environment.

Because the business environment cuts across so many functional areas, collaboration with other
donors and projects is critical. In Year Two, USAID|BEEP partnered with the European Union Small
and Medium Enterprise (EU SME) project on a number of initiatives, including work on the
framework laws on the Permissive and Inspections Systems. Further, coordination with the USAID
Growth and Fiscal Sustainability Initiative (GFSI) and Democratic Effective Municipalities Initiative
(DEMI) was leveraged to move forward on municipal collections and property tax reforms. Similarly,
enhanced advocacy through business associations and the private sector was achieved through the

Project’s cooperation with the USAID Kosovo Private Enterprise Program (KPEP)

Municipal ambition to make doing business easier led impressive efforts to transform the business
environment at the local level. With USAID|BEEP assistance, municipal administrations undertook
vigorous efforts to improve transparency, eliminate unnecessary permits and licenses, and initiate

open dialogue. These changes are truly being realized as business responses to the Municipal

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 |



Competitiveness Index (MCI) 2012 survey overwhelmingly indicated that the local businesses

environment is improving across the country.

To build on this impressive reform momentum, USAID|BEEP partnered with a local subcontractor in
Year Two to initiate our Municipal Partnership Program to add seventeen (17) new Municipal
Coordinators (MCs). With this addition, the Project is able to provide more tailored service in all

municipalities to help drive business environment reforms.

Recognizing the pressing need to reform construction permitting, the Kosovo Assembly adopted the
project-sponsored Law on Construction in Year Two. This represents unprecedented change,
establishing a business-friendly framework for construction permitting. With proper implementation
of the new law, steps, time, and costs for obtaining a construction permit are drastically reduced.
The MESP has designated USAID|BEEP as a lead in construction implementation, partnering to

achieve the ambitious upcoming work.

The GoK this year established the first-ever regulatory baseline in Kosovo. Resulting from two
project-sponsored working sessions to inventory and review all regulations, the OPM abolished over
four hundred and forty (440) unnecessary, obsolete, and unnecessary Administrative Instructions
(Als). Accounting for nearly thirty (30) percent of all regulations then in force, this was a notable

step towards rationalizing the regulatory regime in Kosovo.

A huge step was taken in Year Two to reduce barriers to trading across borders. In October 201 I,
Kosovo Customs embraced the Project’'s recommendation to significantly reduce unnecessary
documentation required for import and export transactions. Documents required for export
transactions have been reduced from 8 to 2 and for import transactions from 8 to 3. This translates

into impressive savings for businesses dealing in trade and incentivizes increased trade activity.

USAID|BEEP achieved the life of project goal of increasing the number of types of users of the credit
information system in Year Two. Through CBK adoption of the project-sponsored Regulation on
the Credit Registry in February, insurance companies were permitted access to the public credit
registry, now joining banks, microfinance institutions, non-banks, and leasing companies. By adding
additional credit providers to the credit information system, the availability of credit information

increases and facilitates reduced risks to lending.

Highlighted below are some of USAID|BEEP’s accomplishments in the second year of operation,

together with a summary of the project's progress towards established indicators.
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Highlights of Year 2 include:

e Adoption of the Law on Construction, establishing a business-friendly framework for
construction permitting

e Elimination of the Tax Administration of Kosovo (TAK) pre-business registration
inspection requirement

e Commitment by the OPM to move forward on crucial business environment
improvement initiatives, including the Law on Normative Acts (LNA), the Legal
Information Database (LID), and the framework Laws on the Permissive System and
Inspections

e Abolition of over four hundred and forty (440) unnecessary, obsolete, and illegal
Administrative Instructions, establishing the first-ever regulatory baseline in Kosovo

e Impressive improvements in the MCl 2012, demonstrating realized local-level
business environment results

e Commitment by twenty-three (23) municipalities to eliminate or suspend business
license fees, with nine (9) already implementing

e Reduction in documentary requirements for import and export transactions,
reduced from 8 to 3 for import transactions and from 8 to 2 for export

e Elimination of the Customs import/export registration requirement, removing a
duplicative registration requirement

e Adoption of the project-sponsored Laws on External Trade and Safeguards and the
Amendment to the Customs Code, bringing Kosovo's legal framework for trade
closer to international best practice

e Adoption of the new Regulation on the Credit Registry, adding insurance companies
as a credit provider permitted to access the credit information system and achieving
our project's goal

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012



Indicators of Success:

Success is measured by five Project Results (PRs) covering USAID|BEEP activities in doing business
improvement, trade facilitation, and access to credit. The table below describes each of the PRs and
their end-of-project targets, their status as of the end of Year Two, and subsequent percentage of

the target achieved.

PROJECT RESULTS SUMMARY

Percent of
2011-2012 End of Project PR Target Target
Achieved
20% average total
Project Result I: Percentage improvement in the
Improvement in Underlying Variables of 079 combined underlying 0%
Project-Supported Doing Business ° variables of indicators
Indicators reflecting project activities in
the annual WBDB Report

Project Result 2: The Economic Impact $119.958.960 $170,000,000 70.5%
of Reforms
Project Result 3: Percentage 20% improvement in MClI
Improvement in Municipal o scores in eight core o

. . 19.34% L . 96%
Competitiveness Index scores in at least municipalities as reflected in
eight municipalities the MCI 2013
Project Result 4: Number of types of 5 5 100%
users of the Credit Information System
Project Result 5: Number of requests by _
businesses and citizens for their own 566 960 from July 2012 —July B

0
credit reports 2013

* Banks, microfinance institutions, non-bank financial institutions, leasing companies, and insurance companies are the five
users of credit information

O In agreement with USAID, a target was set for 80 credit report requests by businesses and citizens per month, or 960
per year. Originally, the PBMP did not set a target for PR5.

** Due to the time lag of the Doing Business report’s information collection methodology, we expect project reform
initiatives to be reflected in the upcoming Doing Business 2013 report
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BEEP RESULTS FRAMEWORK

The United States Agency for International Development (USAID) / Kosovo Strategic Plan for 2010-
2014 formulates an ambitious five-year agenda for Kosovo. The United States Government (USG)
seeks a strong and effective partnership with the Government of Kosovo (GoK) that builds on their

close relationship in order to address regional and global challenges. USG support focuses on:
e Building the institutions of Kosovo’s government and society;
e Encouraging a democratic process inclusive of all citizens, including all minority groups;

e Promoting economic development such that all people of Kosovo enjoy the benefits of

prosperity;
e Ensuring that society and government are firmly grounded in the rule of law; and
e Supporting the continued integration of Kosovo in the region and Europe.

The 2010-2014 USAID / Kosovo strategic plan is based on the implementation of three assistance
objectives (AOs):

e Assistance Objective |: Youth Are More Productive and Engaged Members of a Stable

Kosovo
e Assistance Objective 2: Increasing Private Sector-Led Economic Growth

e Assistance Objective 3: Empowering Kosovo’s Citizens to Consolidate a Functioning

Democracy

USAID|BEEP’s Project Objective of “Improving the Enabling Environment for Business Growth”
drove the establishment of project activities that are narrowly tailored to support achievements
under Assistance Objective 2: Increasing Private Sector-Led Economic Growth; and Assistance Objective
3: Empowering Kosovo’s Citizens to Consolidate a Functioning Democracy. Each of USAID|BEEP’s four
primary Components encompass these dynamic activities and are reflected within the Results

Frameworks below.
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ASSISTANCE OBJECTIVE 2

USAID Assistance Objective 2:
Increasing Private Sector-Led
Economic Growth

USAID Intermediate Result 2.1 USAID Intermediate Result 2.3
Private Sector Growth and Investment Economic Institutions Ensure Fiscal
Increased Sustainability
L |
A2 v | 4
. USAID Sub-Intermediate Result 2.3.1
UIrSnAIg\S’::-é::rlﬁecg:::::;u;::;i}l USAID Sub-Intermediate Result 2.1.3 GoK Institutions Design and Implement
P X g Increased Affordable and Accessible Credit Economic and Fiscal Policies in Accordance
Business Growth . . .
with International Best Practices

JI\ I\ I\ ST\ JI\
ST\
T\

\ A\ 4
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ASSISTANCE OBJECTIVE 3

Mission Goal
Kosovo as an effective state, with a viable economy and an inclusive democracy on the
path to European integration

USAID Assistance Objective 3:
Empowering Kosovo’s Citizens
to Consolidate a Functioning
Democracy

v

USAID Intermediate Result 3.1
More Accountable and Effective Governance
at the National and Municipal Levels

v A 4

USAID Sub-Intermediate Result 3.1.1
Increased Capacity of Local Governments
to Advocate Their Interests, Manage
Resources, and Provide Services

USAID Sub-Intermediate Result 3.1.3
National and Municipal Assemblies More
Open to Citizen Input

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012



PROJECT INTRODUCTION

BEEP aims to improve the environment for business through effective implementation of reformed laws
and regulations, and enhanced publication and accessibility of legal, economic, and financial information

by national and local governments. Specifically, BEEP has four (4) priorities:

l. Improved laws and regulations: to identify, promote, and facilitate implementation of free market

reforms.

2. Lower trade barriers and harmonized trade policy: to identify, promote, and facilitate adoption of
policies, laws, regulations, and procedures that reduce costs, time, and other disincentives to
trade; as well as to promote and assist the development and implementation of harmonized

trade policy.

3. Improved financial sector efficiency: to reduce risks of lending by increasing availability of credit

information and effective use of risk management by the financial sector-.
4. Improved government procurement: to increase transparency of local government tenders.

Overview of Project Components

Component One: Improved Rules and Regulations. Component One is the largest component in terms of
resource allocation and technical scope, and works at both the national and municipal levels to remove
barriers to business by simplifying and streamlining the regulatory framework — statutes, regulations,
rules, procedures, and other legal requirements — that is applied to businesses operating in Kosovo.
Current practice of regulatory bodies is generally to impose requirements on private economic activity,
which constitute a serious, system-wide constraint on business. Component One has been working
closely with the GoK — primarily with the Office of the Prime Minister (OPM), The Ministry of
Environment and Spatial Planning (MESP), and the Ministry of Trade and Industry (MTI) — to carry out
legal reforms that address impediments to business identified in the World Bank Doing Business reports
on Kosovo. Additionally, it supports reforms in complementary areas to DB reform, including in
permissive system improvement, consolidation and publication of laws and regulations through a unified

database, inspections reform, and other initiatives detailed below.

Municipal Coordinators in BEEP’s eight primary municipalities — Ferizaj, Gjakova, Gracanica, Mitrovica,
Peja, Pristina, Prizren, and Strpce — have established strong links with local business communities and

public administrations to identify the specific legal constraints that impact business activities and to
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engage them in the reform process. With the addition of seventeen new MCs in Year Two, BEEP is able

to provide more tailored service at the local level country-wide.

Component Two: Lower Trade Barriers. Component Two focuses on the reduction of barriers to trade to
facilitate increased commerce and international cooperation, as well as the implementation of regional

and multilateral trade agreements.

Long-term growth is enhanced when a more liberal trade regime is implemented. Unambiguous rules
and regulations that guarantee the free and fair movement of goods and services are fundamental to
increased trade. For Kosovo to realize the benefits of more efficient trade, a combination of strategies is
required: implementation of sound, market-based trade policies and modernization of trade-related
institutions; institutionalization of a strong, liberalized business regulatory framework; strengthening of
basic market institutions; and the implementation of transparent policies that attract foreign direct

investment.

For these reasons, Component Two is assisting the Ministry of Trade and Industry with institutional
reforms and Kosovo Customs on activities involving private sector partners (clearing agents,
transporters, and business associations). The aim is to streamline trade-related activities through broad-
based consultative mechanisms — involving private and government stakeholders in the formulation,

implementation, assessment, and fine-tuning of trade policy and customs procedures.

Component Three: A More Efficient Financial Sector. Component Three aims to increase access to finance
and enable Kosovo lenders to make more informed decisions based on reliable credit information.
Component Three personnel work with the Central Bank of Kosovo (CBK) to ensure that more credit
data is captured, that it is stored securely, that it is provided in a timely manner to authorized users, and
that it is accurate. Furthermore, they have explored ways to expand the scope of the credit information
system by working to add new data providers and to incentivize subjects of credit reports to check and
update their own credit information. Component Three is assisting the CBK to complete an upgrade of

its Credit Registry software to ensure more accurate and timely credit information.

Component Four: More Transparent Tenders. Component Four is tasked with helping to make more
transparent the tendering process for goods and services conducted by Kosovo municipalities; more
specifically, to assist at least two of its partner municipalities to introduce on a pilot basis the use of
electronic tenders for procurement of local goods and/or services consistent with international best

practices.
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There has been considerable uncertainty and controversy in Kosovo surrounding donors’ efforts to
reform procurement, with the EU continuing to advocate for a draft procurement law that was passed
over by the National Assembly in September of 2010. Meanwhile, procurement is reported to be
problematic and susceptible to corruption at both the national and municipal levels, which was

confirmed first-hand from focus group participants in our municipal round tables.

In May 2011, however, the World Bank team announced its intention to launch a procurement reform
initiative in Kosovo at the national and municipal levels over the next year. It was subsequently agreed
with USAID that BEEP put on hold its own initiative until the scope and direction of the World Bank

and EU initiatives become clearer.

Cross-cutting Strategic Studies and Project Fund. In order for legal reforms to succeed and “take root” in
society, it is important that the public embrace them. This requires that people be informed about the
reforms and understand why they are necessary. To involve citizen stakeholders in project reforms and
increase the capacity of indigenous organizations to influence the reform process, BEEP continues
utilization of its Strategic Studies and Project Fund (SSPF). The SSPF advances reforms across all BEEP
components by awarding grants and subcontracts to Kosovo-registered non-governmental entities

pursuing reform-minded initiatives. Specific efforts supported by the SSPF are discussed in the report.

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 10



WORK PLAN PROGRESS REPORT

COMPONENT ONE: IMPROVED RULES AND REGULATIONS

Cl-1: SUPPORT MUNICIPAL REFORMS THROUGH BEEP AND PARTNERSHIP
PROGRAM MUNICIPAL COORDINATORS USING THE MUNICIPAL
COMPETITIVENESS INDEX (MCI) AND PURSUE OPPORTUNITIES TO
INSTITUTIONALIZE THE MCI

Municipal Competitiveness Index (MCI) 201 | Follow-on. Following publication of the MCI 2011 in June 2011,
the Project’s Municipal Coordinators (MCs) developed diagnostic analyses of its results for their
respective municipalities. These diagnostics included a review of municipality-specific MCI results,
comparisons to top performers, identification of business environment issues, and the development of
specific recommendations on the actions that municipalities can take to address identified issues. The
MCs also monitor the implementation of any reforms that the municipality pledges to carry out. The
MCI 2011 allows the Project to better understand businesses’ perceptions of their municipal business

environments across eight indices:
e Barriers to business entry;

e Predictability and

participation;
e Transparency;

e Time costs of regulatory

compliance;
e Taxes and fees;

e Municipal administration:

e Labor and business support

) Mayor of the Municipality of Prizren speaking at an MCI 2011 diagnostic
services: and presentation in December 2011.

e Municipal infrastructure.

To facilitate diagnostic sessions, the Project met with the MCI subcontractor, UBO Consulting, in
October to discuss the preparation of case studies evidencing the best and worst practices reported in
the MCI 201 | survey. UBO conducted this research in six municipalities — Gjilan, Istog, Dragash, Peja,

Vitia, and Strpce, which allowed comparison among large, small, and minority municipalities, interviewing

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 I



both business persons and municipal officials. The case studies were used to help shape and support
recommendations to municipalities on reforms they can undertake to create a regulatory environment

that is more conducive to business.

Business License Fee Elimination or Suspension

Leposavic

L Zubin Potok

Podujeva

Vushtrri

Skenderaj
Prishtina

Gracanica

Drenas Kamenica
Klina . K
os0ova

Lipjan
Malisheva

& Shtime

Rahovec Q
Gjakova

) Suhareka

Prizren

Implemented elimination or suspension of fee

. Commitment to eliminate or suspend fee

Utilizing these case studies and the MCI 201 | results, MCs held diagnostic sessions with municipal
administrations in the last quarter of 201 | and the beginning of 2012, setting the stage for active
discussion and facilitating expressions of commitment from municipal administrations to undertake
reforms. MCs held sessions in each of the project-assisted municipalities, establishing a solid foundation

for impressive future reforms.
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The diagnostic presentations proved very valuable for harnessing municipal commitment to
transformational, regulatory, and operational change to improve the local business environment.
Already, twenty-three (23) municipalities have committed to or implemented the elimination or
suspension of business license fees in their municipalities, nine (9) have acted on their commitment and
adopted the implementing municipal regulation, and thirteen (13) are in the drafting process. An
impressive result in this regard took place in July when the Director of the Department of Finance of
the Ferizaj Municipal Administration confirmed plans to abolish all business licensing in the Ferizaj
municipality. This development follows on a meeting that USAID|BEEP had with the newly elected

mayor to discuss business environment reforms.

USAID|BEEP will it d rt impl tati f
| Wil monitor and stipport implementation © “From the frequent meetings we had with

this commitment. While many of these fee eliminations the representatives of the project...we fully
agreed that the private sector is the only

opportunity for the development of the
administrations are taking significant steps toward the municipality and employment of its

and suspensions are not permanent, municipal

proper use of the permissive system and away from the citizens. So, with the help of USAID/BEEP
we have started to identify and eliminate
improper use of regulatory mechanisms for revenue e
generation. a more suitable environment for the
business community. Relying on the
Following implementation of the Project’s support and  recommendations  of
USAID/BEEP we have taken concrete steps
for improvement of the business

USAID|BEEP encountered some confusion on the part of environment. We are confident that the

recommendation to eliminate the work permit,

Business Enabling Environment Program,

USAID/BEEP, is unlike other projects, and
required'. For example, the Component One team was has set the stage for sustainable social and

municipalities as to whether the business license is

able to demonstrate to the mayor of Peja that the business economic development for the future.

Islam Jashari, Director of Finance and
Budget, Viti

license is not required under the law, but is only

discretionary2.  Following  discussions, the mayor

committed to eliminating associated fees.

Another important development is the changing attitudes of municipal officials. Municipal administrations
are undertaking activities to build trust between themselves and citizens and create predictability in the
business environment. As a transitioning economy, Kosovo’s new institutions are beginning to shed old
practices of ill-defined control and are developing more narrowly tailored regulatory practices. As
evidence of this change, the Director of Finance of the Viti Municipality asked to meet with USAID|BEEP

to discuss his proposal to either eliminate or put on a cost-recovery basis the fee that the municipality

! Elimination of the work permit was accomplished in the first project year through our recommendations on Law
No. 04/L-005 on Amending and Supplementing Law No. 2004/18 on Internal Trade, at Article 5.
2 See Law No. 03/L-049 on Local Government Finance
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currently charges to change the designated use of a land parcel. At present, the fee is based on the size
of the land parcel rather than the administrative costs of administering the change. The Director voiced
his want to improve service delivery in the municipality. The Project supported his proposal to change
the fee basis for changing the use designation of a land parcel and are helping to research the law and
practice surrounding the imposition of this and related fees. The dialogue regarding good governance
and business environment reform is changing as this type of demand-driven change takes place around

the country.

Another result of the Project’s diagnostic recommendations, municipalities have overwhelmingly
adopted transparency reforms that make the local business environment more open. Almost all local
administrations have taken action to post regulations on their municipal websites, which dramatically
reduces opportunities for arbitrary government action and increases predictability. In addition,
municipalities have opened their doors for public meetings so that businesses and citizens can be
informed of and engage in local budgeting and regulatory drafting. In Rahovec, the mayor has truly
embraced the need for transformational transparency reform and is now actively meeting with
businesses at least twice a month to address local business environment concerns. Municipal reception
to recommendations through use of this important MCI tool has proved invaluable in efforts to improve

the business environment.

MCI 201 2. Building on the success of the MCI 2011, USAID|BEEP expanded the sample population and
surveyed over 3,000 businesses and business persons. The larger sample provided a broader basis for
the findings of the survey. Following the survey period, the Project developed the MCI 2012 report to

compare with the results of the MCI 201 I.

In June, USAID|BEEP held the second annual MCI event (MCI 2012) to announce results and to show
how the MCI results and reforms fit in with broader reform initiatives that were underway. This year’s
MCI results were impressive. Overall, seventeen (|7) municipalities improved their raw score by at least
one () point in three (3) or more MCI sub-index measures and nineteen (19) municipalities improved
their cumulative raw scores by more than five (5) points. Importantly, 30 of 333 municipalities improved
their overall raw score, indicating an improvement not only in the legal, regulatory, and operational

framework of the municipality, but also as perceived and realized by businesses all over the country.

® We collected information this year for 3 additional municipalities where information was not available for the MCI
2011 (Leposavig, Zubin Potok, and Zvecan). Therefore, no comparative information is provided.

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 14



MCI 2012 Results Presentation. Presenters (from left to right) are Shaip Surdulli (Mayor of Kamenicé), Slobodan Petrovic
(Deputy Prime Minister and Minister of Local Government Administration), Maureen Shauket (USAID Mission Director for
Kosovo), Brian Kemple (BEEP Component One Lead), and Terry Slywka (BEEP Chief of Party)

Securing improvement in the MCI indicators is one of the Project’s five primary results areas. As
discussed above, municipalities have responded even better than expected, committing to and
implementing reforms in areas such as improved transparency, increased incentives to business
formalization, increased public-private dialogue, and reduced barriers to business creation. USAID|BEEP
has already seen an |1.1% overall improvement in cumulative MCI scores across municipalities from
reforms undertaken since the MCI 2011 baseline survey. This is very encouraging given the time
necessary for acceptance of the MCl as a reform tool in the country, the adoption and implementation
of reforms, and the realization of reform impacts by businesses. As this reform momentum continues,

the Project expects very significant improvements in the MCI Survey for 2013 results.

Municipal Own-Source Revenue. In 2011, USAID requested that BEEP, the USAID Growth and Fiscal

Sustainability Initiative (GFSI), and USAID Democratic Effective Municipalities Initiative (DEMI) projects

* The target for our Project Result 3 is a 20% improvement in MCI scores in at least 8 municipalities from the MCI
2011 to the MCI 2013.
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develop a paper on Municipal Own-Source Revenue (MOSR) and Property Tax. The goal was to create

consensus among the USAID projects in order to coordinate activities in this area.

Understanding how municipalities generate revenue facilitates improved project assistance activities by
allowing us to take a holistic approach to local reform. During this project year, MCs undertook
research initiatives to determine sources of MOSR, collecting data on property tax collections,

construction permit and business license fees, and the number of construction permits issued.

This research demonstrated that the spectrum of MOSR sources varied widely among municipalities. In
many cases municipalities are improperly using businesses licenses and construction permits as
mechanisms for raising revenue rather than to protect the public health and safety. Further, accounting
codes used to identify own source revenues and report to the Ministry of Finance (MoF) are vague,
misunderstood, and misapplied. Municipalities report revenue to the MoF using different numbering
systems and nomenclature. It is therefore very difficult to monitor municipal compliance with national

law and to determine sources of municipal revenue.

A consensus was reached on most of the principal issues, including the need to overhaul and sharply
curtail the municipalities’ current practice of using licenses to generate revenue from businesses. This
research further helped inform discussions of USAID|BEEP’s assistance in construction reform.
Discussed in more depth in Cl-2, the project-sponsored Law on Construction includes a provision
requiring the municipalities to establish construction permitting fees on a cost recovery-basis, limiting
the opportunity for administrations to use the permit as a revenue-raising tools. However, municipalities

expressed their concern that they would not be able to fund their budgets without this mechanism.

The Project’s analysis revealed that collection of property taxes is limited, as many buildings are not
included in the property tax rolls. Therefore, USAID|BEEP’s assistance and recommendations focused
on encouraging greater inclusion of properties and improved enforcement of property tax collections to
relieve the financial burden of lost construction permitting revenue. As property tax is commonly
recognized as one of the primary mechanisms for collecting MOSR, this research allowed the Project
both to tailor recommendations for proper use of permitting and improve own source revenue
practices. This holistic approach to MOSR proved invaluable in the Project’s advocacy for
transformational construction reform by allowing us to utilize demonstrable business environment

constraints.

% Law No. 04/L-110 on Construction at Article 22, { 3.
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In June, USAID|BEEP completed a validation review of an adopted amendment to the Law on Tax on
Immovable Propertyé. The amendments reflect the priorities of Economic Vision 2014 as supported by
USAID GFSI and BEEP by (l) increasing the minimum property tax rate from 0.05% to 0.15%, (2)
clarifying property tax treatment of unfinished constructions by providing they shall be taxed at 40% of
the residential property value; (3) requiring that property tax be paid before the parcel may be
transferred, and (4) providing that appeals can be filed in court if the Municipal Board does not respond

to the taxpayer within 60 days of filing.

As previously mentioned, increasing the participation in and rate of property tax, if properly
implemented, would allow municipalities to move away from use of regulatory mechanisms for revenue-
raising. Increasing this tax rate is not expected to have a substantial impact on the Doing Business
“Paying Taxes” indicator. In Pristina, the commercial property of 0.17% rate is already above the new
floor. Therefore, Kosovo’s Doing Business score for “Paying Taxes”” would only be expected to be
affected if the municipal rate is subsequently increased, but given the overall low rates of taxation, any

impact would be very small.

E-procurement. In early February
a USAID|BEEP short term
expert met with the mayors of
Viti and Peja to assess the
feasibility of introducing e-
procurement at the municipal
level. The expert also met in
separate meetings with officials
of the Central Procurement

Agency  and the Public

Procurement Regulatory F '
Municipal Partnership team participating in a USAID|BEEP training on reform
Commission to discuss Georgia’s methodology

experience and achievements in

converting to wholly electronic procurement. The expert’s assessment was that introducing e-

procurement at only the municipal level, especially in just two pilot municipalities, was not feasible

® Law No. 04/L-100 on Amending and Supplementing Law No. 03/L-204 on Tax on Immovable Property.

" The Paying Taxes methodology employed by the World Bank utilizes a simple average of three component
indicators: (1) number of hours per year to file returns and pay taxes; (2) number of payments per year; and (3) tax
liabilities as a percentage of profits.
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because in order for the municipal level reforms to be effective, extensive work would first need to be

done at the national level where procurement policy is set.

Municipal Partnership Program. USAID|BEEP took a big step to expand work activities and facilitate change
in the municipalities by partnering with a local subcontractor to add seventeen (17) new Municipal
Coordinators (MCs) to the existing eight (8). With a stronger presence in the municipalities the Project
has forged improved relationships with local administrations, raised our level of assistance, and expects

to drive additional reforms.

The path to improved regulatory environments in the municipalities is clear, but it requires a change in
the mindset of those responsible. With reform momentum growing in the municipalities, it is important
that the Project continually communicates with and informs those administrations who have not yet
adopted specific reforms, encouraging them to follow the lead of those that have, and the new MCs are

facilitating this information coordination in their respective municipalities.

In April the new MCs received a two-day orientation and then hit the ground running, reviewing the
MCI 2011 and identifying business environment constraints. They were introduced to the municipal
officials, finding a high level of acceptance and anticipation for continued successful relationships with the
Project. The new MCs underwent extensive mentoring on USAID|BEEP's reform methodology to
ensure a uniform message of reform recommendations and consistent implementation strategies. Topics
included issue identification and analysis, process mapping, legal writing, and economic impact
quantification. The new MCs will be a critical part of upcoming MCI diagnostic teams as USAID|BEEP

charges forward on ambitious municipal reforms.

Model municipal regulations. To date USAID|BEEP has compiled a list of a core set of competencies that
municipalities are legally empowered to undertake and has identified, within the core municipalities?,
where related regulations are in place. The Project is currently gathering this information for all
municipalities to make recommendations on improving regulations for each of the identified core

competencies.

USAID|BEEP has already worked with individual municipalities to improve selected regulations and make
them consistent with the principles of a private market economy and limited government. USAID|BEEP
has also promoted their adoption in other municipalities. That work, however, has made clear that (1) it
would be most effective to develop model regulations relating to private economic activity that could be
adopted by municipalities throughout Kosovo; and (2) most municipal legal officers would greatly benefit

from training on developing model regulations. The activity would (1) increase municipalities’ internal

& Core municipalities for the project are Peja, Pristina, Mitrovica, Gjakova, Strpce, Ferizaj, Gracanica, and Prizren.
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capacities to develop their own regulations; (2) foster the harmonization of rules and regulations across
municipalities; and (3) create a useful resource for small municipalities that encounter difficulties in

developing proper regulations on their own.

The Association of Kosovo Municipalities (AKM) compiled a manual of model regulations in 2010. While
the model regulations in the manual require extensive revision and updating in order to bring them into
line with the requirements of a good business environment, they can nevertheless serve as a starting
point for the development of appropriate model regulations. The AKM has expressed its readiness to
work with municipalities and USAID on this and to help conduct the training session and the follow-on
work. USAID|BEEP has agreed to help the AKM publish and disseminate in electronic form and hard
copy the revised version of its Manual of Model Regulations when the model regulations have been

finalized.

C1-2: SUPPORT NATIONAL BUSINESS ENVIRONMENT IMPROVEMENT (DOING
BUSINESS)

Draft Law on Construction. This contract year saw strong results in the area of construction. The project-
sponsored Law on Construction was adopted by the Kosovo Parliament in May and signed by the
President in June 2012. Further, the Ministry of Environment and Spatial Planning (MESP) has requested

that USAID|BEEP take a leading role in implementing transformational construction reform.

In August 201 |, the Minister of MESP requested assistance in developing the draft Law on Construction.
The Component One team devoted significant project resources to the development of a draft law and
delivered a comprehensive package to the Minister containing (1) a draft Law on Construction in
Albanian, Serbian, and English; (2) a process map illustrating the construction permitting procedures
under the proposed version of the draft Law; and (3) a table that presented detailed comments on each

provision of the law provided by the MESP. Important features of the draft include, among others:

e Silence is consent principle. This establishes a time limit for authorized permitting bodies to issue
construction permits. If the body does not issue the permit within the time limit and does not
provide sufficient reason, then the permit is legally deemed issued and the applicant may
proceed with construction according to the terms submitted in the application. This reduces
discretion on the part of the permitting bodies, eroding possibilities for and reliance upon

corruption.

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 19



Cost recovery-based permitting fee. It is very common for municipalities to use permits and licenses
as a revenue-raising mechanism rather than for its intended purpose of protecting the public’s
health and safety. The DLC incorporates a requirement that authorized bodies to publicize

their permit fee and that the fee be based on only the costs of issuing the permit. Any amount

over the costs of issuance is a de facto tax.

Transparent and predictable procedures for issuing construction permits. The DLC establishes clear
and predictable procedures for applying for and obtaining a construction permit. This includes

the process all the way from the application to final inspection and issuance of the occupancy

certificate.

e Risk-based approach. Not all constructions are the same. Employing international best practice,

the permitting approach taken in the DLC incorporates a risk-based assessment of the

construction activities so the authorized permitting bodies can more effectively allocate

resources. Time limits for the purpose of “silence is consent” are extended for riskier

construction activities.

® Requirement for development of a Construction Code. Work does not end with adoption of the

DLC. An extensive amount of work will be required following adoption, including the

development of a tailored Construction Code. The Construction Code will establish the

minimum mandatory technical requirements for construction activities in Kosovo.

Following submission of the draft, the
Project was involved in a number of
technical  discussions  with  MESP
concerning its impact at the national

level and on the municipalities.

Later in November, the International
Finance Corporation (IFC) provided
USAID|BEEP with comments on the
draft Law, giving it a very favorable
review, and  supplied a few
recommendations to improve specific

provisions. Recommendations included

New construction taking place in the capital city of Pristina

more clearly defining how utility companies should be involved in the “single-window” approach and
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more strongly incentivizing the establishment of urban regulatory plans. USAID|BEEP also received and
incorporated into the draft law comments from the International Civilian Office (ICO). The Component

One team finalized the draft in December and re-submitted the law to the MESP.

In early February, the Project met with officials from MESP to develop the DLC concept paper for
submission to the Government Meeting®. This paper was used to orient policy makers on the law and
accompanied the draft when it was submitted to the Government Meeting. The MESP made the draft
and concept public and received comments from stakeholders, including from the AKM. At the request

of the MESP, USAID|BEEP provided significant support in reviewing and responding.

In the beginning of March, MESP submitted the concept paper and draft law to the Government Meeting
for review. On March 8, 2012 the GoK approved the DLC and submitted it to the Kosovo Assembly.
Immediately following its approval by the GoK, USAID|BEEP began garnering support and disseminating
it through the Project’s information network. USAID|BEEP assisted the MESP in making a presentation
to the Parliamentary Committee to better familiarize members with the law and prepare them for
future deliberation. Because this law affects a large majority of the country, public comment and

discussion proved intense.

Preliminary apprehensions about the DLC were voiced largely by the municipalities through the AKM.
The transformational nature of the law engendered municipal concern that they would have difficulties
with implementation. Municipalities cited several difficulties, including issuing construction permits within
newly established deadlines through incorporation of the “silence is consent” principle; establishment of
cost recovery-based fees; and development of urban regulatory plans. Other stakeholders also voiced

concern, fearing the loss of government protection for certain occupations.

Through close consultation with the MESP, USAID|BEEP helped facilitate public discussion and provided
detailed responses to stakeholder concerns. Further, the Project brought in two construction experts
from the Republic of Georgia to share their experience and discuss the challenges and benefits of
reform. The public comment period yielded several useful suggestions that the Project recommended be

included in proposed amendments to the DLC for Parliamentary Committee consideration.

In early March 2012, the GoK approved the DLC in the Government Meeting and submitted it to the
Parliamentary Commission on Agriculture, Spatial Planning, Environment, Forestry, and Rural Review for

review. USAID|BEEP helped to facilitate public comment during the Commission’s first reading where

® In the legislative process in Kosovo, ministries may submit proposed laws to the Parliament. However, they must
first be adopted by the Executive Branch in a Government Meeting. As part of this meeting, ministries must submit
a concept document for consideration.
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discussion proved intense. We also assisted the Commission in responding to concerns surrounding the
DLGC, including the implementation concerns voiced by the municipalities. The Commission incorporated

relevant comments and passed the DLC in the first reading during the first week of April.

On May 31, 2012 Parliament passed the DLC in the second reading and sent it to the President for
signature. Finally, on June 22, 2012 the President signed the DLC and the law is now in force. The Law
on Construction is expected to have a strong positive impact on the Doing Business "Dealing with

Construction Permits" indicator in the Doing Business 2014 report!®.

In late June, the Project held a workshop jointly with the Association for Kosovo Municipalities for
municipal legal officers on the Law on Construction to increase their understanding of the new Law and
the follow-on reforms to be carried out at the municipal level. Approximately twenty (20) municipal
legal officers attended, along with the Permanent Secretary of MESP and representatives of the
Association. USAID|BEEP will continue to work with MESP to strategize on the upcoming Construction

Law information campaign.

Study Tour to Turkey. In early June 2012, the Project sponsored a working session in Istanbul, Turkey to
provide Kosovo Parliamentarians greater insight into construction reform and its effects. The working
session brought together seven Parliamentary deputies, the Permanent Secretary of MESP and four
other Kosovo experts and officials with ten Georgian experts and private sector construction
representatives. The session generated deeper understanding, particularly among deputies, for the
further reforms that will need to be carried out to implement the recently adopted Law on
Construction and broader construction reform, including the development of a new Law on Spatial

Planning and Law on the Legalization of lllegal Constructions.

Study Tour to Georgia. In late September 2011, GoK representatives participated in a study tour to the
Republic of Georgia, combining three days of meetings with Georgian government counterparts to
discuss DB reforms and a three-day regional conference on e-governance co-sponsored by USAID.
Twelve Kosovo officials from both national and local governments, along with 3 technical staff and 2

translators from USAID|BEEP participated.

19 The Doing Business reports are titled one year ahead of the year of release. For example, the Doing Business 2013
report is expected to be issued in October 2012. Further, the information collection period for any given report ends
in May of the year it is released. In our case, the Law on Construction was not adopted in time to be captured in the
Doing Business 2013 report (for which data collection ended in May 2012). Therefore, we expect its impact to be
captured in the Doing Business 2014 report.
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The visit was the culmination of remarkable coordination between Kosovo and Georgia. With USAID
support, the delegation successfully traveled to a country that does not officially recognize Kosovo. (This

was unprecedented, because Georgia does not officially recognize Kosovo.)

The group began the study tour in Tbilisi where they met with Georgian officials and government
counterparts to discuss and observe practical implementation of effective business environment reform.
Collaborating Government of Georgia (GoG) bodies included the Ministry of Economic Development,
Ministry of Finance, the Public Registry (One Stop Shop), and the Ministry of Internal Affairs. These
meetings represented an unparalleled opportunity for the representatives from Kosovo to discuss

reform initiatives and learn from some of the top Doing Business reformers in the world.

In addition to meetings in Thbilisi, the delegation traveled to Batumi for the Regional Workshop where
they learned about the reform
experiences of other countries including
Armenia, Ukraine, Egypt, and Turkey.
Topics included relationships with the
business community, tackling corruption,
property registration, governance and
information technology, transparency,

accountability, and service improvement.

This  visit  helped  show  that

===

— = : transformational reforms are possible
Study Tour delegation in Georgia, September 2011 . o
and illustrated the positive impact that
fundamental changes can have. It is hoped that this visit laid the foundation for future exchanges and
strengthened economic relationships between the people of Kosovo and the Republic of Georgia. The
group brought back not only the practical knowledge about improving the business environment, but the

inspired confidence and determination to achieve top reformer status.

DB Laws enacted. During August and September 201 |, the Kosovo Assembly adopted several DB-related
reforms. In addition to the amendments to the Law on Business Organizations!' and Law on Internal
Trade'2 adopted in June 201 I, these laws represent highly significant business environment reforms and
are expected to dramatically improve Kosovo’s ranking in the DB 2013 report. The newly adopted laws

include the:

| aw No. 04/L-006 on Amending and Supplementing Law No. 02/L-123 on Business Organizations
12 aw No. 04/L-005 on Amending and Supplementing Law No. 2004/18 on Internal Trade
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e Amendment to the Law on Notary'3;

e |aw on Fire Protection'4;

e Amendment to the Law on Establishment of the Immovable Property Rights Register's;
e Law on Accounting, Financial Reporting, and Audit'é; and

e Law on Cadastre!’.

These laws originated during the five-day legislative drafting session in Struga, Macedonia in February
2011. Here, USAID|BEEP proposed several new laws and amendments to existing laws to improve

Kosovo’s ranking in future DB reports, including those mentioned above.

These recent adoptions are expected to improve Kosovo’s business environment and the resulting
performance in the DB indicators for “Protecting Investors”, “Registering Property”, “Starting a
Business”, and “Dealing with Construction Permits”. Especially notable is the amendment to the Law on
Notary, which eliminated an unnecessary burden on business and resolved a long-standing contradiction
between law and practice. The previous Law required that documents submitted for business
registration that set forth the form of corporate organization, or changes to the form of organization, be

notarized.

When the previous Law entered into force in 2008, however, there were no notaries in Kosovo.
(Licensing of notaries began only in 201 1.) As a consequence, it was not possible to register a business in
the manner required by law; and, as a result, any business that was registered during this time was
susceptible to a finding that it had no legal status and that all of its transactions were null and void. By
eliminating the notarization requirement, the amendment removes this contradiction, puts business
regulation on a more rational footing, and eliminates a barrier to informal businesses entering the formal

sector.

The Amendment to the Law on Establishment of the Immovable Property Rights Register focuses
primarily on requiring cost-based fee calculations for registration of land transfers. This supplements the
new Law on Cadastre that requires municipal cadastral offices to register property within 3 days rather

than 30.

3 Law No. 04/L-002 on Amending and Supplementing the Law No. 03/L-010 on Notary (August 8, 2011)

“Law No. 04/L.-012 on Fire Protection (August 10, 2011), abolishing Law No. 02/L-41 on Fire Protection

> Law No. 04/L-009 on Amending and Supplementing the Law No. 2002/5 on the Establishment of the Immovable
Property Rights Register (August 10, 2011)

18| aw No. 04/L-014 on Accounting, Financial Reporting, and Audit (August 26, 2011)

" Law No. 04/L.-013 on Cadastre (September 1, 2011), abolishing Law No. 2003/25 on Cadastre
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Under the Law on Cadastre!8, the Kosovo Cadastral Agency (KCA) is required to establish fees on a
cost-recovery basis through a sub-normative act. To push forward the implementation of the fee
calculation, USAID|BEEP met with the KCA to review the Agency’s proposed implementing regulation
and provide recommendations for improvement. Embracing the Project’s recommendations, the KCA
issued an implementing regulation in June 2012 that dramatically lowers the cost of registering property,
recovering only the costs of administering the registration service. Along with USAID|BEEP’s work on
the Permissive System, this is another step supporting rationalization of the regulatory system in

Kosovo.

World Bank Doing Business 2012 report released. In October, the World Bank released its Doing Business
2012 report. The report noted three methodological changes, including updates to the indicators

“Getting Credit” and “Paying Taxes,” and the addition of the indicator, “Getting Electricity”'°.

Kosovo’s ranking in the DB 2012 report was |17, which was identical to Kosovo’s ranking in the
updated DB 201 | report20. This result was expected as DB reforms carried out in this past year took
effect only after the DB 2012 survey was completed and could not be reflected. It is expected that
reforms enacted to date will cause significant improvement in Kosovo’s ranking in the DB 2013 report

expected to be released in October 2012.

Streamlining business startup. This year USAID|BEEP supported the "Starting a Business" Subgroup of the
national Doing Business Task Force and submitted recommendations on transition to a unified taxpayer
identification number (TIN), including proposed changes to the necessary laws and procedures and

incorporated the Project’s discussions with the IFC.

However, the Project met resistance to a full transition to a unified TIN as work by the GoK was
underway to move to a "single window" for business registration. This meant that the various numbers
for business registration were still required (including business identification, fiscal, and VAT numbers),
but they could be obtained at one physical location in various locations around the country. While this is

not the most highly desired result, it does represent improvement in business registration.

To further simplify business startup, USAID|BEEP worked with the USAID Efficient and Sustainable Tax
Administration of Kosovo (ESTAK) project on amendments to regulations under the Laws on Tax

Administration and Procedures and the Law on Value Added Tax2!. Among these proposals was the

18 Law No. 04/L-013 on Cadastre at Article 30, 1 6 and 7.

19 See Annex 4 on Structural Changes from DB 2011 to DB 2012 for additional information.

2 gee Annex 5 on DB 2011 Results Published in 2010 versus DB 2011 Results Published in 2011.

211 aw No. 03/L-022 on the Law on Tax Administration and Procedures and Law No. 03/L-146 on Value Added
Tax.
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elimination of the pre-registration tax inspection for business registration. The Doing Business report
records this inspection as an unnecessary barrier to business startup as business registration should be

an entirely separate procedure from regulatory compliance assessment.

On May 21, 2012, the MoF adopted the administrative instruction that included all of our
recommendations, including the elimination of the pre-registration TAK inspection22. This is expected to
eliminate one (1) day from the business registration requirements as captured in the “Starting a

Business” indicator of the Doing Business report.

Doing Business reform media campaign. As previously discussed, the Parliament and the GoK have adopted
many important Doing Business reforms. Government efforts to disseminate information on these
reforms, however, have been undertaken largely on an ad hoc basis, lacking the force of a comprehensive
media strategy that demonstrates commitment to a publicly accountable reform approach. Businesses
and citizens need to be not only informed of changes to primary and secondary legislation, but also
convinced that the government is truly prepared to undertake transformational business environment
reform efforts. Further, reforms must be felt by the business community in order to be captured by the

Doing Business report.

With these considerations in mind, USAID|BEEP reached an agreement with the MTI to advertise
critical Doing Business reforms, including the elimination of charter capital for LLCs, the elimination of
the business registration fee, the reduction of documentary requirements for import and export
transactions (discussed below in Component Two) and the elimination of the work permit. The media
campaign was a huge success, establishing a nationally recognized slogan of "Business is getting easier
every day!" Information on Doing Business reforms was also dispersed through distribution of two

project newsletters.

CI1-3: SUPPORT NATIONAL BUSINESS ENVIRONMENT IMPROVEMENT (NON-
DOING BUSINESS)

Permissive System and Inspections?3. This project year saw impressive progress in the areas of the

Permissive and Inspections Systems. While activities in these two areas were originally on separate

%2 Ministry of Finance Administrative Instruction No. 01/2012 Amending Administrative Instructions No. 10/2010
and 15/2010 Regarding Taxpayer Registration (May 2012)

% The Permissive System is the terminology used to describe any legal permission required by the government to
engage in a specifically defined activity. These permissions include mechanisms such as registrations, permits, and
licenses. Inspections are a commonly recognized method of assessing compliance with the terms described in the
permissions.
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tracks, it became apparent that it was necessary to conduct these reforms in parallel. The Project
committed significant efforts to developing a unifying concept for both systems that captures the
importance of starting with a risk-based approach to permissions and following through with a
framework for compliance assessment. The Concept Paper on these reforms will be submitted to the
Office of the Prime Minister (OPM) in early August 2012 and will pave the way forward for reform in
this area. Already, Component One has made significant progress in developing draft Laws on

Inspections and the Permissive System in anticipation of the adoption of the concept.

The draft Law on Inspections will establish modern principles and requirements with which all inspecting
authorities must comply. These include, among others, the requirement that inspecting authorities base
their inspection policies and plans on a risk assessment and that they emphasize compliance rather than
penalties. Similarly, the draft Law on the Permissive System will be the governing legal framework for
government permissions going forward, establishing the criteria for potential introduction of any future

permissions.

In April 2012, Component One attended a workshop held by World Bank experts on Inspections
Research. There, the World Bank team presented its findings and recommendations related to the
inspections regime in Kosovo, noting the absence of a risk-management approach and the arbitrariness
of businesses targeted, overlapping and duplicative competencies, high number of inspectors, lack of
training for inspectors, and lack of coordination among inspecting authorities. This information proved

very useful in development of USAID|BEEP’s concept material.

Also in April, USAID|BEEP held a project-sponsored working session to review sub-normative acts
(discussed below) that resulted in a crucial step toward achievement of an important GoK Economic
Vision 2014 goal. Aiming to eliminate 50% of all permits and licenses, the working group earmarked all
sub-normative acts that require a permit or license for a future guillotine review. This review will
require specific criteria to be established when each ministry attempts to justify any permissions
required through their sub-normative acts. Component One is developing these criteria through the

Concept Paper on the Permissive System and Inspections.

Once the framework Laws on the Permissive System and Inspections is adopted, extensive work will be
required with the Government and individual ministries to bring their policies, practices, and procedures

into line with the requirements of the framework laws.

Law on Tourism. In late October 2011, the MTI requested that the Project provide comments on their
draft Law on Tourism. USAID|BEEP conducted an internal review, compiled and compared similar laws

from regional countries, and produced a detailed and thorough analysis of the draft law, along with the
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Project’s recommendations for a new draft. These recommendations centered on allowing free market

incentives to govern the hotel rating system.

Specifically, USAID|BEEP recommended abolishing the license for businesses that perform tourism
services, the work permit for various tourism-related activities, as well as the requirement of approval
of the Ministry of Infrastructure for foreign tourism motor vehicles. These requirements were in no way
related to public health and safety and only created unnecessary barriers to business activity in the

tourism sector.

USAID|BEEP’s recommendations are still under consideration by the MTI and it remains unclear how
they will proceed. The Project will continue to advocate for project recommendations and monitor

progress in this area.

Elimination of Construction Licenses. In September 201 |, the GoK implemented a project recommendation
to eliminate licenses for construction companies; specifically, six types of construction licenses
containing over 50 different license categories were abolished?t. Because construction is regulated
through other mechanisms, the adoption of
MTlI  Protocol No. 6959 eliminates
redundancy and unnecessary interference

with construction activity.

A major factor in illegal construction is
costly and often unnecessary licensing such
as that addressed in the MTI’s Protocol. This

represents a significant step both to reduce

barriers to engaging in construction activity

New apartments being constructed in Pristina

and more properly focus permitting and

licensing. It's clear that the national- and local-level dialogue is changing for the better in Kosovo.

Draft Law on Condominiums. In early April 2012, USAID|BEEP received a draft Law on the Usage,
Maintenance, and Management of Condominiums from the MESP for review. The law was not well
constructed and required an unnecessary license for companies that manage condominiums. Component
One prepared a preliminary analysis and provided recommendations for improvement but was met with

resistance from the Head of the Construction Department who claimed the license was necessary to

 Ministry of Trade and Industry Protocol 6959 eliminated four MT sub-legal acts: Decision No. 211 and
Administrative Instruction Nos. 2008/20; 10/2010; and 02/2011.
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protect the public health and safety and to stimulate competition. USAID|BEEP found these arguments

to be contradictory and unfounded and will continue to assist the MESP to improve the draft.

Management Expert Meetings. In mid-March 2012, the Project utilized a subcontractor to present Human
and Institutional Capacity Development (HICD) services to various ministries and municipalities,
including the Central Bank of Kosovo
(CBK), MTI, MESP, Viti, and Hani i
Elezit. Meetings were held with these
institutions to provide a general
overview of services that could be
delivered, including organizational
assessment, process improvement,

and capacity building.

In response to the MESP’s plans to
complete consolidation of the Spatial

Planning  Department and the

Human and Institutional Capacity Development working session in Ohrid, Construction Department,  the

Macedonia, July 2012 Project sponsored a working session

in Macedonia in July to provide the Ministry with technical assistance in human resources and
organizational management. USAID|BEEP’s expert completed an initial analysis of the proposed
restructuring and provided recommendations. Future HICD assistance will take place in support of

construction implementation.

Inter-Municipality Focus Group Meeting with Bee-keepers. At the end of April, USAID|BEEP organized a
gathering of bee-keepers from the municipalities of
Mitrovica, Peja, Prizren and Gjakova. Individual MCs
had met with bee-keepers previously and it was
clear that they had a strong desire to present and
discuss their regulatory and legal issues and
problems. Just under 50 bee-keepers attended the

event, which was co-chaired by four project MCs. In

the course of the discussion, the group identified

= S
several issues, ranging from municipal restrictions on  UsaAID|BEEP Prizren Municipal Coordinator Conducting
Focus Group with local Bee-keepers, April 2012

------

transporting bees between municipalities to licensing
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requirements imposed by national bodies. The Project will investigate these issues more deeply and

develop a plan of action to address them.

Cl1-4: INCREASE PUBLIC ACCESS TO AND KNOWLEDGE OF LAW AND LEGAL
REFORMS THROUGH DEVELOPMENT OF LAW ON NORMATIVE ACTS AND LEGAL
INFORMATION DATABASE; AND STRENGTHEN THE OFFICE OF THE PRIME
MINISTER

Legal Information Database. Currently in Kosovo a consolidated location to access normative acts in
force does not exist. This is a burden on businesses and citizens as it presents a significant challenge in
knowing and understanding their rights and obligations under the law. Not only does this create the
opportunity for arbitrary enforcement, but acts as a disincentive to investment due to the lack of

transparency and predictability in the legal regime.

To increase access to law in Kosovo, Component One is working to establish the first-ever
consolidated, electronic, searchable legal information database (LID). In collaboration with the Official
Gazette and the OLS of the OPM, USAID|BEEP assessed the technical capacities of the government and

developed the technical specifications for the LID.

Early in 2011, the Project co-sponsored a five-day working session in Struga, Macedonia to identify
unnecessary, redundant, and illegal Als. From the one thousand five hundred (1,500) Als identified, the
task force compiled a list of over three hundred and seventy (370) that it recommended for rescission.
Accepting the recommendations of the task force, Prime Minister Thagi signed Decision Nr. 08/35 in
September 2011, which clearly published for the first time the complete list of all Als in force in Kosovo
with the provision that any Al not included in the list was deemed null and void. This applied to the
more than 370 Als that the task force identified as well as any other Als that the Government did not

identify. The Decision established a clear regulatory base in Kosovo from which to go forward.

As the next element for establishment of the LID, USAID|BEEP sponsored a second review of sub-
normative acts in April 2012. This second session was a substantive review of all GoK sub-normative
acts. At this session, all ministries and representatives of the OPM attended and worked diligently to
narrow the regulatory base. With the goal of making the regulatory environment more conducive to
free economic activity, the working group designated seventy-two (72) sub-normative acts for

elimination. The group also earmarked any remaining sub-normative acts that contained a license,
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permit, or registration requirement for a future guillotine review under the umbrella of Permissive

System and Inspections reform.

In June 2012, the OPM issued a Decision officially abolishing the list of seventy-two (72) sub-normative
acts identified during the working session?. The Project has collected all of the abolished acts and will
monitor implementation going forward. This elimination of over four hundred and forty (440) Als

represents another crucial step in our collaborated effort with the government to establish the LID.

Law on Normative Acts. During 2011, USAID|BEEP and the Head of the Office of Legal Services (OLS) of
the OPM forged an agreement to work together to develop a Law on Normative Acts (LNA) to
complement the LID. The LNA will establish requirements for the development of normative acts — laws
and regulations — that, among other things, will require government bodies to conduct impact
assessments and provide reasonable opportunity for public notice and comment. The LID will make it
possible to create complete transparency with respect to all the laws and regulations that are in force,
enabling businesses, for example, to become aware of their rights and obligations under the law, and

ensuring that no acts can be applied unless they have been made known to the public.

Component One worked with the Head of the OLS of the OPM to complete a draft of the LNA in early
2012. The Head of the OLS committed to use this draft as the basis for discussion going forward and to
produce the next draft based on comments from local counterparts. In June, the Head of the OLS met
with Component One to establish a schedule for the LID, the LNA, and the laws on the Permissive
System and Inspections. These are very high priorities for the OPM and USAID|BEEP expects to move

forward with all three initiatives before the end of 2012.

BEEP Newsletter. During this project year, the Project has assisted the development, adoption, and
implementation of several important business environment reforms. However, work does not stop at
the level of government. Informing businesses and citizens about these transformational changes is just

as important as the reforms themselves.

In order to improve public access to and knowledge of laws and legal reforms, USAID|BEEP developed a
project newsletter in 2011. The newsletter was designed to provide information to the business
community on developments in legal reform that could affect their business and apprise them of

opportunities to participate in the reform process.

So far the Project has developed and distributed two issues of the newsletter. Topics of these

newsletters included information on, among other things:

% Decision of the Office of the Prime Minister Nrs. 01/81 - 07/81.
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e Elimination of the minimum charter capital requirement for Limited Liability Companies (LLCs);
e Elimination of the business registration fee;

e Establishment of a clear regulatory baseline in Kosovo;

e Elimination of the work permit;

e Release of the MCI 201 I;

e Trade legislation development; and

¢ Information on credit reporting.

A third issue of the newsletter is under development and USAID|BEEP expects completion and

distribution in September 2012.

American Chamber of Commerce (AmCham) Roundtable on Business Agenda. In early October 2011,
AmCham held a roundtable to announce its findings and recommendations from its research of
constraints encountered by Kosovo businesses. AmCham carried out this research under a grant from
the Project and USAID|BEEP awarded
them a follow-on grant to support the
organization’s dissemination of its
research findings and to monitor the
GoK’s implementation of these
recommendations. This roundtable
was the primary activity under the
follow-on grant, which ran through

the end of March 2012.

Approximately 40 people attended

the event, including the heads of the

American Chamber of Commerce Roundtable on the Business Agenda, Tax Administration and Customs

October 2011
Service and the Advisor to the Deputy

Prime Minister Kusari-Lila. USAID|BEEP also made remarks, noting the importance of public-private
dialog in appropriate policymaking and the development of trust between government and the private

sector.

Levering synergies with the American University of Kosovo. Working from a promising collaboration with the
American University of Kosovo (AUK), USAID|BEEP sought to foster a collaborative, grass-roots

approach to policy making by engaging Kosovo youths. On March 12, the Project addressed an audience
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at the AUK, providing an opportunity for up to fifty students to partner with project consultants to turn
their Senior Policy Research Projects into practical reform initiatives. In collaboration with faculty
advisors, USAID|BEEP introduced the students to the project and provided them with the unique
opportunity to produce real change in Kosovo through the use of the project’s Municipal
Competitiveness Index tool to identify and develop reforms in their communities throughout Kosovo.
Through their research, students have the chance to be paired with USAID|BEEP Municipal
Coordinators to not only assist in information gathering, but also drive real change through the
implementation of recommendations. Students can gain practical experience, learn from project experts,
and see the tangible impact they can have on the business environment in Kosovo. The annual MCI

provides a platform of over 900 potential senior project topics.

This unique opportunity presents students with the chance to build advocacy skills today that are
necessary in a democratic society as well as gain real-world experience leading change in Kosovo. With
true transformational change coming directly from the citizenry, exploration of these policy topics
promotes improved participation and demand for greater accountability from government officials.
USAID|BEEP will continue to support Kosovo youth to build the skills and confidence for greater
democratic participation to drive transformational reform and empower citizens to unleash their

unlimited inherent potential.

The Project also awarded the AUK a grant to conduct a conference later this year that will promote
academic research on the political economy of Kosovo’s economic development and build the capacity
of academic institutions to deepen professional linkages between international scholars and Kosovo
researchers and policy makers. Following the conference, AUK will publish the proceedings in Albanian

and Serbian for policy discussion for locally-applied policy research.

Survey Among Businesses On Level of Interest in Training in Law Related to Business. The Project conducted a
survey among |60 businesses -- 20 businesses in each of the eight principal municipalities -- to determine
their level of interest in receiving training in the basics of law as it pertains to business. The vast majority
of respondents expressed an interest in receiving such training, expressing a preference for a general
introduction to business law, and also identifying the law governing tariffs, taxes and tourism as individual
areas of particular interest. USAID|BEEP received complete results of the survey in late June.
Component One will analyze the findings more closely and in the coming months explore possibilities

for incorporating such training in the training programs of Kosovo institutions and organizations.

NEXT STEPS
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MCI 2012 diagnostics and the Municipal Partnership Program. Following the success of reform initiatives in
Year Two, Component One will utilize Municipal Coordinators (MCs) to analyze results of the recently
released MCI 2012 to develop tailored municipal diagnostics analyses. Based on these diagnostics, MCs
will make recommendations to their respective municipal administrations to further improve the local
business environment. Partnership Program MCs will take the lead in their respective municipalities with

the supervision of the original eight (8) MCs.

An area of particular attention for Year Three is improvement in municipal transparency. While many
municipalities have dedicated a portion of their website to publication of municipal documents, others
have not. Even for those that do, businesses are sometimes unaware that documents have been made
available. Therefore, Component One will work with municipalities to increase transparency and ensure

they are serving the public’s right to information.

By the end of September, the Project will complete the Partnership Program instruction on the BEEP
reform methodology, which in addition to work related to the MCI diagnostic analyses, will cover topics
including legal writing, recommendation prioritization, implementation, and monitoring. Component
One will monitor performance of the program to ensure they achieve the economic impact of reform

and MCI improvement targets.

MCI 201 3. USAID|BEEP will conduct the MCI survey for 2013 and develop the follow-on analysis in the
Project's final year. The MCI 2013 results will provide the Project with the final measure for determining

Project Result 3 performance.

A significant activity for Component One is the institutionalization of the MCI. The Project first will
conduct discussions with public and private sector stakeholders to survey the usefulness of the tool and
where to best place the responsibility for future MCl activities. The results of these discussions will

inform USAID|BEEP’s strategy going forward for institutionalizing the MCI.

Model municipal regulations. With respect to developing model regulations, USAID|BEEP plans to work
closely with the Association of Kosovo Municipalities (AKM) and conduct training for municipal legal
officers on appraising regulations from the point of view of their impact on the business environment
and work with the legal officers to develop appropriate model regulations. The Project will then publish

them as a revised version of the AKM’s manual,

Doing Business reforms. Component One will focus on institutionalizing Doing Business reform
implementation so that the project can wrap up and properly transition to the relevant institutions.

Doing Business reform initiatives are supply-driven using a third party measure to identify business
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environment needs. However, Component One will support the relevant institutions to adopt a

demand-driven reform strategy through transparency and openness with private sector counterparts.

Following the release of the Doing Business 2013 report in October, USAID|BEEP will validate the
relevant indicators for Kosovo and ensure that all expected updates are captured. Based on the analysis,
the Project will identify opportunities for further improvement within the manageable timeframe of the
USAID|BEEP’s final year and continue to inform the World Bank Doing Business team in Washington
D.C. of developments that are expected to impact Kosovo’s ranking. Monitoring already-achieved

improvements will also be an important part of Year Three.

Construction Law implementation. A crucial component to creating transparency and predictability in land
use is the development of a Unified Building Code. The Code will establish the minimum mandatory

technical requirements for construction for the protection of public health and safety.

In addition, a wide range of activities will be carried out to further the implementation of the
construction law. These include helping MESP develop a number of sub-normative acts under the Law
on Construction that will provide further clarification and guidance on a number of salient issues; and

providing training to municipal officials and stakeholders on the Law on Construction.

Establishing the minimum mandatory norms will require the adoption of standards by the KSA.
USAID|BEEP will explore opportunities with the KSA and other stakeholders to establish a
comprehensive standards database to improve the efficiency of internal standards review and the

adoption of international standards.

As mandatory standards are adopted, inspecting authorities will need to become familiar with these
standards for the purpose of construction inspections. The Project will provide recommendations on
the legal acts necessary to establish risk-based inspections to more properly focus valuable resources
and reduce the burden on business. While inspections are a necessary part of assessing compliance with

regulatory requirements, the level of intrusiveness should be reduced to a minimally necessary level.

Also in the Project's final year, Component One will work with MESP to develop a new Law on Spatial
Planning. The Law on Construction requires municipalities to complete urban regulatory plans within a
specified time frame. In order to accomplish this, MESP has requested USAID|BEEP’s support to develop
a single new Law on Spatial Planning (which will replace the two laws currently governing spatial
planning) that is consistent with the new Law on Construction. The development of urban regulatory
plans will contribute to a more predictable and transparent regulatory framework that defines

restrictions on land use. This is important for business investment, helping to secure reasonable
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expectations of future use. In addition, Component One will assist MESP to develop recommendations
on the Law on Legalization of Existing Constructions. This task requires the Project to take a holistic
approach to land use and construction as buildings that have been built in the past without a
construction permit will need to be “legalized” to ensure they meet the adopted mandatory technical
requirements. While the legalization of illegal constructions is primarily a political question, USAID|BEEP
will strongly urge MESP not to begin the process of legalization until technical requirements and qualified

construction inspectors are in place.

Permissive System and Inspections. Building on the Project’s work in Year Two, Component One will focus
on developing transformational Laws on the Permissive System and Inspections. The initial step is to
finalize the Concept Paper and present it to the OPM for comment. These comments will inform the

Project’s drafting team as USAID|BEEP supports the OPM to finalize the draft laws.

The OPM has also requested USAID|BEEP’s assistance in developing the criteria by which permissions
and inspections will be measured during the guillotine review. As of the beginning of the Year Three
planning period, the Project’s strategy is to incorporate these criteria into the respective laws. However,
if the government decides to move forward on the guillotine review before the laws are adopted, the
Project will assist the reviewing body to develop the criteria using the discussions in the Concept Paper
as the basis. (It should be noted that the National Council on Economic Development, which began its
activity in recent months, will oversee the Permissive System and Inspections reform, but the NCED is

relying on the OLS OPM to conduct the technical work.)

Following adoption of the laws, Component One will assist the OPM to promote and explain the
Permissive and Inspection Systems reforms to raise awareness and gain public support. USAID|BEEP will
also monitor the draft laws in the Government Meeting and the Assembly and provide
recommendations as necessary. Pending their adoption, the Project will provide support to the

government as necessary to develop implementing regulations and implement operational reforms.

Law on Normative Acts and the Legal Information Database. Working to improve public access to legal
information, USAID|BEEP will work with the Head of the OLS of the OPM to finalize the LNA. The
LNA, among other things, will require that any proposed normative act, before coming into force, must
be published on the website of the Office of the Official Gazette (OOGQG). It is also anticipated that the

LNA will contain a provision requiring public comment on the OOG website.

A crucial part of harmonizing, rationalizing, and publicizing the legal system in Kosovo is the

development of the Legal Information Database.
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To continue to improve and harmonize normative acts, the Project will work with the appropriate
government counterparts to develop the criteria that will govern a future review of sub-normative acts.
This review will help bring sub-normative acts into line with the requirements of a good business

environment.

CHALLENGES AND IMPLEMENTATION ISSUES

Construction implementation. As part of the Project's ambitious goals in the area of construction, many
tasks must be carried out during USAID|BEEP’s final year, including: assisting development and adoption
of a Unified Building Code, a new Law on Spatial Planning, a new Law on Legalization of lllegal
Constructions, and municipal urban regulatory plans. While the level of commitment of MESP is high,
these tasks will prove very resource-intensive. USAID|BEEP has developed an implementation plan with
MESP and has planned for resources necessary to undertake these tasks in the Project’s final year. The
Project is aware of the challenges and has planned appropriately. USAID|BEEP expects a successful

completion of these activities and a smooth transition into completion of the project.

Legal Information Database. The Project has experienced certain challenges with regard to the Office of
the Official Gazette as it relates to an agreement on the objective of the LID. The OOG expects to
continue their current practice of printing and distributing physical paper copies of the Gazette with the
goal of using the LID to support distribution of the Gazette. While making public all normative acts in
force is a primary goal of the LID, a more comprehensive approach is required beyond that of the
OOG. USAID|BEEP will work with the OPM to work out an agreeable strategy to ensure that the LID is

treated as a matter of national interest and national policy.

Permissive System and Inspections reform. While the Project has significant buy-in from the OPM to move
forward on transformational Permissive System and Inspections reform, the Project expects some
natural resistance to the necessary transformational change required. USAID|BEEP will approach this

process cautiously and make it as transparent and as inclusive as possible.

Law on Tourism. While the Project has been called upon on several occasions to provide
recommendations on the currently circulating, MTI-sponsored draft Law on Tourism, the ministry's
approach remains unclear. USAID|BEEP has recommended elimination of various proposed licenses that
would govern tourism, letting the market decide on hotel rating systems and related activities. However,
the Project’s recommendations have been met with stiff resistance within opaque circumstances

surrounding the law.
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Institutionalization of the MCI. As the Project prepares for the final year of support for the MClI,
USAID|BEEP is continuing to explore opportunities for its institutionalization with local counterparts.
The MCI has proved to be such a useful tool for driving municipal reforms that its placement following
project completion is crucial. The Project will place special importance on finding the MCI the best

possible placement in the Project's final year.

COORDINATION

During this project year, USAID|BEEP met with the newly appointed CEO of the Small and Medium
Enterprise (SME) Agency and explored avenues of future collaboration. In addition, Component One
works very closely with the EU SME project and various USAID projects, including SEAD, GFSI, KPEP,
EROL, and KMFAS.

The OPM remains a true leader and champion for transformational business environment reform.
Component One anticipates much work with the OPM, including completion of the Laws on the

Permissive System and Inspections, the LNA, and the LID.

During the second week of November 201 |, the Project met with the Head of the District Commercial
Court. USAID|BEEP collaborated with the USAID SEAD project which facilitated the meeting to discuss

the difficulties that the court encounters when:

e seeking information from the Business Registration Agency of Kosovo on the status of a

business and its registration; and

e requesting the Central Bank to take action against a commercial bank that refuses to take the

actions required to enforce a judgment against a client.

The judge reported that both institutions routinely ignore such requests and often fail to acknowledge
that the request has been made. USAID|BEEP intends to investigate this situation further since it

involves institutions that are venues for work that the project is carrying out.

As described under Component Three, the USAID|BEEP-sponsored draft Law on the Pledge Registry
would make it simpler for courts to obtain pledge and lien information by requiring the Pledge Registry

to submit certified reports at the court’s request.

Again utilizing USAID SEAD’s assistance, the Component One team presented to the Ministry of Justice
(Mo)) internal Working Group two recommendations for amendments to the Law on Contested

Procedure related to improving the “Protecting Investors” indicator. The Senior Legal Advisor of SEAD
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facilitated the presentation, strongly supporting USAID|BEEP’s recommendations. It is unclear at this

time whether the Working Group will move forward with the amendments.

Component One also collaborated with the USAID Young Entrepreneurs Program (YEP) and ESTAK on
the development of training for new businesses that will incorporate, among other things, business
registration and tax procedures. The Project also attended USAID DEMI’s regional conference for
municipal officials held in Gijilan, Pristina, and Peja to provide support and stay apprised of local
developments; and has discussed issues related to MOSR with DEMI and GFSI to develop a coordinated

approach.

USAID|BEEP met with the team of the new UKAID PSD program many times throughout the Project's
second year to discuss future activities and collaboration. Discussions focused primarily on ways in
which we could use project resources to improve the capacities of business associations and empower

businesses and citizens to stand up against government abuse.

As one of Component One’s primary activities for achieving Doing Business improvement, the Project
worked closely with MESP on the development and adoption of the Draft Law on Construction. MESP

will be a primary counterpart of Component One in the final project year as well.

In early April, USAID|BEEP hosted a representative of the American National Standards Institute (ANSI)
to assist in Metrology, Accreditation, Standardization, and Quality (MAS-Q) activities. This visit helped
inform Component One planned project activities for the Project’s final year as adoption of international
construction standards and mandatory technical norms will be crucial for USAID|BEEP’s construction

implementation work.

Finally, in July USAID|BEEP organized and helped conduct focus group meetings with businesses in
Pristina and Gjakova as part of an effort to inform future assistance strategies in Kosovo through a
growth diagnostic study. Thirteen (13) businesses attended in Pristina and seven (7) businesses attended

in Gjakova.

COMPONENT TWO: REDUCED BARRIERS TO TRADE

C2-1: IMPROVE THE LEGAL FRAMEWORK FOR IMPORT AND EXPORT
TRANSACTIONS

Law on External Trade. Work this year on the Law on External Trade continued when the Ministry of

Trade and Industry (MTI) requested the Project’s assistance to develop a revised Law. Working with the
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MTI, USAID|BEEP assisted the development of a new draft which addressed the outdated nature of the
law then in force. The Project’s goal in developing the new Law was to set a transparent framework for
foreign trade based on WTO principles and agreements, as reflected in EU practice. This means that any
restrictions on external trade must be transparent, provide the necessary procedural safeguards, and

imposed in accordance with international best practice.

Working with the MTI, the Project developed proposed updates for improving the existing Law based
on earlier recommendations provided in the Gap Analysis of the Kosovo Legal Framework for External
Trade. At the end of September 2011, the Parliamentary Commission held a public hearing on the
existing Law on External Trade Activity where USAID|BEEP provided technical advice and discussed all

of the proposed changes.

The Parliamentary
Commission then held a
public hearing on the existing
Law on External Trade
Activity where the Project
provided technical advice
and discussed all of the
proposed changes. Taking
into consideration
discussions at the public

hearing, USAID|BEEP

submitted  comprehensive

recommendations on  the USAID|BEEP Trade Lead discussing the proposed Law on External Trade at the

. Parliamentary Commission
Law to the Deputy Prime y

Minister and Minister of Trade and Industry.

Component Two provided technical support to the MTI and members of the reviewing Parliamentary
Commission to ensure that all of USAID|BEEP’s recommendations were carefully considered. The
Project’s assistance came to a successful conclusion as the project-supported Law was adopted by

Parliament on November 14 and it was signed into law by the President on December 2, 201 126.

Law on Safeguard Measures. Safeguard measures are one of the three WTO authorized contingency

measures that provide remedies to affected parties when faced with increased imports that cause injury

% |_aw No. 04/L-048 on External Trade (2011).
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to domestic producers of a like product. Governments may take temporary emergency against imports
that are hurting domestic producers as long as they follow all proper WTO procedures. During the
effective period, safeguard measures allow domestic businesses time to capitalize on productivity

improvements and increase market competitiveness.

In mid-August 2011, USAID|BEEP provided technical advice before the Parliamentary Commission for
Economic Development, Transport, Infrastructure, Trade and Industry concerning a clause-by-clause
review of the Law. Later in August, the Component Two technical team participated in a meeting before
the Parliamentary Commission to provide additional technical support and respond to Commission
questions regarding the draft. Based on the Project’s recommendations, the Kosovo Assembly adopted

the new Law on Safeguard Measures on August 31, 2011727.

Under the Law, the MTI must adopt implementing regulations before taking action with regard to
invoking trade remedies. Partnering with Government counterparts, the Project developed draft
regulations in accordance with international best practices. These regulations have not been adopted by

the MTI as of this publication.

Law on Anti-dumping and Countervailing Measures. In early November 2011, the MTI asked the Project to
review the Law on Anti-dumping and Countervailing Measures28. The current law invokes European
Commission (EC) regulatory actions regarding the application of anti-dumping and countervailing
measures in Kosovo. Unfortunately, this means that the law is not able to be applied domestically
because the EC regulations provide for an operational role for the European Commission in the
administration of anti-dumping and countervailing investigations, and Kosovo is not a member of the
European Union (EU). The MTI requested the Project’s assistance to harmonize the law for application

domestically, while maintaining international best practice.

In February 2012, USAID|BEEP completed its analysis and recommendations for amending the current
Law on Anti-dumping and Countervailing Measures. The proposed amendments would, among other
things, eliminate all legal references to EC procedures and institutions (again, because Kosovo is not a
member of the EU), clarify definitions of terms, and implement the notification requirements of CEFTA
when CEFTA requirements apply. Component Two submitted its recommendations to the MTI and held

internal technical discussions on the proposed amendments with the Trade Department.

To promote dialogue regarding our recommendations, the Project included technical discussions in a

workshop on trade contingency measures. In addition, USAID|BEEP produced the Standard Operating

" Law No. 04/L-047 on Safeguard Measures on Imports
% Law No. 03/L-097 on Anti-dumping and Countervailing Measures
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Procedures (SOPs) for the application of these trade remedies, which, if adopted, would allow the
amended Laws to be applied in Kosovo consistent with international requirements and best practice.
Each SOP manual provides an overview of and procedures for investigations, determination of injury and
causation, steps to final determination, and a review of the respective law. Component Two will

monitor progress of the adoption of the SOPs and the new law.

Law on General Product Safety. In November, Component Two provided the MTI with a critical review of
the draft Law on General Product Safety. BEEP presented recommendations to remove unnecessary
barriers to trade activity at the Parliamentary Commission on Economic Development, Infrastructure,
Trade and Industry meeting to discuss the draft law. The Commission embraced these
recommendations and eliminated unnecessary inspections and excessive penalty provisions which would
have given arbitrary and discretionary power to MT]I officials to unnecessarily regulate the market in
Kosovo. This is also important as USAID|BEEP continues its efforts to rationalize the Permissive and

Inspections Systems in Kosovo. Parliament passed the new law in early 20122°.

Trade Education Programs. In December 201 | the Project conducted a Workshop on International Trade
for Members of Parliament. The objective of the Workshop was to familiarize members on the various
aspects of the WTO, what Observer Status would mean for Kosovo, and on the related rights and
obligations Kosovo has under the Central European Free Trade Agreement (CEFTA). Similarly, in
January — February 2012 USAID|BEEP prepared a proposed update to the Trade Policy of Kosovo 2009

and then conducted a one week training course for MTI and other stakeholders explaining the update.

World Trade Organization (WTO) observer status. In October 201 I, the MTI requested that the Project
prepare a cost-benefit analysis of WTO observer status for Kosovo and draft the legal instrument for
formal application. In November, Component Two prepared the requested analysis which concluded
that observer status would be beneficial for the country and a draft legal instrument for Kosovo’s
application for observer status to the WTO. USAID|BEEP delivered both the analysis and draft legal
instrument to the Deputy Minister of Economic Development and Minister of Trade and Industry. The

Government has the matter of observer status under review.

Customs Code. Early in the project, the Project identified revisions to the Customs Code then in force as
a vehicle for reducing barriers to trade as it did not incorporate many of the important objectives and
principles incorporated in the WCO’s Revised Kyoto Convention and the 2008 EU Customs Code. A
revised Customs Code would provide the legal authority for many internationally accepted trade

facilitation measures that were not authorized under the current Code.

% |aw No. 04/L-078 on General Product Safety
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Working with the Legal Department at the Ministry of Finance and the Director General of Kosovo
Customs, USAID|BEEP developed recommendations to amend the Customs Code and bring it closer to

international best practice. Among other things, the proposed amendments focused on:

e Voluntary Compliance. A priority activity for modern tax and customs administration is the
introduction of ways and means to augment, to the greatest extent possible, voluntary
compliance with fiscal law for both direct and indirect taxes. The fundamental basis of modern
fiscal law is the principle of self-declaration. For both income tax and for customs duty and VAT
on imports, the onus in law must be clearly placed on the taxpayer, trader or duly authorized
third-party representative to complete a tax return or a customs goods declaration fully and

truthfully, and to determine the amount(s) of tax, duty or other levies that are lawfully payable.

¢ Risk-based Controls. The use of risk management and post-clearance audits allows modern
customs administrations to accord special, simplified treatment to traders who meet specified
criteria, such as a good compliance record, satisfactory audits, and/or the maintenance of
records in an approved manner, etc. Traders accorded these privileges may be termed
authorized economic operators, reducing the time needed to clear goods and the level of effort

required on the part of Customs.

e Transparency. In conjunction with the principle of self-declaration, the responsibility must on
Kosovo Customs to provide technical information in a transparent form and manner that will
inform the taxpayer / trader and thus provide the capacity for taxpayers to comply voluntarily

with fiscal, customs and trade law.

e Stakeholder Consultations. Modern customs laws direct the customs administration to
inaugurate a formal consultative mechanism(s) with private sector clients and partners. No

such provisions were found in the Customs Code of 2008, representing a major short-coming.

¢ Reduced Administrative Discretion. Pursuant to international customs administration,
importers, exporters or their authorized representatives are at liberty to make a declaration
under whichever customs procedure they require for their business (import, export,
warehousing, transshipment, coastwise carriage, inward processing, etc.) This is a trader’s
fundamental right and obligation under modern customs practice. There is no valid need for

any additional permissions or approvals from Customs officials.

e Goods Samples. The Code should provide that in all cases, the sample taken by an officer (for

testing related to a determination of classification, value or origin) shall be returned to the
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owner. The law must clearly articulate procedures for disposal or return of goods samples

taken by Customs.

In March 2012, the Director General of Kosovo Customs agreed to move forward with the Component
Two analysis and recommendations. Upon submission, the Project provided technical advice and
support on the draft law to the Parliamentary Commission on Economic Development, Infrastructure
and Trade & Industry when it reached the Kosovo Assembly. Finally, the revised Customs Code was

adopted in Parliament and signed by the President in May 201230,

Trade and Customs Lexicon. In order to improve the transparency of the trade environment, USAID|BEEP
assisted in the preparation of an International Trade, Customs, and Transport lexicon explaining
technical terminologies. The Lexicon has a number of useful applications, including use as a training tool
for new officers of the MTI or Kosovo Customs; a reference document in conducting international trade
negotiations; a source for translators and interpreters in improving communications related to trade and
customs matters; and a guide for business representatives and Members of Parliament when it comes to
more accurate understandings of the importance and implications of matters related to Kosovo’s foreign

trade.

C2-2: SUPPORT FOR STREAMLINED IMPORT AND EXPORT PROCESSES

Trading across Borders Scenario Analysis and reduction of import and export documentary requirements. An
important tool for assessing reduced barriers to trade efforts in Kosovo is the World Bank’s “Doing
Business Trading across Borders” annual survey, which measures time, costs, and documents required
to import and export goods, using a standard methodology. As reported in the DB Trading across
Borders 2012 report, Kosovo currently ranks 131 out of 183 economies studied, in the lowest

performance in the region.

In September 2011, Component Two developed the Trading across Borders Scenario Analysis, making
recommendations to effect positive change to all indicator measures and reduce the time, costs, and
documents required for import and export. The Scenario Analysis addresses recommendations

regarding actions to be taken by Kosovo Customs.

Upon receipt of the Scenario Analysis, critical external stakeholders, including the Director General of
Customs, the Director of the MTI Trade Department, and MTI Ministerial Advisors, provided valuable

input and voiced their willingness to rapidly implement recommendations.

%0 |_aw No. 04/L-099 on Amending and Supplementing the Customs and Excise Code in Kosovo No. 03/L-109.
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Subsequently, Kosovo Customs adopted Internal Administrative Instruction No. 01/2011 on October
25, 201 1. The new Al eliminates six of the eight documents required for export and five of the eight

documents required for import as recorded by the DB 2012 report3!.

USAID|BEEP’s monitoring efforts preliminarily revealed that importers and exporters were continuing
to produce unnecessary documents because Customs had not sufficiently advertised this reform.
USAID|BEEP quickly focused efforts to inform businesses about the reduced documentary requirements
and to monitor implementation, including a comprehensive media campaign, discussions with the

Spediteurs Association, and visits to Customs border points.

The Project’s follow-on monitoring found that spediteurs were no longer requesting the additional
documents from their clients. Based on BEEP recommendations, the Director General of Kosovo
Customs ordered that all Customs Offices posted a notification outlining the changes and updated
documentary requirements. Particularly important, cost and time savings are realized more effectively
now that importers and exporters are
aware of the reduced documentation

requirements.

Customs import/export registration requirement
eliminated. Based on BEEP
recommendations, the Director General of
Kosovo Customs eliminated the need for
import/export businesses to register with
Customs for international trade

transactions. Only spediteurs are now

required to register with Customs as third ~ Kosovo Customs Border Point
party representatives. In addition, spediteurs must have a power of attorney in order to provide cargo

clearance services on behalf of importers and exporters.

In the past, Customs used the registration to assign a unique number to businesses for all import and
export transactions, including the payment and tracking of customs import duty and Value Added Tax
(VAT). However, businesses are already required to obtain a separate fiscal number from the Tax

Administration of Kosovo (TAK) and a business registration number from the Kosovo Business

3 According to the Al, the export declaration and accompanying commercial invoice are the only two documents
required by Kosovo Customs for export transactions. Similarly, the bill of lading, CMR, and packing list are the
only three documents required by Kosovo Customs for import transactions.
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Registration Agency (KBRA). To streamline and avoid duplicative processes, Customs made the decision

on April 2, 2012 to utilize the TAK fiscal number for all transactions.

Kosovo Food and Veterinary Agency Commitment to Reform. In June 2012, the Project worked with the FVA
to solidify their commitment to reduce import and export certifications and streamline cargo
examination procedures. Currently, the FVA requires import and export certificates for several of the
products under its control mandate, many being unrelated to the protection of public health and safety.
These certificates represent unnecessary time, steps, and costs for businesses that result in higher
product costs for end users in Kosovo and make domestic producers less competitive in the
international market. Throughout the Project’s final year, USAID|BEEP will finalize recommendations on
the elimination of unnecessary certificates to reduce burdensome barriers to trade and contribute to
improved rationalization of the Permissive System. USAID|BEEP will explore also opportunities for
Kosovo’s unilateral recognition of certificates from others countries to further reduce the need for

instances of domestic inspection and certification.

C2-3: BUILD CAPACITY TO INSTITUTIONALIZE TRADE BEST PRACTICE

Trade Policy Working Group. Encouraging open, transparent dialogue with all stakeholders is key to the
development of democratic institutions. Improving the business environment depends on meeting the

needs of business through identification and elimination of unjustified intervention in private sector

activity.

With USAID|BEEP support, the GoK this year
further developed the Trade Policy Working
Group (TPWG) to address trade-related
issues, creating a forum for public-private
dialogue. The working group is made up of five
sector-specific sub-groups on Agriculture;
Manufacturers; Trade Agreements; Trade

Facilitation; and Services. The TPWG includes

Trade Policy Working Group, Industry Subgroup meeting members from the public and private sector,
including the MTI, MoF, Kosovo Customs,
Ministry of Agriculture, the Kosovo Chamber of Commerce, AmCham, TAK, and the World Bank. The

TPWG is the focal point of all trade issues as Kosovo moves towards membership in the European
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Union (EU) and also will be the channel for private sector perspectives as Kosovo moves towards

observer status and eventual membership in the WTO.

At the end of November 2011, the TPWG held its first Agriculture Subgroup meeting. During the
meeting, the Project intervened on a number of occasions to get participants to focus on specific issues,
creating a unified approach to address trade-related concerns. In the past, trade issues were dealt with
on an ad hoc basis and created confusion, inconsistency in policy and practice, and unnecessary barriers
to business. Addressing private concerns in this way represents a crucially important change in the

GoK's approach to governance.

Following the success of the Agriculture Sub-group, the MTI Trade Department asked the Project to
assist planning for the first meeting of the Trade Facilitation Sub-group in late December 2011.
Component Two provided technical and managerial advice to the Trade Department and made a
presentation on state-of-the-art worldwide trade facilitation initiatives from the perspective of Kosovo.
A major outcome of the first meeting is that the Sub-group members committed to advocate for a

modernized Customs Code based on the 2008 EU Model Code.

At the Trade Facilitation Subgroup in
early February, USAID|BEEP presented
a concept paper discussing
recommended amendments to the
Customs Code from the perspective
of trade facilitation and modern
Customs administration. Here,
business representatives on the
Subgroup expressed the need for

adoption of a number of trade

facilitation measures and provisions in Meeting of the Trade Facilitation Subgroup of the Trade Policy Working

. . Grou
the Code, in accordance with P

international standards. The intention of the presentation was to empower the business community with
the necessary technical knowledge and background to advocate for an improved Customs Code. The
follow-on advocacy proved critical to adoption of the USAID|BEEP-supported amendment to the

Kosovo Customs and Excise Code discussed in C2-1 above.

The Industry Subgroup met for the first time in March where six major producers participated in the

discussions. BEEP presented reforms in favor of imporoving the efficiency, productivity, and
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competiveness of domestic exports in regional and international markets. Following this meeting,
USAID|BEEP provided significant assistance to track issues noted by businesses for follow-on action by

Kosovo Customs and the MTI.

In June, the Project provided guidance to support MTI management on the third plenary session of the
TPWG. This included (I) support to review all trade issues raised by businesses in the four project-
supported subgroups and actions taken by the GoK in response and (2) an update of the Kosovo Trade
Policy (discussed in more detail below). The Deputy Prime Minister for Economic Development chaired
this session and outlined next steps for the work of the TPWG under the auspices of the National

Council for Economic Development (NCED).

Support to the TPWG is ongoing as USAID|BEEP seeks ways to institutionalize the working group for

continued public-private dialogue.

Metrology, Accreditation, Standardization, and Quality (MAS-Q). In addition to streamlining procedures and
removing operational hurdles, reducing technical barriers to trade represents a crucial component of
improving the trade environment. Establishing a harmonized, rational, and transparent system for the
adoption of international standards, creation of mandatory technical requirements, and implementation
of an effective system for compliance assessment is an essential part of reducing these technical barriers.
These are all pieces of the overall “best practice” MAS-Q framework, which is designed to protect the
public health and safety. Technical requirements that go beyond best practice protection are considered

technical barriers to trade.

In early August 2011, the Project carried out interviews and fact-finding visits with the Kosovo
Metrology Department (KMD), Kosovo Accreditation Directorate (DAK), and Kosovo Standardization
Agency (KSA) units at the MTI. Through these interviews, USAID|BEEP identified preliminary issues
related to MAS-Q in the Kosovo framework, noting, among other things, the lack of accredited
laboratories, an opaque system for adoption of mandatory technical requirements, and the need for

improved compliance assessment.

The Project also held a MAS-Q workshop for the relevant officials from the Ministry of Health, the
Ministry of Agriculture, Kosovo Customs, the MTI, the Food and Veterinary Agency, and several private
sector laboratories, and developed an informative and action-oriented report that was shared with the
MTI. The workshop focused on explaining the role of the MAS-Q system in the overall regulatory
framework, its importance to trade and competitiveness of domestic goods and services, and

unnecessary barriers that individual domestic systems can create.
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Based on the Project’s findings, USAID|BEEP provided technical assistance for the development of
training modules on MAS-Q. Component Two completed a training video package, which can now be
used as an e-learning tool, and delivered copies to the Kosovo Chamber of Commerce, the Alliance of
Kosovo Businesses, the American Chamber of Commerce, the Exporters’ Association, the Clearing

Agents’ Association, Kosovo Customs, and the Trade Department at the MTI.

Much of USAID|BEEP’s future work in this area will be completed through Component One in
implementing construction reform. Among other things, this will require adoption of international
construction standards through development of a Unified Building Code, support to the KSA through an

upgraded database, and improved compliance assessment practices through inspections.

Building the capacity of the trade-related institutions. An important part of Component Two activities to-
date has been training trade-related bodies to build local capacities. Working with institutions like
Kosovo Customs and the MTI, the Project is “training the trainers” through assistance to implementers

for development of skills necessary to continue capacity building well into the future.

M“’FTIN’F R ( In late November 2011,

. ) : ‘ # the MTI and USAID|BEEP
—— R : o " reached an agreement on
- 1| RS the training  Component

Two would deliver to the
Trade Department.
Topics included Standard
Operating Procedures on

anti-dumping,
countervailing and
safeguard measures for

case officers, including

Day one of a two-day Component Two training course on international trade

those from Customs, the
MTI, and the Ministry of Agriculture, Forestry and Rural Development. USAID|BEEP completed first
drafts of the MTI Standard Operating Procedures and delivered a follow-on training course on these
trade contingency measures. Officials who attended the course provided very positive feedback, noting a

much improved understanding of procedures required for application of trade contingency measures.

Further, the Project conducted an introductory training course on international trade for officers from

the MTI Trade Department and Legal Department, Investment Promotion Agency of Kosovo (IPAK),
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Industry Department, Small and Medium Enterprise (SME) Agency, Intellectual Property Office,
Customs, Agriculture, Health, Finance, Environment, and Food and Veterinary Agency in early February.
This training course provided an overview of the history of international trade, an analysis of the
economics of growth related to international trade, economic analysis of trade policy, trends in trade
over the last forty years including WTO Agreements, and a perspective looking forward to a new WTO

Agreement on Trade Facilitation.

To support future training initiatives, USAID|BEEP presented Kosovo Customs with a DVD recording of
the Project’s Customs Valuation training course organized and delivered early in 2011 to importers,
clearing agents, and customs officers. Also, the Project provided the MTI Training Department with a
DVD on our previously-delivered Workshop on “Introduction to MAS-Q.” This was further developed

into a unique training module for both Kosovo Customs and the MTI.

Transitioning into the Project's third year, Component Two will continue to provide training and
capacity building support to the MTI and Customs. However, USAID|BEEP anticipates a stronger focus

on working with private sector stakeholders.

Tariff policy update. Throughout the year, the Project provided technical advice on tariff policy to the
GoK. Currently, a single tariff rate of customs duty (10%) is assessed on virtually all incoming goods
without regard to trade policy. During the initial establishment of basic government institutions in
Kosovo, a single tariff was easy to administer, transparent, and provided a mechanism for collection of
revenues. Now, however, Kosovo is in a better position to more properly focus tariff policy as domestic

institutions are more stable and sophisticated.

To this end, USAID|BEEP worked with ministerial advisors at the MTI, with the Legal Director at the
MoFA, with the Director of the Trade Department at the MTI, and with the business community.
Together we examined opportunities to adjust tariff policy to better support economic development in

the country, with particular concern for infant industries and key agricultural producers.

Based on input from these various stakeholders, the Project prepared a comprehensive “Trade Policy
Update” which was presented to the Deputy Prime Minister of Economic Development / Minister of

Trade and Industry.

USAID|BEEP informed senior MTI staff of the options available regarding trade policy. As a result, the
MTI decided to take up the issue of changing tariff rates with the MoF to create a more favorable and

sophisticated trade environment. The Trade Policy Update was a focus of a Component Two training in
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February on international trade, attended by officers from the Trade Department, as well as officials

from other ministries and private sector stakeholders.

Further, in the spring of 2012, the Project began to provide advice on the negotiations that the Trade
Department will lead with the EU on a Stabilization and Association Agreement (SAA) or a Free Trade
Agreement (FTA) with the EU. Kosovo trade officials will have to make a decision, along with EU trade
officials on the instrument that best serves all interests. USAID|BEEP will also provide an analysis and

comments on a prospective free trade agreement between Kosovo and Turkey.

USAID|BEEP will continue to work with private sector advocates and public sector counterparts in
developing an independent, reasoned tariff policy for Kosovo. In support of this objective, the Project
has engaged the USAID Growth and Fiscal Stability Initiative (GSFI) Project, which is serving in an

advisory capacity to the MoF on fiscal policy, and hence, tariff policy.

Liaison with Learning Institutions on WTO. Component Two provided technical training at the University of
Business and Technology, the University of Pristina, and the American University in Kosovo on the
history and development of the WTO, on practical aspects of the WTO, and advantages Kosovo can
realize through closer association with the WTO. The training was very well received by participants,
and USAID|BEEP presented the technical training material to university officials for use in future

curricula.

C2-4: DEVELOP AND PUBLISH INTERNATIONAL TRADE GUIDE (ITG) TO PROMOTE
TRADE PREDICTABILITY

International Trade Guide. A primary barrier to trade activity in Kosovo is the lack of publicly available
information and clear guidelines on what is required of those wishing to engage in trade. This leads to
arbitrary application of Government intervention and a lack of predictability in the trade regime, further
incentivizing extra-legal activity and eroding public trust. To address this problem, Component Two is
leading an effort to develop an International Trade Guide (ITG) intended to provide transparency for
Kosovo businesses and potential foreign investors in better understanding their obligations and rights
when it comes to engaging in and doing business in Kosovo. Working with the relevant ministries, the
Project is collecting this information and will consolidate it into a single, publicly-accessible document

available to everyone.

This work began in January 2012 where USAID|BEEP held discussions with the Director General of

Customs and with the Director of IPAK on the methodology for developing the ITG and for the
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strategy to make updates to the ITG sustainable. The Project also reached agreements for participation
on development of the ITG with various ministries, including the MoF, Ministry of Agriculture, MESP, the

Food and Veterinary Agency, and the MTI.

In February, the MTI Trade Department demonstrated their commitment to completion of the guide
when they dedicated an official to work with the Component Two ITG team. Further, the Director
General of Kosovo Customs agreed to nominate a customs officer to work with USAID|BEEP on its
development, and to include project representatives in the Automated System for Customs Data
(ASYCUDA) world training course so that a full understanding can be gained on how the database can

be linked or replicated in the ITG for the Integrated Tariff.

In addition, in late March Kosovo Customs provided the Project with a demonstration regarding the
Customs Integrated Information System, which includes the trade portal information database. This

portal will be linked to and from the website for the ITG.

The first draft of the ITG is expected to be produced in August 2012. From there, USAID|BEEP will
obtain additional input and feedback from all stakeholders, and the ITG may then be turned over to the
MTI website developer for installation of the guide on the website. The Project will collaborate with the
Minister of Trade and Industry to obtain formal approval from Government counterparts in sanctioning

the final version of the ITG as an official instrument of the Government of the Republic of Kosovo.

NEXT STEPS

Financial guarantees for trade transactions. In the Project’s continued consultations with customs brokers
and other private sector stakeholders, they identified the need for additional mechanisms to financially
guarantee trade transactions outside of the banking system. Based on USAID|BEEP’s meetings with
Kosovo Customs and the CBK, it appears that these financial guarantees could be made available simply
by registering a new insurance product with the CBK. USAID|BEEP will investigate this issue further as
insurance-backed guarantees could provide traders with a cheaper and equally-effective means of

guaranteeing trade transactions.

Assistance with the implementation of ASYCUDA World. Kosovo Customs is currently in the process of
installing the ASYCUDA World IT system. When fully installed this new IT system should substantially
improve trade facilitation and revenue collection. However, the spediteurs (customs brokers) and other
private sector stakeholders are seeking training assistance to adapt to this new IT system that Kosovo

Customs with its limited resources cannot fully provide. USAID|BEEP plans to assist with the
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implementation of ASYCUDA World by providing this additional training support to spediteurs and

other key private sector stakeholders.

Improved public-private dialogue in governance of trade activities. Transparency, predictability, and
responsiveness are crucial components to good governance. The Project will explore opportunities to
improve all three in Kosovo Customs by working with stakeholders to create greater openness and
dialogue. This is important not only at the policy level, but at all administrative levels as well. However,
good governance does not stop at dialogue — Customs must be responsive to the needs of traders. In
Year Three, USAID|BEEP will provide recommendations and assistance to establish an institutional

dialogue mechanism with Customs.

Trade legislation. Building on Component Two’s work in Year Two, the Project will finalize
recommendations on trade remedy legislation to bring the legal framework closer to international best
practice. USAID|BEEP will conclude technical assistance on related implementing regulations and for

private sector outreach.

Reducing technical barriers to the importation of construction material. Because construction impacts the
startup and expansion of so many businesses, it is critical to reduce technical barriers to the import of
construction material. Higher regulatory and operational burdens on the import of these materials are
passed on to the citizens of Kosovo through higher costs of goods, fewer jobs, and less business activity.
Working with the MTI, TPWG, and other institutions, USAID|BEEP (Component One) will provide
recommendations on reducing unnecessary and burdensome barriers to the import of construction

material.

Trade capacity building. In addition to legal support, operational assistance is very effective in reducing
burdens on businesses and citizens. Component Two will continue technical assistance to the MTI,
Kosovo Customs, other government agencies and key private sector stakeholders such as the
Spediteurs Association to help institutionalize continued improvements through capacity building.
Capacity building in trade-related bodies is an important and on-going activity in Component Two.
While the training itself is important, in Year Three a stronger focus will be placed on “training the
trainers” to ensure that knowledge is transferred to the institution. Following the completion of the
Project, future training activities must be conducted by the institution’s trainers to reduce the need for
outside assistance. In Year Three, USAID|BEEP will finalize technical and logistical support to the TPWG
and its sectoral Subgroups with a keen focus on institutionalizing this dialogue. The goal is to maintain

the TPWG as a mechanism for both public-private dialogue and inter-ministerial policy coordination.
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Adoption of international standards and mandatory technical requirements. The Kosovo Standardization
Agency (KSA) is responsible for adopting minimal technical requirements for products bought and sold
domestically. To improve internal operational efficiencies and harmonize standard adoption practices
with international norms, Component Two will provide technical assistance to the KSA on the
digitization, organization, and adoption of standards. Work with the KSA will also contribute significantly

to our Component One activities relating to the adoption of construction technical requirements.

Improving transparency and predictability of the trade regime. Concerning access to trade information,
advertisement of rights, and promotion of predictability in trade transactions, the Project’s work on
development and publication of the ITG represents one of the most important trade activities

Component Two is undertaking.

In Year Three, the Project will finalize information gathering activities and complete the draft ITG for
stakeholder review. During the review process, public and private sector partners will review the draft
and suggest any necessary changes and the private sector will provide feedback based on personal
knowledge of trade transactions. Following the feedback period, USAID|BEEP will incorporate updates
and improvements and solicit approval from the necessary institutions. Pending final review and

approval, the Project will upload the ITG to a dedicated website for publication.

An important part of this process will be to identify and obtain buy-in from a local organization who will
embrace responsibility for the ITG’s maintenance. Opportunities are not limited to public sector
institutions as operation of a trade guide website is a commercially viable option from experience
around the world. USAID|BEEP will explore these opportunities and together with USAID and the

counterpart select the option that demonstrates the best probability for sustainability.

Food and Veterinary Agency. The Project will work with the FVA to both eliminate unnecessary
certification requirements for imports and exports and focus inspections through risk-based compliance
assessment. This also supports USAID|BEEP’s work under Component One to harmonize the

Permissive and Inspections Systems.

CHALLENGES AND IMPLEMENTATION ISSUES

Trade Policy Working Group. While initial enthusiasm drove several preliminary results, the TPWG has
been criticized by some private sector participants as non-responsive. In many cases, businesses have
voiced their concerns on a variety of trade-related issues with few being addressed by the Government.
Component Two continues to provide technical and managerial support to the various TPWG

Subgroups, but participant support will continue to fall if results are not achieved. USAID|BEEP is aware
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of this issue and will continue to encourage the responsible institutions to embrace private concerns and

to be more responsive in taking swift action.

Trade capacity building. As Kosovo adopts reforms and transitions to more sophisticated trade policy
measures, the need to provide technical support to Kosovo Customs and the MTI and key private
sector stakeholders will continue. While the Project has committed to and delivered a number of
workshops and technical briefs, more advanced knowledge and skills are required. USAID|BEEP will
continue to occupy a role as a contributor to improving capacity building in trade related bodies, but will

focus the Project’s final year's activities where the is the highest likelihood of immediate results.

Kosovo International Trade Guide. The ITG is moving forward and the Project anticipates completion in
August. However, some ministries have been reluctant to share complete information. This is indicative
of the difficulty businesses face in obtaining the same information. Further, even where complete
information is submitted, it is sometimes unclear and vague. USAID|BEEP will continue to collect

information and finalize the ITG so that it is presented in a user-friendly, easy to understand format.

COORDINATION

The Project has maintained a very strong working relationship with the MTI and Kosovo Customs,
collaborating wherever possible to improve Kosovo’s business environment. These institutions continue
to be critical GoK partners for achieving project activities that reduce barriers to trade. However, in
Year 3, USAID|BEEP will shift additional attention to private sector stakeholders concerned with trade

issues.

At the request of the MoFA, the Project worked with the Director of the Department for Legal Affairs,
Treaties and Human Rights on identifying ways for us to provide technical and legal advice to the Legal
Department on international agreements, conventions and organizations, and bilateral agreements. For
example, it may soon be possible for Kosovo to join international agreements, such as the TIR

Convention, that will improve trade facilitation.

In planning and arranging TPWG Sub-group meetings, USAID|BEEP organized collaboration with the
USAID Kosovo Private Enterprise Program (KPEP) and the EU Trade Project, and will continue to work
with other projects and donors on activities related to the work of the TPWG. The Project had another
opportunity in October to work with USAID KPEP and provide technical advice on preferential trade
between Kosovo and the United States. Collaboration with KPEP has been regular, and this is expected

to continue.
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In late August 2011, the Project met with an International Monetary Fund (IMF) Mission representative
to discuss trade issues and revenue generation activities and provided the IMF with an updated briefing
on CEFTA, the MTI, and Kosovo Custom’s activities and issues. In October, USAID|BEEP also provided

technical perspectives on tax administration to the IMF Fiscal Mission.

In August, the Project met with the United Nations Development Program (UNDP) regarding the

strategy for Parliamentary review of the Law on External Trade.

USAID|BEEP worked closely with the EU Trade Project to begin work at the MTI to enhance the
capture and analysis of trade statistics, nurture trade negotiation skills, and develop the capacity in the
Trade Department for economic modeling. Component Two has established a strong mutual link with

EU counterparts to improve technical capacities at the MTI.

The Project also provided strategic and technical advice to the International Finance Corporation (IFC)
regional project planning team to eliminate redundancies in proposed donor activities and develop more

practical activities to serve Kosovo’s interest.

In early March, USAID|BEEP took the initiative to host a meeting with the MT| and AmCham to discuss
an agenda of collaboration on strategic areas of interest. Also in March, Component Two brought
together the Director General of Kosovo Customs and the EU Communications Team Leader to
develop strategies for Customs to better inform domestic businesses about trade requirements and

provide news information on external trade.

Component Two this year assisted in research and analysis regarding non-tariff barriers (NTBs) for
Kosovo’s application to the United States Millennium Challenge Corporation (MCC) for threshold

country program status.

In mid-April, the Project hosted a representative from the American National Standards Institute (ANSI)
for a one-day visit at the MTI. Here, the ANSI representative met with both the Principal Political
Advisor and MAS-Q Adpvisor to the MTI Minister to examine the current status of development of the
KSA and the Kosovo Accreditation Directorate (KAD). USAID|BEEP also assisted the ANSI
representative in a meeting with a senior officer of the KSA to discuss the ideal IT application for the

digitization and sale of international standards.

COMPONENT THREE: REDUCED RISKS OF LENDING IN THE
FINANCIAL SECTOR
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C3-1: REVIEW WORLD BANK’S DOING BUSINESS REPORT AND MONITOR
PERFORMANCE IN THE GETTING CREDIT INDICATOR

Improvement in the World Bank Doing Business indicators is a proven way to demonstrate a better
business environment in any country. The project is therefore tasked with improving Kosovo’s Doing
Business score in those indicators where our work can have an effect. In this regard, Component Three
is focused on monitoring and improving the “Getting Credit” indicator. The “Getting Credit” indicator
is composed of both the Depth of Credit Information and the Strength of Legal Rights indices32

Improvement in this indicator contributes to USAID|BEEP’s Project Result I.

Depth of Credit Information Index validated. At the request of the CBK, Component Three worked closely
with the Credit Registry of Kosovo (CRK) to respond to World Bank questionnaire to score Kosovo in
the “Getting Credit” indicator. In particular, USAID|BEEP helped to validate and confirm to the World
Bank that the more than two years of historical credit information are distributed by the CRK. A
question within this index asks “Are more than 2 years of historical credit information distributed?33” In

the Doing Business 201 | report, the answer was “No” for Kosovo.

Following the Project’s research efforts, Component Three sent all corresponding clarifications to the
World Bank. As a result, the Doing Business 2012 report recorded a “Yes” for this question capturing
the updated information and raising Kosovo’s score | point in this index. This clarification contributes to

USAID|BEEP’s Project Result 1.

Further, question 3 of the “Depth of Credit Information Index” asks “Does the registry distribute credit
information from retailers, trade creditors or utility companies as well as financial institutions?34”
Currently, Kosovo receives a “No” for this question. Following an inquiry with the WBDB team, they
informed the Project that insurance companies are currently not considered financial institutions for the
purpose of this question. However, the Project worked with the CBK to develop and approve a new
Regulation on the Credit Registry3s that allows insurance companies access to the credit information
system and requires that they report to the system. Therefore, USAID|BEEP expects to see

improvement in this index in the Doing Business 2013 report.

% World Bank Doing Business Report, Getting Credit indicator:
http://www.doingbusiness.org/data/exploreeconomies/kosovo/#getting-credit

¥ World Bank Doing Business Report, Getting Credit indicator:
http://www.doingbusiness.org/data/exploreeconomies/kosovo/#getting-credit

* World Bank Doing Business Report, Getting Credit indicator:
http://www.doingbusiness.org/data/exploreeconomies/kosovo/#getting-credit

% Central Bank of the Republic of Kosovo, Regulation on the Credit Registry (February 24, 2012).
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Strength of Legal Rights Index validated. Again as part of validation efforts, the Project analyzed whether
businesses can pledge collateral using both specific and general descriptions of assets. In the Doing
Business 201 | report, Kosovo records a “No” for question #3 in the Strength of Legal Rights Index,
which asks “Does the law allow businesses to grant a non-possessory security right in substantially all of

its assets, without requiring a specific description of collateral?3¢”

After completing an extensive legal review of the pledge regulations and administrative instructions, an
analysis of actual records in the registry and information gathered on banking practices in pledging
assets, USAID|BEEP discovered that, in fact, a business can pledge collateral using either a general or
specific description. The Project immediately sent clarifying information to the World Bank in this

regard. However, the Doing Business 2012 report did not reflect this information.

USAID|BEEP is also working with the MTI to develop a draft Law on the Pledge Registry that would
allow businesses to pledge a security interest in its movable property without using a specific description
of collateral. If a new law passes and includes BEEP’s recommendations, the Project expects to see
improvement in this index. Component Three will continue to monitor future DB reports to confirm

the improvements on the underlying variables for the Getting Credit indicator.

C3-2: FINALIZE UPGRADE TO THE CBK PUBLIC CREDIT REGISTRY

CRK' Software upgrade. One of
Component  Three’s  major
accomplishments this year was
to gain CBK’s support for an
upgrade to the CRK’s software,
to facilitate the procuring of a
vendor, and the development of

the upgrade software.

The process began with a

memorandum of understanding

signed in  November 2011

USAID/Kosovo Acting Mission Director, Azza El-Abd (left), and Governor of the
between the CBK and USAID, CBK, Gani Gerguri (right), at the MoU signing in November

% World Bank Doing Business Report, Getting Credit indicator:
http://www.doingbusiness.org/data/exploreeconomies/kosovo/#getting-credit

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 58


http://www.doingbusiness.org/data/exploreeconomies/kosovo/#getting-credit

whereby the signatories agreed to cooperate in achieving the software upgrade. USAID|BEEP assisted
the CRK to design the technical specifications, oversee the procurement process, and sign a contract

with a local software vendor.

The upgrade began in March 2012 and is on track to complete at the end of August 2012. In June the
software vendor completed preliminary development of the software upgrade and the Project
transitioned into the final activities of the Development Phase (shown in the table below). USAID|BEEP
assisted internal testing through the end of June and into July where the upgrade showed a significant
improvement over the previous software. In July, the software vendor completed the Development

Phase, approved by both USAID|BEEP and Central Bank of Kosovo.

The upgrade will improve the speed, accuracy and depth of reporting to and from the CRK. The new
technical capabilities will allow the CBK to fill credit report requests faster, deal with credit information
disputes more efficiently, and provide more useful information to Central Bank Management,

Supervision, Statistics and creditors.

CRK Upgrade Implementation Phases

Phase Activity

Project preparation, Project information collection, Detailed project plan; Project
Inception Phase (Phase |): | critical path. Specifically: Basic set of execution activities; Definition of the project
charter, and in the end Inception report

Functional Requirements | Parameterization of the project: Functional requirements specification; On site
Phase interviews and requirement collection; Requirement gathering; Functional
(Phase 2): requirement document drafting;

Development Phase . .
Development of software upgrade; Development internal testing;

(Phase 3):
Implementation Phase Onsite testing; installation CBK- testing; Testing on CBK — pilot testing with
(Phase 4): financial institutions; Acceptance test; Installation CBK- production

Controlling to ensure through regular reviews that potential problems (software

Monitoring Phase . - ]
bugs) are detected as soon as possible and that preventive actions and/or

(Phase 5): corrections done

Documentation Phase will supersede the successful execution of the project in all
Documentation Phase its components: Software development; Training of end users and administrators;
(Phase 6): Delivery of related documentation; and Successful deployment of software into

production environment

Strengthening Central Bank supervisory capacity. To strengthen the capacity of the CBK as a regulator and
supervisor of financial institutions, the Project recognized the importance of leveraging the credit

registry upgrade so that better information and management reports could be generated. These reports,

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 59



in turn, support and facilitate the CBK’s supervisory function and help ensure stability of the financial
system. Examples of such reports would be those that monitor lending and concentration of risks,
trends in loans, and classifications. An early review of needs in the CBK’s supervisory department and
research and statistics department enabled the Project to identify additional data requirements for

inclusion in the credit registry system.

Study Visit to Italy with CBK Staff. To assist preparation of use of the new CRK software and to familiarize
CBK officials with modern credit registry practice, USAID|BEEP sponsored a Study Tour visit to the
Central Bank of Italy in June. Through work with the CBK, USAID|BEEP made several recommendations
on reducing the number of errors that occur in updates to credit information through improved
technical and operational improvements. This includes establishment of a transparent and effective data

dispute procedure for citizen and business challenges to incorrect information.

The Study Tour to Italy focused on trainings and real-world application examples that met these

[ LT3

challenges head-on. The agenda included topics like “Ten Steps to Data Quality”, “Analyzing the
Information Environment”, “Real-life Application on the Framework and Methodology”, and “Practical

Software Test Automation.”
Results of the tour were aimed to:
¢ Implement a framework for information quality;
e Develop skills in analyzing the information environment and implementing controls;
¢ Implement the framework and methodology for real-life application;
e Test software automation and overcome problems; and
e Improve data quality in the CRK.

Participants from the Credit Registry included the Head of the Credit Registry, the Analysis and
Development Officer, and a Credit Registry Officer. The Study Tour was a significant contribution to
the CRK’s ability to transition to the new software. Training and real-world application received were

reported by CRK participants as crucial to their success in implementing the new software.

C3-3: SUPPORT FOR LEGAL, REGULATORY, AND INFORMATIONAL REFORM IN
THE FINANCIAL SECTOR
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To accomplish project objectives, the Component Three team benefited from continual access to and
collaboration with all senior officials within the CBK, including the Governor and the two Deputy
Governors, and the heads of the CRK, Procurement, Licensing and Regulation, Supervision, and Legal

Departments.

USAID|BEEP maintained relationships with all eight commercial banks, several microfinance institutions,
and three financial associations. The purpose was to improve their knowledge of the needs and
workings of the Credit Registry and to prepare them for the changes associated with the software

upgrade.

Ensuring more end users access to the Credit Registry. USAID|BEEP worked with the CBK to develop a new
Regulation on the Credit Registry that, among other things, allows insurance companies access to the
credit information system and requires that they report to the system and establishes new borrowers'

rights protections. A number of important features of the new regulation include:

e Establishment of data subject rights. Before the Project began, there were very few
requests by businesses and citizens for their own credit reports. There were many reasons for
this, including the lack of a clear dispute mechanism for incorrect credit information, credit
reports were often difficult to obtain if the individual or business resided outside of Pristina, and

credit reports contained unorganized and confusing information without explanation.

To remedy these barriers, the new regulation sets out clear procedures for disputing credit
information, provides an option to request and receive credit reports from financial institutions,

and establishes improved protections for personal information.

¢ Expansion of credit information collected. The new regulation also expands the amount of
credit information that can be collected, while respecting all legal protections for personal
information. Expanded credit information allows credit providers to more reliably assess risk,
potentially leading to lower interest rates and higher volumes of loans through reduced risks to

lending.

¢ Improved data protections. Protection of a data subject’s personal information is a top
priority when dealing with dissemination of credit information. With this in mind, the
USAID|BEEP-sponsored regulation made it very clear when, to whom, and under what

circumstances it is permissible to divulge credit information.

¢ Expansion of the types of users of the credit information system. The new regulation

expands the types of users of credit information, providing insurance companies access to the
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credit information system while leaving the door open for future additions. Insurance companies
use credit information to determine more accurate risk for consumers, and they will contribute
to the depth of the credit information system. Allowing insurance companies to access the
credit information system is also expected to contribute to improved Kosovo performance in

the “Getting Credit” indicator in the Doing Business Report 201 3.

Collaborating with a dedicated working group on this regulation, Component Three and the CBK
finalized the draft in January. Anxious to move forward on transformational reform in this area, the

Regulation was approved by the CBK’s Board of Governors in February 2012.

The new Regulation on the Credit Registry is an important part of achieving Project Results 437 and 53.
In the past, businesses and citizens were unable to satisfactorily and reliably challenge incorrect credit
information. Additionally, credit reports had to be requested and obtained in the capital city of Pristina.

This was especially difficult for those businesses and citizens that lived far outside the city.

Aimed in part to establish an improved regulatory framework for incentivizing increased use of the
credit information system, the new Regulation on the Credit Registry establishes new borrowers' rights
that include protection of personal information, the right to block incorrect credit information, access
to one free credit report per year, and the ability to request and obtain credit reports all over the
country. Utilizing a country-wide credit media campaign (discussed below), USAID|BEEP was able to
distribute crucial information on the new rights and procedures, and further discussed the importance
of a good credit report for borrowing. This has proved to be a success in our collaborative effort with

the CBK to incentivize increased use of the credit information system, increasing credit report requests.

In addition, this year the Project achieved our stated goal of Project Result 4 by adding insurance
companies as a type of user of the credit information system through the new Regulation on the Credit
Registry. Now in Kosovo, there are five types of users of the credit information system, including banks,
non-bank financial institutions, microfinance institutions, leasing companies, and insurance companies.
With more users of the credit information system, more credit information is available for assessing

risk, contributing to reduced risks to lending and increased access to finance.

Media campaign. Further demonstrating its commitment to improve participation in the credit
information system, the CBK released 10,000 USAID|BEEP co-branded informational brochures to the

general public. The brochures explain what the Credit Registry of Kosovo is, how borrowers can

%" The goal of Project Result 4 is aimed to increase the number of types of users of the credit information system to
five is to increase the number of businesses and citizens that access their own credit reports.
% Project Result 5 is to increase the number of businesses and citizens that access their own credit reports.

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 62



dispute incorrect information contained in their credit reports, and how a good credit record will
facilitate a person’s receiving a new loan. Use of the CRK by credit providers and borrowers has grown
rapidly over the life of the Project. For example, inquiries by banks and microfinance institutions about
borrowers reached 923,542 in 201 |, up 24% from the prior year, indicating a growing request for credit

by both individuals and businesses.

As to other possible users of the credit registry system, the CRK does not have the legal authority to
collect credit information from, for example, utility companies. As the Central Bank does not regulate
or monitor non-financial institutions, it has no interest in receiving credit information from such entities
since it cannot ensure data accuracy. Inaccurate or non-current credit information would compromise

the CRK’s data base and lead to errors, undermining its credibility.

Draft Law on Pledge Registry. In late September 201 |, USAID|BEEP identified the Pledge Registry as a
functional area where future project assistance may be useful. Component Three initiated an evaluation
of the Pledge Registry and found that current practices were counter to best practice and burdensome
to creditors, to the extent that some banks and many MFls avoid the registration of pledges. An advisor
to the MTI asked the Project to provide its input with full commentary and recommendations on their

Working Group’s draft Law.

Salient features of the draft Law that USAID|BEEP recommended include establishment of the Pledge
Registry as a clearing house of pledge and lien information only, and removing the Registry’s arbitrary
discretion authority; streamlined procedures for the registration of pledges and liens; improved court
and financial institution access to the Pledge Registry; and a clearer definition establishing priority
position for claims on moveable property. By July, the MTI had submitted a draft Pledge Law to the
National Assembly that did not take many of USAID|BEEP’s recommendations into account. The Project

will continue to monitor the law’s progress.

NEXT STEPS

Credit Registry software upgrade. The new software will have extra data fields and new parameters to
improve searches for borrowers. It will permit a redesign of the credit report to make it more user-
friendly and will enable the generation of various useful reports. USAID|BEEP will assist the CRK to
monitor the software vendor and ensure timely completion of the upgrade. Internal testing and report
generation is nearing completion as the Project expects to transition to final product testing and system

handover in August.
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The Project’s work will continue with the CRK to ensure proper implementation of the Credit Registry
upgrade and the training required by staff and financial institutions. USAID|BEEP is assisting the CRK and
data providers to ensure they are ready to receive and monitor the accuracy of new data. As a result of
the upgrade, the Project expects more and more businesses and citizens to participate in the credit

information system.

Implementing Operational Instruction. Following the Project’s work in assisting development of the
Regulation on Credit Registry, USAID|BEEP will next begin development of the Operational Instruction
to implement it. The Instruction will clearly define the processes for putting the new Regulation into
effect, including how to handle credit information disputes, complete credit report requests, and ensure

proper data storage and protection at the CRK.

Borrowers’ rights as a way to increase the number of requests by citizens and businesses for their own credit
reports. The number of requests by businesses and citizens for their own credit reports reveals the
extent to which people understand the role of the credit registry and their rights associated with it.
Even though laws in Kosovo enable data subjects to access their credit reports, the number of requests
is extremely low. The Project has identified a number of activities to increase requests for credit

reports.

One step is to continue the efforts of our media campaign to make the public aware of what a credit
report is and why it is important. Another will be to identify a pool of borrowers willing to voluntarily
request credit reports so USAID|BEEP can then track CBK response times, the percentage of
participants indicating their reports containing errors, and the time and success of the error correction
process. This monitoring and implementation work will naturally follow from completion of the CBK

upgrade.

CBK working groups. Component Three will continue its close collaboration with various CBK working
groups to draft and develop implementing Operational Instructions for the new Law on Banks, MFls and
NBFls and to update the licensing & regulation and supervision manuals at the Central Bank. The CBK
has already established a working group to harmonize all banking regulations. The Project will assist this
working group to update regulations and internal Operational Instructions as necessary, including work

on Rule IX below.

CBK Rule IX. Rule IX of the CBK currently states that “Banks shall review and classify their credit risk
exposures on a quarterly basis, at a minimum.” Without more frequently mandated updating of each
credit’s classification, data users will not have the most current information on a borrower’s repayment

record, increasing their risk when taking additional exposures to a particular borrower. Component
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Three will recommend to the CBK that financial institutions be required to report any change in the
classification of credits on a monthly basis. Updating Rule IX will provide more timely information for

improved risk assessment.

Media outreach. As new developments pertaining to data subjects are implemented (e.g., the Regulation
on the Credit Registry), USAID|BEEP will work with the CBK to develop media campaigns to ensure
credit report data subjects are aware of the developments. For example, when the CBK implements a
streamlined complaints process so that data subjects may challenge incorrect credit report information,
the Project will employ a media outreach campaign to inform the public of the complaints process.
Completion of the CRK software upgrade expected in August will give rise to a plethora of

improvements for businesses and citizens, which will be the subjects of future media outreach.

Bills of exchange and negotiable instruments. Important credit facilitation mechanisms are bills of exchange
and negotiable instruments. However, domestic laws governing these mechanisms do not sufficiently
address these important negotiable instruments and do not reflect international best practice.
USAID|BEEP will provide recommendations to harmonize the governing normative acts with
international norms to establish improved credit facilitation mechanisms and improve predictability in

the legal regime.

CHALLENGES AND IMPLEMENTATION ISSUES

The CBK has accepted many of the Project’s recommendations and reports, but will need to take
additional concrete actions in the coming months. Component Three’s technical assistance is maximized
when the beneficiary takes the lead, so the Project will continue to encourage the CBK to take greater
ownership of the implementation of recommendations and greater initiative in taking a demand-driven

approach to reform.

Implementation of a completely new system for borrowers’ rights will also prove challenging, both
internally and externally. The new Regulation on the Credit Registry and upcoming completion of the
CRK upgrade will help significantly, but new internal processes at the CBK and on the part of the data
providers/financial institutions and the linking of each will be required. USAID|BEEP will assist the CBK
to develop an internal Operational Instruction to assist this process and monitor progress through

project completion.

Insurance companies are now allowed access to the credit registry, but there is still some hesitancy
among CBK officials from the perception of unacceptable practices by a few insurance companies.

USAID|BEEP’s challenge will be to address these concerns and get final approval.
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A new Law on Banks, MFls and NBFIs was approved in April 20123%. The CBK will change its rules into
regulations in the future as they relate to the new law and will need to update many of its manuals.

USAID|BEEP is apprised of this challenge and will take steps to address it.

Finally, concerning the draft Law on the Pledge Registry, challenges remain to overcome deeply-seated
practices. Currently there exists a semi-operational Pledge Registry software system that has been in
development for years. This creates a challenge because efforts are being made to craft the draft law
around the software system rather than vice-versa. The MTI, USAID|BEEP, and other donor projects
are aware of this issue, and the Project is making recommendations consistent with the idea that the

software system should be fashioned around a viable law on the Pledge Registry.

COORDINATION

The financial sector institutions and associations and the CBK are important partners in Component
Three work activities, and continued support to foster relations with these and other government

agencies will be a central feature in implementation in project year three.

COMPONENT FOUR: MORE TRANSPARENT TENDERS

Component Four is tasked with helping to make more transparent the tendering process for goods and
services conducted by Kosovo municipalities; more specifically, to assist at least two of its partner
municipalities to introduce on a pilot basis the use of electronic tenders for procurement of local goods

and/or services consistent with international best practices.

There has been considerable uncertainty and controversy in Kosovo surrounding donors’ efforts to
reform procurement, with the EU continuing to advocate for a draft procurement law that was passed
over by the National Assembly in September of 2010. Meanwhile, procurement is reported to be
problematic and susceptible to corruption at both the national and municipal levels, which was

confirmed first-hand from focus group participants in the Project’s municipal round tables.

In May 2011, however, the World Bank team announced its intention to launch a procurement reform
initiative in Kosovo at the national and municipal levels over the next year. It was subsequently agreed
with USAID that BEEP put on hold its own initiative until the scope and direction of the World Bank

and EU initiatives become clearer.

% | .aw No. 04/L-093 on Banks, Microfinance Institutions and Non-bank Financial Institutions
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USAID | KOSOVO

FROM THE AMERICAN PEOPLE

CASE STUDY #l
No Work Permits Means Freedom!

USAID Collaborates with Crafting is a very old and cherished activity in Kosovo. In the municipality of
. Gjakova, this tradition has been inherited for years, generation after

GJ akovato I m plement generation. Most of the crafts are located in the old town of Carshia e

Work Permit Abolition Madhe, which was once one of the most active areas for tourism and trade

in the country. But, if you take a walk on this historical street today you'll

find it nearly abandoned and most of the stores closed.

A major problem for businesses in Gjakova was the over-burdensome
administrative requirements. "We have requested so many times to have less
administrative requirements, since we cannot withstand them. Government
didn’t react and so we were left with two choices: close the business or not

g :

g comply. Most of us chose not to comply because we could not survive

i without our business. One of the most notable requirements we had from

[as]

o Municipality was the work permit," said one craftsperson.

3

> The work permit was required at the national and was identified by the
World Bank as an unnecessary barrier to business activity. The permit was
issued by municipalities as a way of raising revenue, but lacked the reciprocal
benefit of a public service.
But it was not only revenue that was at stake. The craftsperson said, "As a
consequence of non-compliance, the Municipality sued 506 craftsmen with
either 200 Euro each or |3 days in jail." Lacking the ability to pay many
feared jail time.

Ad\{ocatlng for an improved |?USIneSS "Fortunately, USAID|BEEP showed up. They invited us to focus groups and it
Env;;c.)nrrllzent., the USALD BusmesBsEEP was the first time someone was listening to the problems that we face. After
nabling nV|ronmer.1t‘ rogram ( ) some time, we received information that the law was amended and that the

recommended abolition of the work . o .

) . work permit was eliminated. For us, this meant not only money saved, but
permit at the national level. The ..

. days of freedom," said the craftsperson.

Kosovo Assembly embraced this
transformational reform and Providing assistance to improve the business environment, USAID|BEEP
eliminated its legal basis through an recognizes that economic prosperity and removal of unnecessary
amendment to the Law on Internal interference positively impacts the livelihood and security of people around
Trade. the world. Through open and transparent governance that allows the

entrepreneurial spirit to flourish, more economic potential and greater
prosperity is secured.
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FROM THE AMERICAN PEOPLE

CASE STUDY #2

| ocal Governments Embrace
Openness and Transparency

Navigating the regulatory environment at the local level was difficult in
municipalities all across the country. Businesses often reported that
USAID Su pports regulations were arbitrarily applied to them, even though they had no
Transparency at the access to these rules. In addition, private sector trust of municipal
administrations was low as local governments often took action without

Municipal Level

private sector input.

In many municipalities however, things are looking up. Zekerja Bytyqi runs a
construction and project management company in the municipality of
Ferizaj. "Comparing the local business environment from just two years
ago, there have been significant improvements," he said. "Transparency has
been increased; all important regulations and public documents are now
published on the website of the municipality. Further, dialogue has been
established between the municipality and business community. The budget
is now discussed with the business community prior to adoption," said
Zekerija.

USAID|BEEP Photo

Zekerja's is just one of over 3,700 businesses in Ferizaj that are benefitting
from more transparent local administrations. Not only is an open

government a critical component of good governance, it also produces
realizable results for businesses. Zekerja reports that "These reforms have
enabled us to save time and money in our company’s activities. Our
company has saved about 1,750 Euros, which was used to improve working
“l had the opportunity for the first time to conditions, including a new conference room to be used for staff meetings,
raise the issues on the obstacles and con- trainings, and businesses meetings."

strains that my business faces along with other Mr. Bytyqi noted the crucial role played by the USAID Business Enabling
businesses as well, including the work
permit, business license fee, transparency,
bureaucratic brocedures on getting services
from relevant governmental bodies, and con-
struction issues.” — Zekerja Bytyqi, Edona
Construction and Project Management
Company, Ferizaj, Kosovo

Environment Program (BEEP) through the organization of focus groups with
businesses, identification of private sector issues, and the provision of
advocacy support to the Ferizaj municipal administration. "During these
focus group discussions, | had the opportunity for the first time to raise
these issues on the obstacles and constraints that my business faces," said
Zekerja.

Through USAID assistance, improved openness and participation has

US. Agency for International Development occurred all over Kosovo. Now, 24 municipalities have embraced the need

www.usaid.gov for transformation and adopted transparency reforms, impacting over

36,000 businesses nation-wide.
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USAID | KOSOVO

FROM THE AMERICAN PEOPLE

CASE STUDY #3

Forgiveness of Business Debt Frees
Working Capital

Prizren Munici pal |ty With a lack of appropriate focus on sources of municipal financing and

Promotes Business through misapplication of business permits and licenses, Kosovo

Expansion and municipalities often use the regulatory system as a mechanism for

Com petitiven ess revenue-generation. As a result, businesses became less competitive and
were often unable to meet tax burdens and fee obligations.

In Prizren, the USAID Business Enabling Environment Program (BEEP)
assisted the municipal administration in undertaking intensive efforts to
focus the regulatory system on the protection of public health and safety
and reduce financial burdens on business. Recognizing past shortcomings,
the municipality of Prizren forgave two-thirds of outstanding business debt
obligations. This incredible demonstration of political willingness to drive
|l L I =L business environment improvement saved local businesses over 2,800,000
' Euros (c. $3,600,000 USD).

1 1%
oooo ¢ . S
b

Bylent Shondo, a local shoe shop owner, spoke about the impact on his

USAID|BEEP Photo

business, saying "This decision saved me 800 Euros, which | used to help
renovate my shop and order more raw material." Similar impacts have
sprung up all over the city. "From this municipal decision, | have saved

about 1,100 Euros and purchased new good to increase turnover," said
Naim Shahini, a honey producer in Prizren.

Not only has this decision allowed entrepreneurs to reinvest in their
business, but in their communities as well. Evren Gijikolli, a watch and
“Abolition of debts by municipality was accessory store owner reports, "l saved 1,200 Euros that | used to
reinvest in my business. | have also employed another person as a way to

very welcome and affected positively my
try and reduce unemployment in my town."

business, because debt had accumulated
for a while and | couldn’t pay it at the USAID is providing tailored assistance to municipal administrations
time.” — Naim Shahini, Natyral, honey throughout Kosovo in an effort to put the local regulatory system on a
producer more rational footing to unlock the unlimited economic potential of
domestic businesses. With efforts like these, it is becoming easier and

U US. Agency for International Development easier to do business in Kosovo.
wwww.usaid.gov
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ANNEX |I: PERFORMANCE VERSUS TARGETS
SUMMARY

PROJECT RESULT #I: WORLD BANK DOING BUSINESS
INDICATORS

BEEP 2011-2012 WBDB PROCESS IMPROVEMENTS

The tables below reflect Kosovo’s ranking in each of the World Bank Doing Business 2012 indicators#
and will act as the baseline data for future Project Result | (PR1) reporting. PR 1 focuses on a minimum
20 percent average total improvement in the combined underlying variables of the Doing Business

indicators for Kosovo by the end of the project.

Because the Doing Business report is titled one year ahead of its year of publication (e.g., Doing
Business 2012 was released in October 201 1), many of the Project’s reforms were not captured in the
Doing Business 2012 report. Data collection for this report ended in May 2011, one-three months
before many of our project-sponsored, Doing Business-related laws were adopted in Kosovo. To
further exacerbate the time lag, reform implementation and realization on the ground takes time.
Therefore, we expect a significant improvement in underlying, project-supported Doing Business

variables in the Doing Business 2013 report.

PR |. DOING BUSINESS PROCESS SUMMARY

2011 2012
Overall Country Ranking 117 117
Starting a Business 165 168
Procedures (number) 10 10
Time (days 58 58
Cost (% of income per capita) 28.7 26.7
Minimum Capital (% of income per capita) 112.4 104.6
Dealing with Construction Permits 169 171
Procedures (number) 17 17
Time (days) 301 301
Cost (% of income per capita) 833.9 775.8
Getting Electricity 120 124
Procedures (number) 7 7
Time (days) 60 60
Cost (% of income per capita) 1,036.0 1,016.8
Registering Property 66 73

%0 The World Bank Doing Business 2012, Kosovo: http://www.doingbusiness.org/data/exploreeconomies/kosovo/
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Procedures (number) 8 8

Time (days) 33 33
Cost (% of property value) .6 .6
Getting Credit 21 24
Strength of Legal Rights Index (0-10) 8 8
Depth of Credit Information Index (0-6) 5 5
Public Registry Coverage (% of adults) 16.9 20.5
Private Bureau Coverage (% of adults) 0 0
Protecting Investors 172 174
Extent of disclosure Index (0-10) 3 3
Extent of director Liability Index (0-10) 2 2
Ease of Shareholder Suits Index (0-10) 3 3
Strength of Investor Protection Index (0-10) 2.7 27
Paying Taxes 45 46
Payments (number per year) 33 33
Time (hours per year) 163 164
Profit Tax (%) N/A 9.1
Labor Tax and Contributions (%) N/A 5.6
Other Tax (%) N/A 0.6
Total Tax Rate (% profit) 16.5 15.4
Trading Across Borders 129 131
Documents to Export (number) 8 8
Time to Export (days) 17 17
Costs to Export (US$ per container) 2,230 2,270
Documents to Import (number) 8 8
Time to Import (days) 16 16
Costs to Import (US$ per container) 2,280 2,280
Enforcing Contracts 157 157
Procedures (number) 53 53
Time (days) 420 420
Cost (% of claim) 61.2 61.2
Resolving Insolvency 31 31
Time (years) 2.0 2.0
Cost (% of estate) 15 15
Recovery Rate (cents on the dollar) 57.6 574

Note: PRI data is taken directly from the World Bank Doing Business reports and the Doing Business web site.
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DOING BUSINESS RANKINGS 2012 (PRI)
DB 2012 European Union Countries

Trading

Overall Star'.cing a Geting Dealing w'ith Registering Getting Protecting Paying Across Enforcing Resolving
Country Business Electricity Construction Property Credit Rank Investors Taxes Borders Contracts Insolvency
Rank Rank Permits Rank Rank Rank Rank Rank
Rank
Austria 32 134 21 76 2] 35 3 21 24 133 82
Belgium 28 36 87 51 87 174 8 64 48 17 77
Bulgaria 59 49 133 128 133 66 8 15 8 46 69
Cyprus 40 33 96 78 96 123 6 42 78 29 37
Czech Republic 64 138 148 68 148 34 4 25 48 97 119
Denmark 5 31 13 10 13 I 3 16 24 29 14
Estonia 24 44 48 89 48 13 3 18 40 65 51
Finland Il 39 25 45 25 25 3 14 40 65 28
France 29 25 62 30 62 149 8 59 48 79 58
Germany 19 98 2 15 2 77 5 40 24 97 89
Greece 100 135 77 41 77 150 I 18 78 155 83
Hungary 51 39 103 55 103 43 4 17 48 122 17
Ireland 10 13 90 27 90 8l 5 38 8 5 5
Italy 87 77 109 96 109 84 7 27 98 65 134
Latvia 21 51 84 112 84 32 5 18 4 65 67
Lithuania 27 101 8l 47 8l 7 3 3 48 65 62
Luxembourg 50 8l 63 33 63 134 8 29 150 122 17
Netherlands 31 79 67 99 67 48 5 7 48 [l 43
Poland 62 126 64 160 64 89 6 152 8 46 128
Portugal 30 26 34 97 34 31 I I 126 46 78
Romania 72 63 165 123 165 70 8 26 8 46 154
Slovak Republic 48 76 102 50 102 10 3 17 24 I 130
Slovenia 37 28 27 8l 27 79 5 110 98 24 87
Spain 44 133 69 38 69 56 5 K] 48 97 48
Sweden 14 46 8 23 8 19 I 7 48 29 50
United Kingdom 7 19 60 22 60 68 6 29 I 10 24
EU Average 39 66 71 65 71 66 5 32 47 68 71
Kosovo 117 168 124 171 73 24 174 46 131 157 31
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DB 2012 Top - 40 Countries

Overall
Country
Rank

Singapore |

Hong Kong SAR, China 2
New Zealand 3

United States 4
Denmark 5

Norway 6
United Kingdom 7
Korea, Rep. 8
Iceland 9
Ireland 10
Finland I
Saudi Arabia 12
Canada 13
Sweden 14
Australia 15
Georgia 16
Thailand 17
Malaysia 18
Germany 19
Japan 20
Latvia 21
Macedonia, FYR 22
Mauritius 23
Estonia 24
Taiwan, China 25
Switzerland 26
Lithuania 27
Belgium 28
France 29

Starting a
Business Rank

13
31
41

19
24
37

13
39

10

46

78
50
98
107
51
6
I5
44
3
85
10l
36
25

Getting
Electricity

5
4
3
17
3
12
60
I
|
90
25
18
156
8
37
89
9
59
2
26
84
121
44
48
3
6
8l
87
62

Dealing with
Construction
Permits Rank

3
|
2
17
10
60
2
26
34
27
45
4
25
23
42
4
14
13
I5
63
12
6l
53
89
87
46
47
51
30
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Registering
Property
Rank

31
17
13
12
60

90
25
18

156

37
89

59

26
84
121
44
48

8l
87
62

Getting
Credit
Rank

14
57
3
16
I
8
68
71
I
8l
25
|
41
19
38
|
28
59
77
58
32
49
67
13
33
14
7
174
149

Protecting
Investors
Rank

67

24
24

24
78
40
67
24
48
48
48

Paying
Taxes
Rank

29
24
10
79
46

65
17

29
65
17
13

97
17
65
17
13
65
79
166
65
17
79

Trading

Across

Borders
Rank

36
72
14
27
24
38
35

28
10

50
53
42
100
41
89
120
67
26

51
71
12
62
77
58

Enforcing
Contracts
Rank

27
20

13

8l
21

18
42

30
54
17
29
12
16
15
67
21

23
41
28
36
24

Resolving

Insolvency

10

32

62

138
59
54
17
41
24
31

34
17
60
6l
29
88
23
I5
20
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Portugal 30 26 34 97 34 31 126 46 78 26 22

Netherlands 31 79 67 99 67 48 48 11 43 13 28
Austria 32 134 21 76 21 35 24 133 82 25 9

United Arab Emirates 33 42 10 12 10 6 78 122 7 5 134
Israel 34 43 93 137 93 147 8 5 59 10 94
South Africa 35 44 124 31 124 76 | 10 44 144 8l

Qatar 36 116 18 24 18 37 98 97 2 57 95
Slovenia 37 28 27 8l 27 79 98 24 87 50 58
Bahrain 38 82 49 7 49 30 126 79 18 49 114
Chile 39 27 41 90 41 53 48 29 45 62 67
Cyprus 40 33 96 78 96 123 78 29 37 19 105
Kosovo 117 168 124 171 73 24 174 46 131 157 31

DB 2012 Regional Comparison

Overall . , Dealing with Registering  Getting  Protecting  Paying Trading Enforcing .
Starting a Getting ) ) Across Resolving
Country Business Rank  Electricity Construction Property Credit Investors Taxes Borders Contracts Insolvency
Rank Permits Rank Rank Rank Rank Rank Rank
Rank
Albania 82 61 154 183 154 118 24 16 152 76 85
Bosnia and Herzegovina 125 162 157 163 157 100 67 97 1o 108 125
Bulgaria 59 49 133 128 133 66 8 46 69 91 87
Croatia 80 67 56 143 56 102 48 133 32 100 48
Greece 100 135 77 41 77 150 78 155 83 84 90
Macedonia, FYR 22 6 121 6l 121 49 24 17 26 67 60
Montenegro 56 47 71 173 71 108 8 29 108 34 133
Romania 72 63 165 123 165 70 8 46 154 72 56
Serbia 92 92 79 175 79 39 24 79 143 79 104
Slovenia 37 28 27 8l 27 79 98 24 87 50 58
Regional Average 73 71 104 127.1 104 88.1 38.7 64.2 96.4 76.1 84.6
Kosovo 117 168 124 171 73 24 174 46 131 157 31
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BUSINESS ENVIRONMENT IMPACT TABLE (PR2)

Initiative

No- | ) city

Problem Details

Recommendations

Result

Impact Assumptions

Calculation

Impact (€)

Impact ($)

| National

Kosovo businesses were required to pay for
a municipal license (work permit) under the
Law on Internal Trade, Article 38.3. This
costs potential and existing businesses
varying degrees of license fees and time.
The municipal license under the Law on
Internal Trade was also meant to be
permanent. However, it was common
practice for municipalities to use the
municipal license as an annual de facto tax.

BEEP made recommendations
and drafted and proposed
amendments to the Law on
Internal Trade. These
recommendations included the
removal of the municipal license
under Article 38.

The Kosovo Parliament
adopted Law No. 04/L-005
on Amending and
Supplementing the Law
No. 2004/18 on Internal
Trade which, under Article
5, removes the
requirement for the
municipal license.

There is still much confusion
surrounding the difference
between the municipal license,
commonly known as the work
permit, and the business license
under the Law No. 03/L-049 on
Local Government Finance. The
WBDB report, in Procedure 5 of
Starting a Business, records the
requirement for a “Municipality
license”. It is unclear whether this
license is the business license
under the Law on Local
Government Finance or the
municipality license under the Law
on Internal Trade. BEEP will
continue to investigate this matter
further and will report as more
information becomes available.
We do not think that the removal
of the work permit under this
amendment removes the
“Municipality license” referred to
in Step 5 of the DB 201 | report.
Businesses report that work
permits are issued initially before
the business begins its activities
and then must be renewed
annually. Therefore, the economic
calculation incorporates savings for
both new and existing businesses
on an annual basis. Cost of the
work permit and days saved are
specific to each municipality since
the municipalities were competent
to issue the work permit (fees not
set at the national level).

See individual municipal
calculations below.

$0

2 Rahovec

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[130 new businesses] x [€115
per work permit] = €14,950

Time Component:

€ 302,380

$392,090
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KOSOvVO

Initiative
I City

Problem Details

Recommendations

Result

Impact Assumptions

Calculation

Impact (€)

Impact ($)

[130 new businesses] x [3 days
saved] x [€67*' per day] =
€26,130

[1,300 existing businesses] x [3
days saved] x [€67 per day] =
€261,300

Total Impact: €302,380

3 Gjakova

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[400 new businesses] x [€1 | per
work permit] = €4,400

Time Component:

[400 new businesses] x [2 days
saved] x [€55 per day] =
€44,000

[4,700 existing businesses] x [2
days] x [€55 per day] =
€517,000

Total Impact: €565,400

€ 565,400

$733,143

4 Junik

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[8 new businesses] x [€1 ] per
work permit] = €88

Time Component:

[8 new businesses] x [2 days
saved] x [€67 per day] = €1,072
[86 existing businesses] x [2
days saved] x [€67 per day] =
€11,524

Total Impact: €12,684

€ 12,684

$16,447

5 Dragash

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[99 new businesses] x [€35 per
work permit] = €3,465

Time Component:

[99 new businesses] x [2 days
saved] x [€67 per day] =
€13,226

€ 16,691

$21,643

1 Average daily revenue figure is derived from the sources of business tax revenue as reported by the Tax Administration of Kosovo (TAK). The three primary types of tax assessed
against businesses are corporate income, interest and dividend, and Value Added Tax (VAT); 10%, 20%, and 16% respectively. Utilizing the total amount of tax revenue collected from
businesses, the types of taxes assessed, and the respective weights and tax percentage of each, a daily revenue figure of €67 is produced.
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KOSOvVO

No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)

Total Impact: €16,691

Cost Component:
[73 new businesses] x [€51 per
work permit] = €3,723

6 Malishevo | See problem details of work permit above. | Same as above. Same as above. Same as above. Time Component: € 13,505 $17,512
[73 new businesses] x [2 days
saved] x [€67 per day] = €9,782

Total Impact: €13,505

Cost Component:
[18 new businesses] x [€5] per
work permit] = €558

7 Mamusha | See problem details of work permit above. | Same as above. Same as above. Same as above. Time Component: € 2,970 $3,851
[18 newbusinesses] x [2 days
saved] x [€67 per day] = €2,412

Total Impact: €2,970

Cost Component:
[173 new businesses] x [€1 | per
work permit] = €1,903

Time Component:

[173 new businesses] x [2 days
saved] x [€67 per day] =
€23,182

8 Suhareka | See problem details of work permit above. | Same as above. Same as above. Same as above. € 25,085 $32,527

Total Impact: €25,085

Cost Component:
[1,227 new businesses] x [€56
per work permit] = €68,712

Time Component:

[1,227 new businesses] x [9.85
days saved on average] x [€67
per day] = €809,758

9 Ferizaj | See problem details of work permit above. | Same as above. Same as above. Same as above. € 878,470 $1,139,095

Total Impact: €878,470

Cost Component:
[513 new businesses] x [€1 | per
10 Gijilan See problem details of work permit above. | Same as above. Same as above. Same as above. work permit] = €5,643 € 364,819 $473,054

Time Component:
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No.

Initiative
I City

Problem Details

Recommendations

Result

Impact Assumptions

Calculation

Impact (€)

Impact ($)

[513 new businesses] x [10.45
days saved on average] x [€67
per day] = €359,176

Total Impact: €364,819

Hani i
Elezit

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:[56 new
businesses] x [€4] per work
permit] = €2,296Time
Component:[56 new businesses]
X [6.26 days saved on average] x
[€67 per day] = €23,487Total
Impact: €25,783

€ 25,783

$33,432

Kamenica

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:

[129 new businesses] x [€21] per
work permit] = €2,709

[726 existing businesses] x [€1 |
per work permit] = €7,986

Time Component:
[855 businesses] x [20.33 days
saved on average] x [€67 per
day] = €1,164,604

Total Impact: €1,175,299

€ 1,175,299

$1,523,987

Kagqanik

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[1'13 new businesses] x [€5] per
work permit] = €5,763

Time Component:

[1'13 new businesses] x [8.45
days saved on average] x [€67
per day] = €63,974

Total Impact: €69,737

€ 69,737

$90,427

Shtime

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[10] new businesses] x [€56 per
work permit] = €5,656

Time Component:

[10] new businesses] x [8.22
days saved on average] x [€67
per day] = €55,624

Total Impact: €61,280

€61,280

$79,461

15

Viti

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:

€ 85,264

$110,560
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No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)

[108 new businesses] x [€21 per
work permit] = €2,268

Time Component:

[108 new businesses] x [I1.47
days saved on average] x [€67
per day] = €82,996

Total Impact: €85,264

Cost Component:
[79 new businesses] x [€50 per
work permit] = €3,950

16 Fushe See problem details of work permit above. | Same as above. Same as above. Same as above. Time Comp9nent:
Kosove [79 new businesses] x [2 days

saved] x [€67 average revenue
per day] = €10,586

€ 14,536 $18,849

Total Savings: €14,536

New Businesses:

Cost Component:

[371 new businesses] x [€97.5
per permit] = €36,172

Time Component:

[371 new businesses] x [18 days
saved] x [€67 per day] =

17 | Mitrovica |See problem details of work permit above. | Same as above. Same as above. Same as above. €447,426 € 1,498,246 | $1,942,746

Existing businesses

[1,893 existing businesses] x [8
days saved] x [€67 per day] =
€1,014,648

Total Savings: €1,498,246

New Businesses:

Cost Component:

[116 new businesses] x [€50 per
permit] = €5,800

Time Component:

[116 new businesses] x [8.5 days
saved] x [€67 per day] =
€66,062

18 Vushtrri | See problem details of work permit above. | Same as above. Same as above. Same as above. € 819,582 $1,062,736

Existing businesses
[1,240 existing businesses] x [9
days saved] x [€67 per day] =
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No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)

€747,720

Total Savings: €819,582

New Businesses:

Cost Component:

[116 new businesses] x [€50 per
permit] = €5,800

Time Component:

[116 new businesses] x [13 days
saved] x [€67 per day] =

19 Skenderaj | See problem details of work permit above. | Same as above. Same as above. Same as above. €101,036 € 610,944 $792,199

Existing businesses

[684 existing businesses] x [
days saved] x [€67 per day] =
€504,108

Total Savings: €610,944

New Businesses:

Cost Component:

[105 new businesses] x [€50 per
permit] = €5,250

Time Component:

[105 new businesses] x [I5 days
saved] x [€67 per day] =

20 Drenas | See problem details of work permit above. | Same as above. Same as above. Same as above. €105,525 € 897,757 $1,164,104

Existing businesses

[839 existing businesses] x [14
days saved] x [€67 per day] =
€786,982

Total Savings: €897,757

Cost Component:[300 new
businesses] x [€308 per work
permit] = €92,400Time

21 Peja See problem details of work permit above. | Same as above. Same as above. Same as above. Component:[300 new € 424,050 $549,857
businesses] x [16.5 days saved
on average] x [€67 per day] =
€331,650Total Impact: €424,050

Cost Component:
[130 new businesses] x [€88 per

work permit] = €11,440

22 Istog See problem details of work permit above. | Same as above. Same as above. Same as above. € 129,025 $167,304

Time Component:
[130 new businesses] x [13.5
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No.

Initiative
I City

Problem Details

Recommendations

Result

Impact Assumptions

Calculation

Impact (€)

Impact ($)

days saved on average] x [€67
per day] = €117,585

Total Impact: €129,025

23

Klina

See problem details of work permit above.

Same as above.

Same as above.

Same as above. This PR2 is
undergoing validation.

Cost Component:
[120 new businesses] x [€123
per work permit] = €14,760

Time Component:

[120 new businesses] x [I | days
saved on average] x [€67 per
day] = €88,440

Total Impact: €103,200

€ 103,200

$133,817

24

Decan

See problem details of work permit above.

Same as above.

Same as above.

Same as above.

Cost Component:
[110 new businesses] x [€195
per work permit] = €21,450

Time Component:

[110 new businesses] x [14 days
saved on average] x [€67 per
day] = €103,180

Total Impact: €124,630

€ 124,630

$161,605

25

Rahovec

See problem details of work permit above.

Same as above.

The Assembly approved
the Decision for changing
the regulation on
compensation of the
procedures for conducting
inspections for fulfilling
technical-sanitary
conditions 01 Nr. 1937 in
Rahovec.

Same as above.

Cost Component:
[130 new businesses] x [€163
average fee] = €21,190

Time Component:
[130 new businesses] x [ day] x
[€67 per day] = €8,710

Total Savings: €29,900

€ 29,900

$38,771

26

Prizren

See problem details of work permit above.

Elimination of 2/3 of public
debt.

Public debt forgiveness by the
Prizren municipal administration
will be calculated as a single
occurrence since it is a one-time
impact. This impact is assumed to
impact all businesses in Prizren and
is recorded as a municpality-wide
impact.

Cost Savings:

Businesses save the entire
amount of the forgiven debt.
Therefore:

[€3,190,174 total debt] x [2/3] =
€2,126,783

Time Savings:

Businesses save 2 days in
regulatory compliance.
Therefore:

[5,346 businesses involved in the
debt forgiveness] x [2 days] x
[€67 per day average] =

€ 2,843,147

$3,686,653

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012

8l




KOSOvVO

No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)
€716,364
Total Savings: €2,843,147
Elimination in €300,000 in | Public debt forgiveness by the Viti
public debt. Municipality municipal administration will be
registered 1,700 new calculated as a single occurrence
27 Viti See problem details of work permit above. properties and will collect | since it is a one-time impact. This € 300,000 $389,004
property tax to impact is assumed to impact all
supplement municipal businesses in Viti and is recorded
budget. as a municpality-wide impact.
Unquantifiable
The mayor of Rahovec PR2 impact.
began visiting businesses as Specific issues
28 Rahovec | See problem details of work permit above. part of his routine to listen identified will $0
to the issues businesses be quantified
have. in other
results.
The BEEP Municipal Change . . -
> - - ) The impact of making municipal
. . S Leaders worked closely with the | Municipal administrations - -
(This result has occurred in other municipalities Municipal Offices for made documents available documents (regulations, etc.) is
as well and will be referenced later) According Informztion Directories of on the public website assumed to impact all businesses in
to the Law on Access to Legal Documents Administrat;on and IT transitignin those ’ the municipality as each business
and Municipal Regulation on Transparency, - - g .| must consult such documents on . . . .
- . specialists to assist them to documents into electronic . Gijakova: [5,100 active registered
. all official documents must be made public - . an annual basis. Even though the .
29 Gjakova . . . gather official documents and form and posting them. - . 4 businesses] x [€67 per day] x [5 | € 1,708,500 | $2,215,379
and accessible for everyone. But in practice - - . time saved varies from business to _
- s . convince them of the Municipal Coordinators ) ; " days] = €1,708,500
this was not the case. Municipal websites importance of publishing official | were critical in ensurin business, an average is applied. The
were empty and officials hesitated to give d P ment Th? institi 5 nal roper implementati ngin average daily rate is based on a
information/documents without a prior d?:r:jgeeis ;{ghlys}m;ac;’uffoal* EloospeeconsZIiatieona:N;:’h the |reverse calculation using tax
official request. business operating in these local administrations. coIIeFt!ons from the Tax
municipalities. Administration of Kosovo.
(transparency - municipal website) see Peja. [3,438 active registered
30 Peja P 4 P Same as above. Same as above. See impact assumptions above. businesses] x [€67 per day] x [5 | € I,151,730 | $1,493,426
above cell -
days] = €1,151,730
(transparency - municipal website) see . . Istog. [714 businesses] x [€67
31 Istog above cell Same as above. Same as above. See impact assumptions above. per day] x [5 days] = €239,190 € 239,190 $310,153
(transparency - municipal website) see See impact assumptions above Klina. [772 active registered
32 Klina P 4 P Same as above. Same as above. > Impac pu . businesses] x [€67 per day] x [5 € 258,620 $335,348
above cell This PR2 is undergoing validation. ~
days] = €258,620
(transparency - municipal website) see Mitrovica. [1,893 active
33 Mitrovica P 4 P Same as above. Same as above. See impact assumptions above. registered businesses] x [€67 € 443,908 $575,607
above cell -
per day] x [3.5 days] = €443,908
34 | Skenderaj (transparency - municipal website) see Same as above. Same as above. See impact assumptions above. Ske.ndera|. [684 active registered € 183,312 $237,697
above cell businesses] x [€67 per day] x [4
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No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)
days] = €183,312
(transparency - municipal website) see Vusherri. 1,240 active registered
35 Vushtrri P v P Same as above. Same as above. See impact assumptions above. businesses] x [€67 per day] x [7 € 581,560 $754,098
above cell
days] = €581,560
(transparency - municipal website) see Drenas. [839 active registered
36 Drenas P 4 P Same as above. Same as above. See impact assumptions above. businesses] x [€67 per day] x [5 € 281,065 $364,452
above cell
days] = €281,065
(transparency - municipal website) see Pristina. [10,494 businesses] x [>
37 Pristina P 4 P Same as above. Same as above. See impact assumptions above. days] x [€67 per day] = € 3,515,490 | $4,558,467
above cell €3515490
Fushe (transparency - municipal website) see Fushe Kosove. [978 business] x
38 P 4 P Same as above. Same as above. See impact assumptions above. [5 days] x [€67 per day] = € 327,630 $424,831
Kosove | above cell €327.630
(transparency - municipal website) see Lipjan. 1,049 business] x [>
39 Lipjan P Y - municipal webst Same as above. Same as above. See impact assumptions above. days] x [€67 per day] = € 351,415 $455,673
above cell €351 415
(transparency - municipal website) see . . Novoberde. [28 business] x [5
40 | Novoberde above cell Same as above. Same as above. See impact assumptions above. days] x [€67 per day] = €9,380 € 9,380 $12,163
- (transparency - municipal website) see . - Obiliq. [340 business] x [5 days]
41 Obiliq above cell Same as above. Same as above. See impact assumptions above. x [€67 per day] = €113,900 € 113,900 $147,692
Junik. [86 existing business] x [5
days] x [€67 per day] = €28,810
. (transparency - municipal website) see . - [8 new businesses] x [| day] x
42 Junik above cell Same as above. Same as above. See impact assumptions above. [€67 per day] = €536 € 29,346 $38,052
Total Savings: €29,346
Rahovec. [1,300 existing
business] x [5 days] x [€67 per
43 Rahovec (transparency - municipal website) see Same as above. Same as above. See impact assumptions above. day] = €435,500[130 new € 444,210 $575,998
above cell businesses] x [| day] x [€67 per
day] = €8,710Total Savings:
€444,210
(transparency - municipal website) see Time Component
44 Ferizaj p 4 P Same as above. Same as above. See impact assumptions above. [3,705 businesses] x [5 days] x € 1,241,175 | $1,609,407
above cell
[€67 per day] = €1,241,175
(transparency - municipal website) see Time Component
45 Gijilan P 4 P Same as above. Same as above. See impact assumptions above. [2,989 businesses] x [5 days] x € 1,001,315 | $1,298,386
above cell
[€67 per day] = €1,001,315
46 Shtime (transparency - municipal website) see Same as above. Same as above. See impact assumptions above. Time Co.mponent: €249910 $324,053
above cell [746 businesses] x [5 days] x
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[€67 per day] = €249,910
(transparency - municipal website) see Time Component:
47 | Kamenica P 4 P Same as above. Same as above. See impact assumptions above. [855 businesses] x [5 days] x € 286,425 $371,402
above cell i
[€67 per day] = €286,425
(transparency - municipal website) see Time Component:
48 Viti abovepcell 4 P Same as above. Same as above. See impact assumptions above. [892 businesses] x [5 days] x € 298,820 $387,474
[€67 per day] = €298,820
(transparency - municipal website) see Time Component:
49 Kaqanik P 4 P Same as above. Same as above. See impact assumptions above. [950 businesses] x [5 days] x € 318,250 $412,669
above cell -
[€67 per day] = €318,250
Hani i (transparency - municipal website) see Time Component:
50 . P 4 P Same as above. Same as above. See impact assumptions above. [204 businesses] x [5 days] x € 68,340 $88,615
Elezit above cell —
[€67 per day] = €68,340
(transparency - municipal website) see Decan. [358 active registered
51 Decan P Y - municipal webst Same as above. Same as above. See impact assumptions above. businesses] x [€67 per day] x [5 € 186,930 $242,388
above cell x
days saved] = €186,930
The new regulation
provided new procedures
. for the way in which Savings are applied to all businesses
BEEP analyzed adopted regulations of the . ) N
] A . . payments of public services | in Peja as it is assumed that all
Peja Municipality and noticed that paying for . .
. . are made. Now, water businesses use city and waste
public services was overburdensome and : ) N
nnecessarily time consuming, even though BEEP recommended to the supply and waste management services. Pursuant to | Time Savings:
. un ’ ) Director of Public Services and | management bills from the PR2 methodology requiring [3,277 businesses] x [2 days
52 Peja this field was regulated by the regulation on ) . . - - ) _ €439,118 $569,396
Munici . - Legal Officer to update the public companies can be conservative estimates, businesses | saved] x [€67 per day] =
unicipal Order adopted in 2001. This regulati Public Servi leted onli d I d Iy | €439.118
- - gulation on Public Services completed online or are assumed to save | day annually ,
regulation had many gaps and did not cover ;
. S : through a bank. Businesses | for payments of water and | day
all services that the municipality is required .
- L are savings a day for annually for payments of waste
to provide to citizens. )
payment of the water management services.
supply bill and day for the
waste collection bill.
Viti eliminated business Business license fees are assessed | Cost Savings.
Following elimination of the work permit - license fees for three years | on an annual basis. Therefore, it is | Business license fees. The Viti
USAID|BEEP Municipal
from the amendment to the Law on Internal Coordinators developed and for all businesses and assumed that the elimination of municipality had approximately
Trade, many municipalities switched to the pec. exempted those businesses | business license fees is captured 892 businesses registered. On
) . presented recommendations to ; ) . ; g
business license under the Law on Local municipalities to improve the from inspections fees for | annually. It is also assumed that all | average, business license fees are
Government Finance. Even before the work local bEsiness envirznment using technical acceptance of the | businesses are affected as €265 and are assessed annually.
53 Vit Pem_"F was ellmlnateq, it was common for the results from the Municipal busme.ss premises. — Viti . n.1un|C|paI|t|es have not taken a Thgrefore, .the cost savings for € 682,260 $884.673
municipalities to require the business Competitiveness Index (MCl) also eliminated €300,000 in | risk-based approach to the businesses is €236,380.
license. The business license serves no Rel iE on BEEP ’ business debt to the licenses, but rather require the Technical acceptance inspection
purpose and was an obvious barrier to reczmgmendations municipalities municipality and registered | license for all businesses. Days fees. With approximately 108
business activity. However, it remains as a decided to abolish, variousp over 1,700 additional saved and license costs are new businesses in Viti in 201 |
legal instrument available to be used by business license fees properties. The determined on a municipal basis as | and technical acceptance
municipalities. ’ municipality eliminated the |issuance of the business license is | inspections fees averaging €110,
debt in anticipation of done at the municipal level (fees this reform saves new
usiness Enabling Environment Program Annual Report Ju -Ju
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greater property tax not set at the national level). businesses €1 1,880.
collections from the new Elimination of business debt.
property registrations. €300,000

Time Savings.

Business license fees. On
average, it takes businesses two
working days to obtain a
business license. Therefore,
businesses save [2 days] x [€67
per day average] x [892
businesses] = €119,528
Technical acceptance
inspections. On average, it takes
two working days to complete
the technical acceptance
inspection. Therefore, new
businesses in Viti save [2 days] x
[€67 per day average] x [108
new businesses] = €14,472

Viti total: €682260

Cost Savings:

New businesses. The Shtime
municipality had 101 newly
registered businesses. On
average, business licenses cost
€235. Therefore, this reform
saves new businesses €23,735.
Production businesses. The
Shtime municipality has 745
production businesses
registered. The average business
fee for production a production
business is €125. Therefore, this
reform saves production
businesses €93,125 .

Time Savings:

New businesses. It took new
businesses one day to obtain a
business license.

[101 newly registered business]
x [I day saved] x [€67 per day]
= €6,767

Production businesses. It took
production businesses one day
to pay municipal fees.

[745 production businesses] x [I
day saved] x [€67 per day] =
€49915

(business license fee eliminations) see above

54 Shtime
cell

Same as above. Same as above. See impact assumptions above. € 173,542 $225,029
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Shtime Total: €173,542

Cost Savings.

Business license fees. Business
licenses are on average €250.
With 86 active registered
businesses, the cost component
is: [€250 fee] x [86 businesses]
= €21,500

Time Savings.

Business licenses. It takes on
average 2 days for businesses in
Junik to obtain a business
license. Therefore, the time
savings equals: [2 days] x [86
business] x [€67 per day
average] = €11,524

Junik Total: €33,024

(business license fee eliminations) see above

55 Junik cell

Same as above. Same as above. See impact assumptions above. € 33,024 $42,822

Cost Component: Abolition
for three years business licenses
fees for new businesses.Last
year there were 513 newly
registered businesses. The
average business license fee for
new businesses is 250 €.
Therefore:[513 businesses] x
[€250 fee] = €128,250 Abolition
for five years of business licenses
fees for businesses involved in
production.Last year there were
47 registered production
businesses. The average business
license fee for a production
business €250. [47 businesses] x
[€250 fee] = €11,750Cost
Component Total: €140,000
Time Component:New
businessesBusinesses spend on
average 3 days on regulatory
compliance to obtain this
license. Therefore: 513 new
businesses x 3 days x €67 =
€103,113. Production
businessesBusinesses spend on
average 3 days on regulatory
compliance to obtain this
license. Therefore: 47
production businesses x 3 days x

(business license fee eliminations) see above

56 Gijilan
cell

Same as above. Same as above. See impact assumptions above. € 252,560 $327,490
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€67 = €9,447. Time Component
Total: €112,560Gjilan Total:
€252,560
Cost Component:
Business license fees. There are
132 production businesses in
The Municipal Assembly Rahovec. Therefore:
approved Regulation 01 [132 production businesses] x
57 Rahovec (business license fee eliminations) see above Same as above Nr. 2303 in Rahovec for See impact assumptions above [€340 average business license £53724 $69,663
cell ’ facilitating foreign ’ fee] = €44,880 ’ ’
investments and new local Time Component:
businesses. Business license fees. [132
businesses] x [| day] x[€67 per
day average] = €8,844
Rahovec Total: €53,724
The Assembly approved
the Regulation on taxes,
tariffs, fees and fines,
Decision 01 Nr. 1939 no
Jlu)n:\b7c;li25?1lels.Municipal Part (I) Cost Component:
business license fee first 5 [130 new businesses] x [517.5€
- average business license cost] =
years of operation €67.275
fze)eizd;(c)‘?/: i:utizez:hh;:::e There were 130 new businesses
of operation, conditioning who registered last year in Time Component
that the corr{pany has long Rahovec. The business license has | [130 new businesses] x [ day
58 Rahovec (business license fee eliminations) see above Same as above term plans of operation a wide range of costs that can be | saved a result of not having to € 75.985 $98,528
cell ’ 3) Reduces the foIIowiné assessed based on a number of pay for the business license] x ’ ’
tariffs and fees by 50%: different factors. The average cost | [€67 per day average revenue] =
- ’ for a business license in Rahovec is | €8,710
- when converting €5175
agricultural land into " Total Savings: €75.985
construction land &s: ’
- when constructing Parts (2) and (3) are undergoin
producFlon buildings quanti(ﬁc)ation(arzd vaIidatiof. ;
(reduction /m2)
- on all administrative
documents: urbanism
license, copy of plan, copy
of ownership doc,, etc.
Cost Component:
€59,500 collected last year by
59 Kaganik gl:ljlsmess license fee eliminations) see above Same as above. Same as above. See impact assumptions above. the municipality for this fee. € 186,800 $242,220
Time Component:
[950 active registered
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businesses] x [2 days saved on
average] x [€67 per day average
revenue] = €127,300
Total Savings: €186,800
The Municipal Assembly of
Decan adopted Cost Component:
amendmenFs.and changeis [110 new businesses] x [€375
to the Municipal Regulation per license] = € 41,250;
on Fees, Tariffs and . [100 production businesses] x
Charges. New production [€375 per license] = € 37,500;
E::;Psam::sel’:sp;i):ng more [50 handicraft businesses] x
perso [€120 per license] = €6,000
released from payment of
60 Decan (business license fee eliminations) see above Same as above. the anmfal business license See impact assumptions above. Time Component: € 154,430 $200,246
cell fee for five years; New [110 new businesses] x [4 days]
production companies will x [€67 per day] = €29,480 4
b?tl;]e;e::ﬁdaflrgn:.sz?ent [100 production businesses] x [4
I(i)cense feeufor tuhll"ee ears; days] x [€67 per day] = £26,800
and all traditional years; [50 handicraft businesses] x [4
handicraft businesses will days] x [€67 per day] = €13,400
be released from payment Total Savings: €154.430
of the annual business &s: ’
license fee.
The Municipal Assembly of
Klina adopted amendments Cost Component:
and changes to the [120 new businesses] x [€300
Municipal Regulation on per license] = € 36,000;
Fees, Tariffs and Charges. [100 production businesses] x
Newly registered [€300 per license] = €30,000
(business license fee eliminations) see above companies are released See impact assumptions above
6l Klina Same as above. from payment of the > Impac pu e Time Component: € 114,400 $148,340
cell ) A This PR2 is undergoing validation. .
annual business license fee [120 new businesses] x [4 days]
for 18 months, and new x [€55 per day] = €26,400
and existing production [100 production businesses x [4
companies will be released days] x [€55 per day] = €22,000
from payment of the
annual business license fee Total Savings: €1 14,400
for five years.
The Municipal Assembly of
Hani i Elezit adopted the . ]
Hani i (business license fee eliminations) see above Municipal Regulation on See impact assumptions above.
62 ) Same as above. . This PR2 is undergoing €0
Elezit cell Tariffs, Fees, and Charges, o i
which created the legal quantification and validation.
basis for:
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|. Deduction of business
license fee for all
businesses by 20%.
2. Abolition of business
license fees for two years
for new businesses;
3. Abolition of businesses
license fees for three years
for businesses that employ
up to 10 workers; and
4. Abolition of business
license fees for five years
for businesses that employ
more than |0 workers.
The Municipal Assembly of
Mitrovica adopted an
(business license fee eliminations) see above amendment to the See impact assumptions above Mitrovica. [1,893 active
63 Mitrovica cell Same as above. Regulation on Tariffs, This PR2 is undergoing vali dati;an registered businesses] x [200€ € 378,600 $490,923
Taxes, and Fines the " | average fee saved] = 378,600€
reduced business license
fees in the municipality.
In Gjakova, it is clear that this
The Gjakova municipal Parking has been a notable regulation has benefited the
The Gjakova municipality faces a heavy The BEEP Gjakova MC administration adopted the problem throughout Kosovo. Itis | municipality through improved
traffic burden. A lot of cars are being recommended that the Resulati T assumed that all businesses in the | walking space and openness.
64 Gi parked on the side-walks where the most of | municipality adopt a regulation new Regulation on fow municipality are affected by However, we cannot sufficiently
jakova . ) ) . Trucks, making it easier for . . ) . €0 $0
the businesses are located. This creates a on tow trucks to make it easier businesses to move goods enforcement of this regulation, attribute saved time or costs for
burden to businesses, especially when it for businesses to move goods and for customers to making it easier to move goods. It | businesses to this regulation.
comes to loading or unloading goods. and customers to access stores. access stores is conservatively estimated that | | Therefore, this reform is
’ day is saved per year on average. | unquantificable for purposes of
PR2 results.
The Vusherri municipal Parking has been a notable
The Vushtrri municipality faces a heavy The BEEP Vushtrri MC drmiini ion adopted th problem throughout Kosovo. It is
traffic burden. A lot of cars are being recommended that the 2 mnl'n{straltlc?n 2 opTe © | assumed that all businesses in the Time Savings:
.| parked on the side-walks where the most of | municipality adopt a regulation new fegu at!on on fow municipality are affected by IMe Savings:
65 Vushtrri . ) . A Trucks, making it easier for . . [1,240 businesses] x [| day] x € 83,080 $107,728
the businesses are located. This creates a on tow trucks to make it easier ) enforcement of this regulation, _
; . . ; businesses to move goods A . [€67 per day] = €83,080
burden to businesses, especially when it for businesses to move goods and for customers to making it easier to move goods. It
comes to loading or unloading goods. and customers to access stores. is conservatively estimated that |
access stores. day is saved per year on average.
Amendment to Regulation of
the Constructlon‘of Land.AThe [15 businesses affected] x
66 | Mitrovica amendment of this regulation [€29,400 saved per business] = | €441,000 | $571836
was initiated by the businesses €441.000
of Mitrovica in the round tables ’
and focus groups meetings
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organized by BEEP. Then this
issue was discussed with the
Mayor of Mitrovica, and Mayor
took the initiative, along with
the Director of Urbanism, to
lower the price 50% on average.
The adoption of the amendment
of the regulation was completed
by the Municipal Assembly.
The municipal
administration agreed and
Businesses in the municipality of Mitrovica | In collaboration with local amended the urban It is assumed that profits for these
were interested in investing in the businesses, USAID|BEEP regulatory plan to reflect in | three businesses is 40% of the
L construction of buildings that were above 5 | recommended to the municipal | additional height of additional cost of goods sold as [3 businesses] x [€216,000 in
67 | Mitrovica stories high. However, the municipal administration to amend the buildings. Businesses reported by these businesses, and | additional revenue] = €648,000 € 648,000 $840,249
regulatory plan limited buildings no more urban regulatory plan to allow benefit greatly from this as | established the cost savings per
than 5 stories. for taller buildings in the area. they are able to house business in the PR2 calculation.
additional employees and
create additional revenues.
Removal of the minimum
charter capital requirement
makes €1,000 per new business
available as new business
registration requirements no
It is assumed that all new longer include a minimum capital
businesses (LLCs) will be impacted | amount. The cost for opening
by this reform on an annual basis. | the bank account and paying the
. Therefore, this PR2 calculation is charter capital amount was €5.
The Kosovo Parliament . .
. . . completed on an annual basis, Also, this amendment saves one
Starting a LLC in Kosovo required a adopted Law No. 04/L-006 o - -
. A I multiplying the 1,000 Euro savings | step and one day for Starting a
minimum €1,000 charter capital amount. BEEP recommended the on Amending and . . ‘
. . . L . by the number of new businesses | Business, according to the
Small businesses found this especially removal of the minimum charter | Supplementing the Law (less those in Pristina, whom are WBDE 201 | report
68 National | burdensome as the minimum charter capital | capital requirement as it was No. 02/L-123 on Business X . R port. € 662,496 $859,046
) . - captured in the Doing Business
requirement suspended use of much of unnecessary, very burdensome, | Organizations which, under . " . S w .

) ) . ) > report in the "Starting a Business" | Cost Savings: [€1,000 x 618 new
their working capital used in every day and easy to remove. Article 13.2, removed the |. % S ) . !
operations minimum charter capital indicator). Further, it is LLC registrations outside of

P . conservatively estimated that new | Pristina = €618,000] + [€5
requirement. . .

businesses save | day (also | day as | opening bank account and

estimated by the Doing Business depositing charter capital x 618

report) through elimination of the | new LLCs = €3,090] = €621,090

charter capital requirement.
Time Savings: | day x 618 new
LLCs x €67 average business
revenue per day = €41,406
Total Savings: €662,496

69 National | Starting a Joint Stock Company in Kosovo | BEEP recommended lowering The Kosovo Parliament It is assumed that all new Reduction of the minimum €2,310,000 | $2,995,332
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required a minimum €25,000 charter capital | the minimum charter capital adopted Law No. 04/L-006 | businesses (JSCs) will be impacted | charter capital requirement
amount. This amount made the formation requirement because it was on Amending and by this reform on an annual basis. makes €15,000 per |SC available

q g Y p
of JSCs very unattractive and further dis- unnecessarily high for the Supplementing the Law Therefore, this PR2 calculation is | as new JSC registration requires
incentivized business registration and rotection of the company and | No. 02/L-123 on Business | completed on an annual basis, €15,000 less in the way of
8 P pany p Y
legalization. creditors and was easy to Organizations which multiplying the 15,000 Euro savings | minimum charter capital.
remove. reduced the minimum by the number of new businesses.
charter capital requirement | Further, it is conservativel Cost Savings: €15,000 x 154
p q Y 8
for JSCs from €25,000 to | estimated that new businesses save | new JSC registrations =
€10,000. | day through reduction of the €2,310,000
charter capital requirement.
The Kosovo Parliament Eliminating the business
adopted Law No. 04/L-006 registration fee has both time
on Amending and and direct cost savings
Supplementing the Law Elimination of the business components. The business
No. 02/L-123 on Business | registration fee is assumed to registration fee was €24.
Organizations which, under | affect all new businesses in Kosovo | According to the DB 201 | at
Starting 2 LLC in Kos required the Article 8, eliminates the (less LLCs in Pristina, whom are Step 3, paying the registration
g in fosovo requif BEEP recommended the business registration fee. captured by the Doing Business fee at the bank took | day.
payment of a business registration fee of ducti f the busi Further it i Therefore:
70 | National |€24. This payment required the business to | o ction of the business report). Further, it is erelore: €506,324 | $656,540
’ - - registration fee to reflect a cost | The Kosovo Ministry of conservatively estimated that new | Cost Savings: €24 x 5,564 new ’ ’
take one day to pay the registration fee at a g Y v s
ba;koleaviny Ieosspti);ne for i‘ eratli(;ns recovery fee calculation. Trade and Industry issued a | businesses save | day of otherwise | business registrations per year
’ 3 P ' Decision on August 9, productive efforts through this outside Pristina = €133,536
2011 that formally reform (also | day as estimated by | Time Savings: | day x €67
instructed the Kosovo the Doing Business report in the average daily revenue per
Business Registration "Starting a Business" indicator). business x 5,564 new LLCs per
Agency that no business year = €372,788
registration fees shall be
collected. Total Savings: €506,324
This PR2 is undergoing additional
A World Bank study reports that as Kosovo Customs took quantification and validation. We Cost Savings:
documents required to import and export quick action and issued fully expect that this result will IMPORT g([S of 8 documents
decrease, trade value increases. According USAID|BEEP recommended the Internal Administrative contribute to other important eliminated for import, or 62.5%
to the World Bank Doing Business 2012 elimination of several Instruction No. 01/201 | on | impacts including an increased of the cost a ro':(imatel 1 x °
report, there are 8 documents required for unnecessary and burdensome October 25, 201 |. This number of trade transactions, [$300 total cllpst for im cht
import (bill of lading, certificate of origin, documentzyre uired for import Administrative Instruction | increased total value of imports documentation pre acpcordin
commercial invoice, CMR, Customs import q P reduced the number of and exports, and increased prep J
. - . h and export. Our Component 2 . o to WB] x [216,567 import
declaration, packing list, terminal handling team compiled these documents required to domestic investment. However, transactions] = $40,606,312) +
71 National | receipts, and transit document) and 8 recommenpdations into its export to 2 (commercial we will not capture these effects in EXPORT ([6 of 8 ’doa;ments $46,152,134
documents required for export (bill of comprehensive Trading across invoice and customs this PR2 as there are too many eliminated for export. or 75% of
lading, certificate of origin, commercial P . g2 export declaration) and the | confounding variables that Xport, i
Lo . Borders Scenario Analysis. We . . the cost approximately] x [$310
invoice, CMR, Customs export declaration, ) .| number of documents contribute to these impacts.
L ) ) ) presented the Scenario Analysis - . total cost for export
packing list, terminal handling receipts, and to the Ministry of Trade and required to import to 3 documentation prep according
transit document) in Kosovo. Kosovo ranks (commercial invoice, This PR2 assumes that each
R . Industry and Kosovo Customs, . . to the WB] x [23,853 export
131 out of 183 economies studied, customs import document contributes equally to ) _ _
. . R . " .« | transactions] = $5,545,822) =
illustrating the burden these documents put declaration, certificate of | the total "documents preparation TOTAL $46,152.134
on international traders. origin). costs captured by the World Bank I
Doing Business 2012 report at the
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"Trading Across Borders"
indicator, both for imports and
exports. We are in the process of
gathering information on time
savings for business in reduced
document preparation and for
government in reduced review
times for eliminated documents.
Time Savings: Businesses
reported spending 7 days
obtaining a construction license.
It is assumed that the same 340 construction license per
USAID|BEEP recommended the number of new construction year x 7 days to obtain a
elimination of construction The Ministry of Trade and licenses issued last year would be | construction license x €67 per
The Ministry of Trade and Industry required | licenses. To fully abolish these Industr iss?;ed Protocol the same number issued every year | day = €159,460Cost Savings:
construction companies to obtain licenses, USAID|BEEP No 69?9 which abolished if the license remained. Further, The MTl issues on average 340
construction licenses. However, recommended the abolition of the.aforementioned the MTI noted that construction construction licenses per year at
72 National | construction was regulated through other | MTI Decision No. 211, Decision and three companies were required to an average cost of €650. € 408,793 $530,074
mechanisms and so these licenses created Administrative Instruction No. Administrative renew every three years. Further, businesses were
duplicative and unnecessary burdens for 2008/20, Administrative Instructions. eliminatin Therefore, a third of new required to renew their license
businesses. Instruction No. 10/2010, and the construétion Iicensis construction permits are included | every three years, which cost
Administrative Instruction No. | in this impact calculation since the | €250.340 construction licenses
02/201 1. impact is calculated on an annual x €650 = €221,000340
basis. construction licenses x (1/3
renewal every year) x €250 =
€28,333Total annualized
economic impact = €408,793
For several years there remained an
unresolved long-standing contradiction
between the law and practice. The previous
Law on Notary, at Article 30, required that In August 201 1, Parliament
documents submitted for business ! . .
registration that set forth the form of adopted Law No. 04/L-002 At that time this Law was
co% orate organization. or changes to the on Amending and enacted, there were no notaries
forrz of or ar%ization b'e notarizid Supplementing Law No. in Kosovo. Therefore, no figures
ganiz ; - USAID recommended amending | 03/L-010 on Notary. The . . are available to determine how
) When the previous Law entered into force L ! Impact calculation and assumptions .
73 National |. .| the Law on Notary to eliminate |amendment, at Article 6, ) much time or cost was $0
in 2008, however, there were no notaries in . . undergoing development. . . L
; ine of ) . | the notarization requirement. removed the associated with obtaining
Kosovo. (Licensing of notaries began only in . .
2011.) As a consequence, it was not aforementioned notary notarized documents.
ossi.ble o re istec:- a bus}ness in the requirement and put Therefore, this PR2 is
p °8 business regulation on a unquantifiable.
manner required by law; and, as a result, . .
. . - . more rational footing.
any business that was registered during this
time was susceptible to a finding that it had
no legal status and that all of its transactions
were null and void.
74 National | According to the Law on Fire Protection, USAID|BEEP recommended the | In August 2011, Law No. It is assumed that all consents According to the World Bank € 1,373,610 | $1,781,133
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No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)
the Ministry of Environment and Spatial elimination of this unnecessary | 04/L-012 on Fire issued last year would be the same | Doing Business 2012 report, it
Planning was required to give consent that | fire protection consent for most | Protection came into force | that would have been issued if the | takes |5 days and costs €50 to
the construction drawings (pre- constructions, and that the that limits construction consent had not been so severely | obtain the fire consent for
construction) met all fire protection Ministry takes a risk- permitting fire protection | limited. It is also assumed that the | construction permits.
requirements before a construction permit | management approach to consent requirement to conditions for which a fire consent
could be issued. However, this consent was | requiring consents rather than inherently risky, special is required will be so limited that it | Cost Component.
duplicative of other construction permitting | across all constructions. conditions. The new Law | will not affect the number of Last year, 1,302 construction
requirements and represented much requires the Ministry of consents issued last for the permits were issued requiring a
discretion on the part of the Ministry. Also, Internal Affairs to develop | purposes of future impact fire consent. Therefore:
no risk-management approach was used — an administrative calculations. Further, we have [1,302 construction permits] x
rather all constructions had to receive the instruction determining the | adopted the days saved as [€50] = €65,100
consent of the Ministry. conditions for which such a | estimated by the Doing Business

consent is required. report. Time Component:
[1,302 construction permits] x
[I5 days saved] x [€67 per day
average revenue of businesses] =
€1,308,510
Total Savings: €1,373,610
In August 201 I, Law No.
04/L-009 on Amending and
USAID|BEEP recommended an igggl/esn;inﬂ]neg Law No. This economic impact is
amendment to the Law on the : currently unquantifiable because
- Establishment of the ; .
Establishment of the Immovable . the KCA has not yet issued its
Amendment to the Law on the . . Immovable Property Rights . . - . .
. A Property Rights Register to . h Impact calculation and assumptions | Administrative Instruction
75 National | Establishment of the Immovable Property | ) Register came into effect. ) - $0
. . egally require the Kosovo . undergoing development. determining cost-recovery based
Rights Register Article 2 of the > . -
Cadastral Agency (KCA) to . fees. We will quantify the impact
amendment requires the A
calculate fees on a cost-recovery - upon the KCA’s issuance of the
- KCA to issue an )
basis. . . . regulation.
Administrative Instruction
that determines its fees on
a cost-recovery basis.
In August 2011, Law No.
04/L-014 on Accounting,
In the past, businesses had to keep their USAID|BEEP recommended that FlnapCIal RePortlng and This economic impact 5
. ) , . Audit came into force . . unquantifiable because it is very
. accounting records in one of Kosovo’s businesses be allowed to keep ) . Impact calculation and assumptions | . »
76 National . . X R K . which, at Article 8, . difficult to sufficiently correlate $0
official languages: Albanian and Serbian. accounting records in English as undergoing development. - - .
. L - > paragraph 3, allows the implementation of this
However, this deterred foreign investment. | well as Albanian and Serbian. . R L
businesses to keep reform with foreign investment.
accounting records in
English.
Under the Law on Cadastre, Municipal USAID|BEEP recommended In August 201 I, Law No. Total transactions in the Registration. According to the
Cadastral Offices (MCOs) had thirty (30) cutting the MCO registration 04/L-013 on Cadastre municipalities average 16,989 per | Doing Business 2012 report, it
77 National | days to register a cadastral unit. This period from thirty (30) days to | came into effect which, at | year. While the exact percentage | takes twenty-three (23) days to | € 14,797,419 | $19,187,525
extensive period gave MCOs too much three (3) days. Further we Article 13, requires the of transfers that are business register property at a MCO.
discretion, eroding predictability and recommended that registration | MCOs to register a transactions is unclear, sole This reform requires that MCOs
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creating susceptibility to corruption. fees be calculated on a cost cadastral unit within three | proprietorships account for nearly | register the cadastral unit within
recovery-basis. (3) days. Further, the Law | all businesses in Kosovo, creating | three (3) days, saving twenty
at Article 30 requires the | many cadastral unit transfers. (20) days of otherwise
Kosovo Cadastral Agency | Therefore, for the purpose of this | productive business activity. If a
to determine MCO fees on | PR2 calculation, it is assumed that | business cannot register a
a cost recovery-basis. 65% of all cadastral unit property transfer to begin
transactions are business conducting productive activities,
transactions. Businesses, whether | there are opportunity costs
new or existing, transfer cadastral |associated with the delay.
units for the purpose of Time Component:
investment. Therefore, it is [16,989 cadastral unit transfers]
assumed that each transfer results | x [65% business transactions] x
in additional business activity. [20 days saved] x [€67 per day]
= €14,797,419
Under the project-
supported Law on
Cadastre, registration fees
for existing and new
constructions should be
based on cost recovery, The World Bank 2012 Doing
stating "the KCA shall Business report captures the cost
propose to the Ministry of new building registrations in its
the fees that will be "Dealing with Construction
required by MCO for Permits" indicator at Step 16,
cadastral services which is | costing €5,203 per transaction.
U reasonable and cannot The World Bank further captures
nder the Law on Cadastre, there we no . o o S
- . - exceed real reproduction | the cost of registering existing [1,302 new building
requirements for registration fees to be We recommended that R A -
. . . : . and document supply properties in its "Registering registrations] x [(€4-€.7)/€4
78 National :astabhshed on a cost recovery-basm. This registration fees be based on costs." Under the Property" indicator at Step 7, (new and old per square meter €5,588,802 | $7,246,891
ed to an extremely high cost for new and | cost recovery to reflect the cost | . - 5 .
L - - - . - implementing costing €21. This PR2 deals only charge)] x [€5,203 per
existing registrations, using the regulatory | of services provided. Admini ve | . ith regi . f . . ion] = €5.588.802
system as a revenue.raising mechanism. ministrative Instruction | with registration of new properties | registration] ,588,
4 g No. 05/2012 on Fees and | described in its "Dealing with
Charges of Cadastral Construction Permits" indicator.
Services and Products Only properties with a
Rendered by Municipal construction permit can be
Cadastral Offices and registered in the Cadastre, and last
Licensed Surveying year 1,302 new construction
Companies, the cost for permits were issued.
registration was reduced
from €4/square meter to
just €.7 per square meter,
reducing the cost of
registration by a full 82.5%!
To obtain a construction permit, businesses | Through our project-sponsored | On May 31, 2012, the According to the World Bank Time Savings:
79 Nati were required to develop their project draft Law on Construction, we | Kosovo Parliament Doing Business 2012 report at the |[1,302 construction permits
ational - . . : " > ) ; h € 436,170 $565,573
plans by an authorized designer and then recommended that this step be |adopted our project- Dealing with Construction issued last year] x [5 days saved
have those plans reviewed by a separate eliminated as the municipality sponsored Law on Permits" indicator at Step 3, it per transaction] x [€67 daily

USAID Business Enabling Environment Program Annual Report July 2011 - July 2012 94



KOSOvVO

No. In;t(':ai:';e Problem Details Recommendations Result Impact Assumptions Calculation Impact (€) | Impact ($)
authorized designer. This created was responsible for reviewing Construction, took 5 days to obtain this project | revenue average] = €436,170
unnecessary duplicate steps and additional | plans once the application for incorporating this validation. With 1,302 construction
costs. the permit was submitted by the | recommendation. permits issued last year, businesses
applicant. save a significant amount of time by
not having to complete this step.
Through our project-sponsored According to the World Bank
8 prol P On May 31, 2012, the Doing Business 2012 report at the
. . . . draft Law on Construction, we . " > . .
To obtain a construction permit, businesses . Kosovo Parliament Dealing with Construction . .
) - - recommended that this step be A w5 : [1,302 construction permits
were required to notify the Planning, eliminated as clear phases of adopted our project- Permits" indicator at Step 9, it issued last year] x [| day saved
80 National | Urbanism and Construction Directorate of L P‘ sponsored Law on took | day to make this )'. Y . € 87,234 $113,115
s construction inspections were - e . per transaction] x [€67 daily
the Municipality before the start of . L Construction, notification. With 1,302 _
. established, eliminating the need | . . . \ g revenue average] = €87,234
construction work. . e incorporating this construction permits issued last
to notify the municipality about . -
. ) recommendation. year, businesses save one day for
the beginning of construction. -
each of these transactions.
Through our project-sponsored Time Component:
draft Law on Construction, we According to the World Bank [1,302 construction permits
recommended that this step be On May 31. 2012. the Doing Business 2012 report at issued] x [| day saved] x [€67
eliminated as clear phases of Kosovoy Palzliamer;t "Dealing with Construction daily average revenue] =
To obtain a construction permit, businesses | construction inspections were A Permits" indicator at Step 13, it €87,234
) . ] L adopted our project-
. were required to request technical approval | established, and this initial took | day and cost €30 to
8l National e L v . sponsored Law on . N € 126,294 $163,763
of the building by the Municipal Technical request was no longer required Construction request this technical approval. Cost Component:
Commission . because inspections would take incorporatin Ythis With 1,302 construction permits | [1,302 construction permits
place throughout pre- recorl:\mendftion issues last year, businesses save the | issued] x [€30 per request] =
determined phases of ’ time and costs associated with €39,060
construction under the new Law elimination of this request.
on Construction. Total Savings: €126,294
Through our project-sponsored (Kjgsrvaz g;;é&:;:he
draft Law on Construction, we adopted our project- Time Component:
recommended incorporating the S orF:sored La'\JN oln According to the World Bank [1,302 construction permits
To obtain a construction permit, businesses | "silence is consent" principle for (?onstruction Doing Business 2012 report at the | issued] x [24 days saved] x [€67
are required to obtain a technical approval | a number of requirements under incorporatin ’this "Dealing with Construction average daily revenue] =
of the building by the Municipal Technical the law. This principle essentially reconp1mendagtion The Permits" indicator at Step 14, it €2,093,616
. Commission and obtain a usage permit states that after some pre- . ; o takes 39 days and costs €10 to
82 National R . . . . silence is consent principle . . € 2,106,636 | $2,731,634
(occupancy certificate). In the past, it took | determined period of time requires that the obtain the occupancy certificate. Cost Component:
businesses 39 days to obtain the occupancy | following application, if the au?horized ermitting bod With 1,302 construction permits | [1,302 construction permits
certificate, well beyond international best authorized permitting authority issue the ocpcu anc 8 D% | issued last year, businesses save issued] x [€10 cost for the
practice. does not respond, the permit, certificate witfllpin Ig days the time and costs associated with | occupancy certificate] = €13,020
certificate, etc. (in this case, the following application 4 elimination of this request.
occupancy certificate) be legally ving app ication, Total Savings: €2,106,636
deerned i d drastically reducing the
eemed issued. required time.
Previously, businesses who did not meet the | Our C2 team recommended in In 2011, 1,443 businesses
threshold income levels for required Value |2011 that this Customs Decision of the Director registered with Customs for
83 National | Added Tax (VAT) registration could still registration be eliminated and General of Kosovo import/export at a cost of € 114,718 $148,753
register for VAT through a registration with | that Customs use the already Customs €12.50 per registration and
Kosovo Customs if they wanted to import | existing fiscal number (issued by taking | day to obtain.
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or export. However, these businesses TAK) as the unique identifier. Therefore, the economic impact
already had two unique identifying numbers: is as follows:
the business registration number and fiscal
number. Cost Component:

[1,443 businesses] x [€12.50 per

registration] = €18,037

Time Component:

[1,443 businesses] x [| day] x

[€67 per day] = €96,681

Total Impact: €114,718
Project Result 2 Total $119,958,960
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PROJECT RESULT #2: ECONOMIC IMPACT OF REFORMS

Project Result 2 (PR2) measures the estimated economic impact of reforms by contract year across all
constraint changes other than national-level reforms captured directly by the World Bank Doing
Business processes. USAID|BEEP Year Two summarized results are shown in the table below and are
detailed above in the Business Environment Impact Table (PR2). The PBMP does not have annual PR2
targets, but rather has a total PR2 target of 10 times the USAID investment in the project over the

duration of BEEP.

PR2. BUSINESS ENVIRONMENT IMPACT

Year 2

Business Environment annual impact ($). $119,958,960

PROJECT RESULT #3: PERCENTAGE IMPROVEMENT IN THE
MUNICIPAL COMPETITIVENESS INDEX (MCI)

The Municipal Competitiveness Index (MCI) 201 | for Kosovo was completed and the launch event was
held on July 12, 201 1. Results of this MCI will serve as the basis for the measurement of our success in

PR3.

Municipality scores are based on eight weighted sub-indices. It is possible to score a total of 10 points
for each of the eight sub-indices, making 80 a perfect score. Already we have seen much success
through our diagnostic analyses and recommendations based on the MCI 2012. The table below

illustrates the percent change in raw score for each municipality in each of the MCI sub-indices.

Overall, we saw remarkable results as cumulatively all municipalities improved on average 14%. Results
for our eight (8) primary municipalities were even more impressive with an average score improvement

of 19%.
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MCI 2011 and 2012 Sub-Index Comparison (PR3)

Municipality

Decan
Dragash
Ferizaj
Fushe Kosova
Gjakova
Gjilan
Gllogovc
Gracanica
Hani | Elezit
Istog

Junik
Kacanik
Kamenica
Klina
Kllokot
Leposaviq
Lipjan
L-ZP-Zvecan
Malisheva
Mamushe
Mitrovica
Novo Brdo
Obiliq

Peja
Podujeva
Pristina
Prizren
Rahovec
Shterpce

Shtimja
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Barriers to
Business Entry

2011
6.17
533
6.76
630
692
6.25
5.80
7.04
5.79
526
494
7.63
5.4l
6.42
6.17
5.69
7.82
5.69
6.6l
7.45
6.76
633
4.14
635
5.13
6.60
6.64
6.56
451
633

Barriers to
Business Entry

2012
7.18
5.64
6.48
6.70
5.96
6.36
6.26
6.04
6.67
6.26
6.90
8.13
8.03
825
5.86
6.33
795
5.28
7.31
6.61
729
6.42
6.37
6.11
6.48
6.47
6.87
701
5.65
7.12

Percent Change

16.38%
5.88%
-4.22%
6.35%
-13.92%
1.83%
8.07%
-14.25%
15.12%
18.94%
39.70%
6.52%
48.43%
28.53%
-4.99%
11.19%
1.71%
-7.25%
10.65%
-11.37%
7.75%
1.33%
53.67%
-3.70%
26.34%
-2.02%
3.45%
6.84%
25.31%
12.33%

Transparency 2011

5.88
5.28
4.11

3.69
5.73
471

5.13
1.84
5.79
5.36
5.88
5.15
5.28
3.50
3.92
5.66
6.33
3.83
7.89
3.66
5.70
5.41

3.58
4.67
6.08
6.33
6.14
5.22
5.49

Transparency 2012

4.92
479
5.39
5.67
4.99
5.27
541

5.39
7.74
2.84
4.22
6.14
7.39
5.48
6.30
7.02
4.47
5.83
5.55
3.60
4.76
6.26
5.34
431

4.17
5.56
4.38
474
443
6.80

Percent Change

-16.33%
-9.35%
31.03%
53.52%

-12.98%
11.77%

5.62%

193.53%
33.65%

-46.91%

-28.18%
19.18%
39.93%
56.85%
60.63%
-20.94%
-7.94%
45.12%
-54.33%
29.97%

9.89%
-1.37%
20.62%

-10.80%
-8.52%
-30.71%
-22.83%
-15.17%
23.69%



Skenderaj 5.78 6.03 4.33% 4.72 7.11 50.57%
Suharek 4.86 7.40 52.34% 5.87 6.59 12.11%
Vitia 5.97 6.40 7.17% 4.52 5.94 31.24%
Vushtrri 5.56 6.66 19.78% 5.90 5.32 -9.84%
Zubin Potok - 592 - - 6.89 -
Zvecan - 3.73 - - 3.86 -
. Participation and Partici!)atio.n .and i i
Municipality Predictability 201 1 Predictability Percent Change Time Costs 201 | Time Costs 2012 Percent Change
2012

Decan 2.09 228 9.34% 6.24 5.62 -10.01%
Dragash 2.50 1.74 -30.30% 4.25 5.05 18.98%
Ferizaj 1.45 246 69.83% 4.8l 391 -18.78%
Fushe Kosova 2.80 1.29 -53.84% 5.39 542 0.57%
Gjakova 2.13 3.30 55.06% 5.39 341 -36.71%
Gjilan 2.95 2.40 -18.50% 4.48 4.92 9.82%
Gllogove 1.95 1.50 -2351% 4.74 5.1 7.71%
Gracanica 1.09 1.56 43.35% 7.23 5.56 -23.14%
Hani | Elezit 2,62 4.22 60.97% 5.88 6.34 7.90%
Istog 1.65 1.00 -39.31% 4.48 3.86 -13.89%
Junik 1.81 4.54 150.69% 6.34 6.29 -0.81%
Kacanik 1.75 2.69 53.57% 4.40 5.87 33.56%
Kamenica 229 4.04 76.82% 443 6.62 49.46%
Klina 1.34 1.25 -6.97% 4.34 6.10 40.34%
Kllokot 1.99 225 13.07% 3.95 5.53 40.09%
Leposaviq - 1.00 - - 4.34 -
Lipjan 1.16 1.38 19.11% 4.61 5.20 12.77%
L-ZP-Zvecan 1.25 1.17 -6.76% 4.11 4.72 14.80%
Malisheva 239 2,08 -12.88% 6.25 6.73 7.68%
Mamushe 8.03 2.15 -73.20% 5.72 6.98 22.16%
Mitrovica 1.68 1.43 -14.78% 4.13 5.34 29.36%
Novo Brdo 291 4.66 59.87% 5.80 5.16 -11.10%
Obiliq 1.34 2.17 62.24% 431 6.33 46.91%
Peja 1.16 1.88 61.75% 321 4.08 26.92%
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Podujeva
Pristina
Prizren
Rahovec
Shterpce
Shtimja
Skenderaj
Suharek
Vitia
Vushtrri
Zubin Potok

Zvecan

Municipality

Decan
Dragash
Ferizaj
Fushe Kosova
Gjakova
Gijilan
Gllogovc
Gracanica
Hani | Elezit
Istog

Junik
Kacanik
Kamenica
Klina
Kllokot
Leposaviq
Lipjan
L-ZP-Zvecan
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1.10
1.25
2.70
1.93
1.32
1.71
298
2.25
2.13
1.61

Taxes and Fees
2011
6.88
7.09
6.77
7.89
6.69
7.88
6.76
6.86
6.28
5.03
5.25
6.93
6.49
6.59
8.04
6.40
6.52

1.29
1.20
1.50
1.45
1.88
3.03
343
1.77
2.33
228
1.70
1.00

Taxes and Fees
2012
7.65
9.15
7.76
6.35
9.01
7.51
828
6.05
8.52
8.18
7.71
7.13
8.66
6.65
7.02
9.03
7.67
7.78

17.88%
-4.64%
-44.70%
-24.95%
42.78%
76.64%
15.21%
-21.68%
9.53%
41.71%

Percent Change

11.25%
29.17%
14.54%
-19.56%
34.59%
-4.65%
22.42%
-11.86%
35.61%
62.61%
46.76%
2.78%
33.37%
0.94%
-12.66%
41.16%
17.56%

3.1
6.05
5.52
5.60
6.57
4.45
481
6.13
4.59
343

Municipal
Administration
2011

5.95
6.46
4.98
6.20
7.04
6.8l
5.30
4.42
6.25
533
5.15
532
5.10
4.44
4.06
5.39
5.80

341
5.58
5.28
5.15
6.67
6.17
449
4.54
5.06
429
4.39
5.33

Municipal
Administration
2012

6.6l
6.09
3.57
271
5.82
5.44
3.95
4.62
6.98
5.13
6.49
545
7.48
6.03
5.14
5.67
4.77
4.75

9.71%
-7.76%
-4.31%
-8.08%
1.56%
38.67%
-6.68%
-25.86%
10.30%
25.01%

Percent Change

11.09%
-5.84%
-28.19%
-56.27%
-17.43%
-20.14%
-25.45%
4.58%
11.64%
-3.70%
26.19%
2.43%
46.55%
35.77%
26.57%
-11.50%
-18.07%



Malisheva
Mamushe
Mitrovica
Novo Brdo
Obiliq

Peja
Podujeva
Pristina
Prizren
Rahovec
Shterpce
Shtimja
Skenderaj
Suharek
Vitia
Vushtrri
Zubin Potok

Zvecan

Municipality

Decan
Dragash
Ferizaj
Fushe Kosova
Gjakova
Gijilan
Gllogovc
Gracanica
Hani | Elezit
Istog

Junik

Kacanik
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799
8.74
7.89
6.46
6.12
6.59
7.81
6.83
6.99
5.10
8.16
6.76
7.10
7.65
7.20
4.79

Labor and
Business Support
Services 2011

4.38
5.28
5.44
3.83
447
6.69
495
3.30
6.90
8.40
2.75
4.75

6.90
732
8.29
9.06
6.63
6.32
7.24
7.68
7.99
7.94
8.66
7.75
7.33
7.04
7.86
6.65
8.4l
6.03

Labor and
Business Support
Services 2012

6.11
478
7.55
6.49
6.51
5.44
5.03
5.88
5.12
2.01
6.34
3.50

-13.63%
-16.22%
5.00%
40.29%
8.33%
-4.13%
-7.30%
12.49%
14.40%
55.76%
6.18%
14.56%
3.20%
-7.94%
9.24%
3891%

Percent Change

39.60%
-9.38%
38.85%
69.51%
45.65%
-18.69%
1.47%
78.53%
-25.78%
-76.04%
130.68%
-26.37%

6.46
9.19
6.0l
4.68
4.36
2.8l
6.23
4.53
5.93
4.40
4.18
5.56
6.45
6.13
5.24
5.92

Municipal
Infrastructure 201 |
8.10
8.16
8.07
522
6.27
8.56
4.84
5.11
7.40
9.1
5.58
8.05

5.59
6.12
5.52
6.20
292
5.64
6.63
4.85
473
5.28
5.64
6.72
6.39
4.32
5.34
6.39
545
331

Municipal
Infrastructure 2012
8.26
7.57
6.83
3.89
6.57
772
4.15
9.01
7.74
7.33
8.05
5.36

-13.50%
-3341%
-8.18%
32.69%
-33.07%
100.75%
6.36%
7.18%
-20.26%
19.98%
34.81%
20.72%
-1.08%
-29.63%
1.98%
8.02%

Percent Change

1.96%
-7.24%
-15.40%
-25.44%
4.81%
-9.90%
-14.39%
76.23%
4.62%
-19.56%
44.23%
-33.35%
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Kamenica 4.99 4.90
Klina 5.64 3.75
Kllokot 5.77 3.08
Leposaviq - 5.83
Lipjan 5.21 4.58
L-ZP-Zvecan 3.93 6.63
Malisheva 4.11 6.29
Mamushe 3.9 4.62
Mitrovica 3.44 4.26
Novo Brdo 3.03 4.09
Obiliq 291 6.74
Peja 2.74 5.66
Podujeva 7.65 8.54
Pristina 471 471
Prizren 3.03 4.83
Rahovec 5.73 6.24
Shterpce 1.45 525
Shtimja 5.31 523
Skenderaj 4.99 6.00
Suharek 425 7.19
Vitia 2.77 2.64
Vushtrri 2.51 6.13
Zubin Potok - 4.80
Zvecan - 8.65
Percent Change in all Municipalities +14.04%
Percent Change in 8 Core +19.34%

Municipalities
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-1.80%
-33.56%
-46.56%
-12.15%
68.64%

52.89%
44.72%

23.81%

35.33%
131.33%
106.80%

11.55%

-0.16%

59.50%

9.04%
262.24%

-1.55%

20.17%

69.26%

-4.70%
144.15%

5.26
5.85
339

6.26
4.95
6.74
5.30
7.05
5.1
4.83
7.18
7.77
6.18
751
531
3.50
7.03
6.90
8.17
6.46
2.66

857
6.25
3.97
4.17
6.18
426
7.58
7.20
8.04
6.45
493
8.11
748
522
5.98
6.36
5.62
7.8l
6.52
5.73
6.91
6.09
3.64
4.76

63.04%
6.87%
17.42%
-1.26%

-13.89%
12.47%
35.79%
14.05%
26.22%
2.19%
12.96%
-3.78%

-15.45%

-20.27%
19.75%
60.79%
11.03%
-5.57%

-29.95%
6.85%

129.42%
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PROJECT RESULT #4: NUMBER OF TYPES OF USERS OF THE
CREDIT INFORMATION SYSTEM

Currently, the types of users of the credit information system are defined by the Law on the Central
Bank stating that the Central Bank of Kosovo (CBK) may “disseminate credit information among
financial institutions...”#2 In this project year, USAID|BEEP reached its target of five (5) types of users of
the credit information system. With addition of insurance companies through adoption of the project-
supported Regulation on the Credit Registry in February 2012, there are now five (5) types of users

including banks, non-banks, microfinance institutions, and leasing companies.

PROJECT RESULT #5: NUMBER OF REQUESTS BY BUSINESSES
AND CITIZENS FOR THEIR OWN CREDIT REPORTS

Citizens and businesses in Kosovo do not request their own credit reports for a number of reasons,
including their lack of understanding of the credit information system, the difficulty in obtaining a credit
report (could only be requested at the CBK in the capital city of Pristina), unclear and unsatisfactory
procedures for disputing incorrect credit information, and a general lack of awareness of the importance

of maintaining a good credit status.

Over the last project year, we assisted increased use of the credit information on a number of fronts,
including development of the recently adopted Regulation on the Credit Registry, establishment of
improved borrowers’ rights protections, and distribution of informative brochures on the Credit

Registry and the importance of a good credit score.

For the entire year of 2011, we saw 398 credit report requests by businesses and citizens for their own
credit reports. Already this year, we have seen 313, demonstrating a noticeable improvement in the

number of requests.

In agreement with USAID, we have set a target of 80 credit report requests by businesses and citizens
per month from August I, 2012 — July 27, 2013. With targeted successful completion of the Credit

Registry upgrade at the end of August 2012, we expect to be able to achieve this ambitious goal.

2011 2012

Requests by businesses and citizens for their own credit report 48443 313 (Jan-July)

*2 Law No. 03/L-209 on the Central Bank of the Republic of Kosovo, Art. 24.1 (2010)

*® This is the number of requests for the entire year of 2011. For purposes of calculating total requests for this
project year, 253 credit reports were requested from July 2011 thru December 2011. In addition to the 313 requests
thru in 2012 thru July, the total number of requests for this project year is 566.
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ANNEX 2: SUPPLEMENTAL REPORTING

In addition to results-based reporting, BEEP provides supplemental data to assist with USAID Mission-

required reporting in relevant areas. Below are the Supplemental Reporting requirements described in
the PBMP.
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A. NUMBER OF TRAINING EVENTS AND PARTICIPANTS

During Year |, there were a total of 21 training events with 826 participants.

Event Tracking Table
o No. of BEEP Gender iy
Description Date Place Participant Ethnicity
. Component M/F
Hotel 63M, I5
I. Trade Policy Working Group 11/30/2010 Victory, 78 Il F’ 68 K. Albanian, 10 Internationals
Pristina
2. Joint Media Event (BEEP, SEAD, DEMI, KPEP) 127212010 Kaga Bar, 20 Cross- I5M,5F 16 K. Albanians, 4 K. Serbs
Pristina Component
/1112011 Centrum
3. Customs Valuations Training . Hotel, 32 1] 30M,2F 32 K. Albanians
1/13/201 | .
Prizren
Hotel
4. Establishing Partnerships in BEEP 1/13/201 | Victory, 38 | 29 M, 9F 38 K. Albanians
Pristina
Restaurant
5. Establishing Partnerships in BEEP 1/14/201 | Jaffa, 28 | 23M,5F 26 K. Albanians, 2 K. Serbs
Mitrovica
Centrum
6. Establishing Partnerships in BEEP 1/18/201 | Hotel, 26 | 22M,4F 24 K. Albanians, 2 K. Bosnians
Prizren
1/18/201 |- Restaurant
7. Customs Valuations Training Univers, 45 Il 36 M,9F 45 K. Albanians
1/20/201 | .
Peja
Restaurant
8. Establishing Partnerships in BEEP 1/20/201 | Ognjiste, 20 | I7M,3F 20 K. Serbs
Gracanica
Hotel
9. Establishing Partnerships in BEEP 17217201 | Bolero, 30 | 28M,2F 30 K. Albanians
Ferizaj
1/25/201 1- Restaurant
10. Customs Valuation Training Jaffa, 27 1] 25M,2F 27 K. Albanians
1/127/201 | S
Mitrovica
Carshia e
I'1. Establishing Partnerships in BEEP 1/26/201 | Jupave, 42 | 33 M, 9F 42 K. Albanians
Gjakove
12. Establishing Partnerships in BEEP 1/27/201 1 RSSt?“ra”t 48 I 42M,6F 46 K. Albanians, 2 K. Bosnians
nivers,
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20.

21.

22.

23.

24.

25.

26.

. Customs Valuation Training

. First Struga Retreat (Macedonia)

. Bansko Retreat (Bulgaria)

. Establishing Partnerships in BEEP

. Establishing Partnerships in BEEP

. DB Reforms Launch Event

. Credit Reporting Workshop

Second Struga Retreat (Macedonia)

Credit Reporting Workshop

MCI Launch Event 201 |

MAS-Q Workshop |

MAS-Q Workshop I

Georgia Study Tour

CBK Memorandum of Understanding Signing

2/1/2011-
2/3/2011

2/6/2011-
2/12/2011

4/10/201 1-
4/14/201 1

4/13/2011

4/15/2011

4/28/201 |

5/11/2011-
5/13/2011

6/7/2011-
6/12/-2011

6/13/201 1-
6/14/2011

12.07.201 1

27.07.2011

05.08.2011

23.09.2011

15.11.2011

Peja
Hotel
Victory,
Pristina
Hotel
Dream,
Struga
Hotel
Kempinski,
Bansko

Restaurant
Kod Lipe,
Strpce
Hotel
Kristal,
Gijilan
Hotel
Victory,
Pristina
Emerald
Hotel,
Pristina
Hotel
Dream,
Struga
Hotel
Victory,
Pristina
Hotel
Victory,
Pristina

IPAK

IPAK

Thilisi
and
Batumi

Central
Bank of
Kosovo
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50

38

54

22

77

39

38

58

90

23

Cross-
Component

Cross-
Component

Cross-
Component

Cross-
Component

Cross-
Component

Cross-
Component

44M,6F
35M,3F
BM, 11
F
I5M, | F
17M,5F
64 M, 13
F
26 M, 13
F
29M,9F
39M, 19
F
73M/
I7F
18M / 5F
M/ IF
14M ] 2F

50 K. Albanians

35 K. Albanians, 3 Internationals

40 K. Albanians, |14 Internationals

16 K. Serbs

22 K. Albanians

59 K. Albanians, 2 K. Serbs, 3 K. Turks, 13
Internationals

35 K. Albanians, 4 Internationals

33 K. Albanians, 5 Internationals

53 K. Albanians, 5 Internationals

84 K. Albanians, 2 K. Serbs, 4 Internationals

22 K. Albanians, 2 K.Serbs, | International

10 K. Albanians

16 K. Albanians
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27. Technical Training on Trade Remedies

28. Technical Training on Antidumping

29. Study Tour Istanbul for Islamic Finance Training

30. Study Tour to Turkey for Best Construction
Practices

31. Study Tour to Central Credit Registry of Italy

32. MCI Launch Event 2012
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13.02.2012

16.02.2012

18.05.2012

06.06.2012

18.06.2012

26.06.2012

Hotel
Afa,
Pristina

Hotel
Afa,
Pristina

Istanbul

Istanbul

Rome

Hotel
Emerald,
Pristina

28

28

20

113

Cross-
Component

I19M / 9F

19M/ 9F

3F

I5M/5F

IM/2F

83M/
30F

27 K. Albanians, | International

27 K. Albanians, | International

2 K. Albanians, | K. Turk

20 K. Albanians

3 K. Albanians

91 K. Albanians, 14 K. Serbs, 8 Internationals
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B. MEDIA PRODUCTS CREATED, SUPPORTED, DISTRIBUTED

Throughout this reporting period, BEEP closely monitored activities which had media coverage on
television, newspaper, radio, web news agencies, and other online sources. Project staff collected, and
continues to collect, data related to the
frequency BEEP-specific activities are in
the media. With 50 media products
reaching out through media outlets
including television, radio, newspaper, and
web news agencies, total potential media
contacts were over 7.3 million (including

repeat contacts).

Media products included outreach such as
business partnership roundtables under
Component One, Customs Valuation
trainings  under  Component  Two,
workshops on enhancing credit reporting
and credit registry under Component
Three, and the MCI report publication and awards ceremony. Specific media appearances include an
exclusive interview conducted with the Pristina Municipal Coordinator on RTV2| who presented BEEP
project objectives and the importance of Doing Business Reforms and their economic impact based on

the example of Georgia. The Component One Team Leader, Brian Kemple, was interviewed on Radio

KIM.

Another way that BEEP is “getting the message out” about business environment reform is through the
project’s Special Studies and Projects Fund. In June 201 I, BEEP awarded a grant to R&B Consult, a local
television production firm, to produce 32 television shows on business environment reform issues. The
show is called “Indeksi”, each episode is 45 minutes in length, and airs on the Kosovo Business Channel
(a cable television channel owned by R& B Consult), and on RTK (the national public television channel
and occupies roughly one-third of the media landscape in Kosovo and is simultaneously broadcasted
through satellite programming in the United States, Europe, and Canada for Kosovo diaspora viewers).
Four shows have been aired since July 201 | discussing the general direction and scope of BEEP activities,
the WBDB Report, the MCI, to international trade issues (metrology, standardization, accreditation),

and government initiatives to reform the business environment.
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The following chart illustrates the total number of times BEEP was mentioned in the media and the total

estimated target audience reached for each.

BEEP Media Coverage

TV Newspaper Radio Web News Other
Agencies Online
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Media Tracking Table

Subject

I. Trade Policy Working Group in
Pristina

2. Trade Policy Working Group in
Pristina

3. Trade Policy Working Group in
Pristina
4. Trade Policy Working Group in

Pristina

5. Customs Valuation Training in
Prizren

6. Customs Valuation Training in
Prizren

7. Trade Policy Working Group in
Pristina

8. Roundtable on Establishing
Partnerships in BEEP in Pristina

9. Roundtable on Establishing
Partnerships in BEEP in Pristina

10. Roundtable on Establishing
Partnerships in BEEP in Pristina

I'1. Roundtable on Establishing
Partnerships in BEEP in Pristina

I2. Roundtable on Establishing
Partnerships in BEEP in Pristina

I3. Roundtable on Establishing
Partnerships in BEEP in Pristina

I4. Roundtable on Establishing

Media

Blue Skye

Kosovo Info

KTV

Parajsa

TV Opinioni

TV Balkan

Lajam Newspaper

Bota Sot
Newspaper

Bota Sot Online

Epoka e Re
Newspaper

Express Newspaper

Infopress
Newspaper

Koha Ditore
Newspaper

Koha Online

Channel Type

National Radio

Internet

National Television

Internet News Agency

Local Television

Local Television

Daily Newspaper

Daily Newspaper

Daily Newspaper
Online

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper
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Date of Publication

11/30/2010

11/30/2010

11/30/2010

11/30/2010

1/11/2011-1/13/201 1

1/11/2011-1/13/201 1

1/12/2011

1/13/2011

1/13/2011

1/13/2011

1/13/2011

1/13/2011

1/13/2011

1/13/2011

Language

Albanian, Serbian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Approx. Audience (Kosovo
population 2,000,000)

Blue Skye represents approximately
5% of the total Radio share
Average number of clicks on News
Agency website is approximately
14,000; no exact figures available for
Kosovo Info
KTV represents approximately 25% of
the total TV share
Average number of clicks on News
Agency website is approximately
14,000; no figures available for Parajsa
Local Television represents
approximately 7% of the total TV
share
Local Television represents
approximately 7% of the total TV
share
Lajam Newspaper represents
approximately 3% of the total
Newspaper share
Bota Sot Newspaper represents
approximately 4% of the total
Newspaper share
Average number of clicks on News
Agency website is approximately
14,000; no exact figures available for
Bota Sot Online
Epoka e Re Newspaper represents
approximately 2% of the total
Newspaper share
Express Newspaper represents
approximately 2% of the total
Newspaper share
Infopress Newspaper represents
approximately 2% of the total
Newspaper share
Koha Ditore Newspaper represents
approximately 18% of the total
Newspaper share
Average number of clicks on News
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Partnerships in BEEP in Pristina

I5. Roundtable on Establishing
Partnerships in BEEP in Pristina

I6. Roundtable on Establishing
Partnerships in BEEP in Pristina

I7. Roundtable on Establishing
Partnerships in BEEP in Pristina

I8. Roundtable on Establishing
Partnerships in BEEP in Pristina

19. Roundtable on Establishing
Partnerships in BEEP in Pristina

20. Roundtable on Establishing
Partnerships in BEEP in Pristina

21. Customs Valuation Training
Peja

22. Roundtable on Establishing
Partnerships in BEEP in Prizren

23. Roundtable on Establishing
Partnerships in BEEP in Prizren

24. Establishing Partnership in BEEP

in Gracanica

n

25. Customs Valuation Training in

Mitrovica

26. Roundtable on Establishing
Partnerships in BEEP in Gjakova
27. Roundtable on Establishing

Partnerships in BEEP in Gjakova

28. Roundetable on Establishing

Kosova Sot
Newspaper

Lajam Newspaper

Telegrafi

RTK

TV Syri

RTV 21

Kosova Live

TV Opinioni

TV Balkan

Gracanica
Municipality

Radio Ylberi

Gjakova
Municipality

Kosova Live

RTK

Online

Daily Newspaper

Daily Newspaper

Internet News Agency

National Television

Local Television

National Television

Internet News Agency

Local Television

Local Television

Municipality Website

Local Radio

Municipality Website

Internet News Agency

National Television
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171372011

1/13/2011

1/13/2011

1/13/2011

1/13/2011

1/13/2011

1/18/2011

1/18/2011

1/18/2011

1/21/2011

1/25/2011-1/27/201 |

1/26/201 1

1/26/2011

1/26/2011

Albanian

Albanian

Albanian

Albanian, Serbian,
Bosnian, Turkish

Albanian

Albanian

Albanian

Albanian

Albanian

Serbian

Albanian

Albanian

Albanian

Albanian

Agency website is approximately
14,000; no exact figures available for
Koha Online
Kosova Sot Newspaper represents
approximately 4% of the total
Newspaper share
Lajam Newspaper represents
approximately 3% of the total
Newspaper share
Average number of clicks on Telegrafi
News Agency website is
approximately 14,000
RTK represents approximately 28% of
the total TV share
Local Television represents
approximately 25% of the total TV
share
RTV 21 represents approximately 25%
the total TV share
Average number of clicks on News
Agency website is approximately
14,000; no exact figures available for
Kosova Live
Local Television represents
approximately 7% of the total TV
share
Local Television represents
approximately 7% of the total TV
share
Average number of clicks on News
Agency website is approximately
14,000; no exact figures for
Municipality Website

No data available

Average number of clicks on News
Agency website is approximately
14,000; no exact figures available for
Municipality Website
Average number of clicks on News
Agency website is approximately
14,000; no exact figures available for
Kosova Live
RTK represents approximately 28% of



Partnerships in BEEP in Gjakova

29. Roundtable on Establishing
Partnerships in BEEP in Gjakova

30. Roundtable on Establishing
Partnerships in BEEP in Gjakova

31. Roundtable on Establishing
Partnerships in BEEP in Peja

32. Roundtable on Establishing
Partnerships in BEEP in Peja

33. Interview of Component One
Lead
34. Interview of Component One
Lead

35. Component Two WTO
Membership Presentation at UBT
University

36. Component Three Workshop
on Enhancing Credit Information
and Credit Registry

37. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

38. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

39. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation
40. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

41. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

42. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

TV Syri

Radio Gjakova

Zeri Newspaper

Radio Dukagjini

Radio KIM Website

Radio KIM

UBT University

RTK

Radio Rinia

Yili Info

RTV 21 Online

Telegrafi

Infoglob

Ekonomia KS

Local Television

Local Radio

Daily Newspaper

Local Radio

Local Radio Website

Local Radio

University

National Television

Local Radio

Internet News Agency

National Television
Website
Internet News Agency

Internet News Agency

Internet News Agency
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1/26/2011

1/26/2011

112712011

112712011

3/18/201 |

3/20/201 |

3/31/2011

6/13/2011

7/12/201 |

71122011

71122011

7/12/201 |

71122011

7/12/2011

Albanian

Albanian

Albanian

Albanian

Serbian

Serbian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

the total TV share
Local Television represents
approximately 7% of the total TV
share
Radio Gjakova represents
approximately 2% of the total Radio
share
Zeri Newspaper represents
approximately 3% of the total
Newspaper share
Radio Dukagjini represents
approximately 16% of the total Radio
share

No data available

Radio KIM represents approximately
1% of the total Radio share
Average number of clicks on News
Agency website is approximately
14,000; no exact figures for
Municipality website available

RTK represents approximately 28% of
the total TV share

Radio Rinia represents approximately
1% of the total Radio share

Average number of clicks on News
Agency websites is approximately
14,000; no exact figures available for
Yili Ingo

RTV 21 represents approximately 25%
of the total TV share

Average number of clicks on Telegrafi
News Agency website is
approximately 14,000
Average number of clicks on News
Agency website is approximately
14,000; no exact figured available for
Infoglob
Average number of clicks on News
Agency website is approximately
14,000; no exact figured available for
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43. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

44. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

45. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

46. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

47. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

48. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

49. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

50. Municipal Competitiveness
Index (MCI) Launch Event and
Awards Presentation

51. Municipal Competitiveness Index
(MCI) Launch Event and Awards
Presentation

52. Municipal Competitiveness Index
(MCI) Diagnostics Presentation in
the municipality of Viti

53. Municipal Competitiveness Index
(MCI) Diagnostics Presentation in
the municipality of Prizren

54. Municipal Competitiveness Index
(MCI) Diagnostics Presentation in
the municipality of Rahovec

55. USAID|BEEP and Fulbright
Researcher Ally to Facilitate
Comprehensive Permissive System
Reform in Kosovo

56. Municipal Competitiveness Index
(MCI) Diagnostics Presentation in

Hani i Elezit
Municipality

KTV Online

Koha Ditore
Newspaper

Kosovo Sot
Newspaper

Epoka e Re
Newspaper

Infopress
Newspaper

Lajm Newspaper

Kosova Sot
Newspaper

Radio Rinia

Vitia Municipality
Web

Koha Ditore
Newspaper

Rahovec
Municipality Web

American Embassy
Facebook Page

Kosovo Info

Municipality Website

National Television
Website

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

Local Radio

Municipality Website

Daily Newspaper

Municipality Website

American Embassy in
Kosovo

Internet News Agency
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7/12/201 |

7/12/201 |

7/13/201 |

7/13/201 |

71132011

7/13/201 |

7/13/201 |

7/14/201 1

15.07.2011

04.10.2011

12.10.2011

14.10.201 1

26.10.2011

27.10.2011

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

English

Albanian

Ekonomia KS
Average number of clicks on News
Agency website is approximately
14,000; no exact figured available for
Hani i Elizit
KTV represents approximately 25% of
the total TV share

Koha Ditore Newspaper represents
approximately 18% of the total
Newspaper share
Kosovo Sot Newspaper represents
approximately 5% of the total
Newspaper share
Epoka e Re Newspaper represents
approximately 2% of the total
Newspaper share
Infopress Newspaper represents
approximately 2% of the total
Newspaper share
Lajm Newspaper represents
approximately 3% of the total
Newspaper share
Kosova Sot Newspaper represents
approximately 15% of total
Newspaper share
Radio Rinia represents |. 21% out of
5% total Radio share (approx.
audience 20,000)

No exact data on the number of
clicks is available.

Koha Ditore Newspaper represents
18.19% out of 7% total Newspapers
share (approx. audience 49,280)

No exact data on the number of
clicks is available.

American Embassy Facebook Page has
14, 163 users (likes)

Average number of clicks on News
Agency website is 14,000; there are

13



the municipality of Prishtina

57. Municipal Competitiveness Index
(MCI) Diagnostics Presentation in
the municipality of Prishtina

58. Municipal Competitiveness Index
(MCI) Diagnostics Presentation in
the municipality of Prishtina

59. Municipal Competitiveness Index
(MCI) Diagnostics Presentation and
meeting with businesses in the
municipality of Viti

60. Interview of Component | Lead

61. USAID and CBK signing of the
MoU

62. Municipal Competitiveness Index
(MCI) Diagnostics Presentation and
meeting with businesses in the
municipality of Prishtina

63. Municipal Competitiveness Index
(MCI) Diagnostics Presentation and
meeting with businesses in the
municipality of Prishtina

64. Introducing digital public
procurement system (e-
procurement)

65. Introducing digital public
procurement system (e-
procurement)

66. Viti Municipality improves the
business environment

67. Municipal Competitiveness Index
2012 - "Morning News Guest"

68. Municipal Competitiveness Index
(MCI) Launch Event and Awards
Presentation

Koha Ditore
Newspaper

Zeri Newspaper

Vitia Municipality
Web

KTV

Kosova Sot
Newspaper

Zeri Newspaper

Kosova Sot
Newspaper

Zeri Newspaper

Koha Ditore
Newspaper

Bota Sot
Newspaper

RTK

Radio Rinia

Daily Newspaper

Daily Newspaper

Municipality Website

National Television

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

Daily Newspaper

National Television

Local Radio
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27.10.2011

27.10.2011

11.11.2011

15.11.2011

16.11.2011

15.12.2011

15.12.2011

26.01.2012

26.01.2012

27.04.2012

26.06.2012

15.07.2011

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian

Albanian, Serbian,
Bosnian, Turkish

Albanian

no exact figures for Kosovo Info
Koha Ditore Newspaper represents
18.19% out of 7% total Newspapers
share (approx. audience 49,280)
Zeri Newspaper represents 3.59% out
of 7% total Newspapers share
(approx. audience 49,280)

No exact data on the number of
clicks is available.

KTV represents 25. 75% out of 86%
total TV share (approx. audience
442,900 )

Kosova Sot Newspaper represents
14.82% out of 7% total Newspapers
share (approx. audience 49,280)

Zeri Newspaper represents 3.59% out
of 7% total Newspapers share
(approx. audience 49,280)

Kosova Sot Newspaper represents
14.82% out of 7% total Newspapers
share (approx. audience 49,280)

Zeri Newspaper represents 3.59% out
of 7% total Newspapers share
(approx. audience 49,280)

Koha Ditore Newspaper represents
18.19% out of 7% total Newspapers
share (approx. audience 49,280)
Bota Sot Newspaper represents 4.12%
out of 7% total Newspapers share
(approx. audience 49,280)

RTK represents 28% out of 86% total
TV share (approx. audience 442,900 )
Radio Rinia represents |. 21% out of
5% total Radio share (approx.
audience 20,000)
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C. NUMBER OF MUNICIPALITIES RECEIVING BEEP ASSISTANCE WITH
REGULATORY/ADMINISTRATIVE SIMPLIFICATION

As of July 27, 2012 and with implementation of the Municipal Partnership Program, BEEP has Municipal

Coordinators based in all thirty-seven (37) municipalities:

Core municipalities:

e Prishtina e Peja

e Gjakova e Strpce

e Ferizaj ¢ Gracanica
e Mitrovice e  Prizren

Additional Municipalities:

e Gijilan e Junik

e Ranilug e Obiliq

e Kamenice e Novoberde
e  Vushtrri e Hanii Elezit
e Skenderaj e Kacanik

e Podujeve e Lipjan

e Shtime o Viti

e Malisheve e Suhareka

e Rahovec e Decan

e Klina e  Fushe Kosove
e Leposavic e Zubin Potok
e Zvecan e Drenas

e Partes o Klokot

e Dragash e Mamusha

e Istog

D. NUMBER OF CUSTOMS HARMONIZATION PROCEDURES IMPLEMENTED IN
ACCORDANCE WITH INTERNATIONALLY ACCEPTED STANDARDS AS A RESULT
OF BEEP ASSISTANCE

Improved process for goods declaration. In order to improve regional customs harmonization,
USAID|BEEP recommended that Kosovo enter regional agreements that smooth the process for
declaration of goods. In 201 |, based on our recommendations, Kosovo Customs signed agreements
with Albania and Macedonia to obtain automated reports when goods enter the territories of those
countries. This result supports the World Customs Organization (WCO) International Convention on
the Simplification and Harmonization of Customs Procedures (a.k.a. Kyoto Convention) under “Goods

Declaration” at Standard 3.1 | which states, “For automated Customs clearance processes, the format of
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the electronically lodged Goods declaration shall be based on international standards for electronic
information exchange as prescribed in the Customs Co-operation Council Recommendations on
information technology.” Recommendations on information technology begin at Chapter 7 of the WCO
convention on “Application of Information Technology” (see below), and those recommendations were

followed.

Also within Standards 3.11, 7.1, and 7.4 of the WCO Convention mentioned above is the use of Radio
Frequency ldentification (RFID) devices at Customs. USAID|BEEP recommended that Customs utilize
RFID devices to simplify and streamline goods declaration procedures. These devices are used for

Customs control on transit containers and reduce the need to physically inspect goods.

Improved process for application of Information Technology. The abovementioned agreements
and use of RFID devices provide for improved electronic commerce methods and harmonize Customs
procedures regionally. These also serve as process improvements for application of information

technology.

Improved process for customs valuation. As a member of the Central European Free Trade
Agreement (CEFTA), Kosovo is required to follow certain Customs valuation methodologies. However,
USAID|BEEP identified that in practice these methods were confused and misapplied. In 201 |, a BEEP
STTA delivered Customs Valuation training to over |70 Customs representatives. The scope of these
trainings included discussions on varying Customs Valuations Methods, including the Transaction Value
Method (discussed in the World Trade Organization Valuation Agreement); the Identical Goods; Similar
Goods; Deductive Value; Computed Value; and Residual (or Fall Back) Methods. These methods are
required by the CEFTA, which at Article 32 states, “The provisions of this Chapter shall determine the
customs value for the purposes of applying the Customs Tariff of Kosovo and non-tariff measures laid
down by Kosovo provisions governing specific fields relating to trade in goods.” This training helped

build the capacities of Kosovo Customs to harmonize customs valuation methods.

Reduced number of documents required for goods declaration. Supporting efforts to reduce
barriers to trade, rationalize the regulatory system, and harmonize customs procedures with
international best practice, we made recommendations to Kosovo Customs to reduce the number of
documents required for import and export to only those necessary to facilitate proper control of
imported and exported goods. Embracing these recommendations, the Director General of Customs
issued an internal Administrative Instruction reducing the number of documents required for export

from 8 to 2 and for import from 8 to 3.
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Pursuant to the Convention on the Simplification and Harmonization of Customs Procedures, Standard
3.16 on Documents support Goods Declaration, “In support of the Goods declaration the Customs
shall require only those documents necessary to permit control of operation and to ensure that all
requirements relating to application of the Customs law have been complied with.” The reform falls

squarely within this Standard envisioned by the Convention.

E. NUMBER OF LEGAL, REGULATORY, OR INSTITUTIONAL ACTIONS (NOT
CAPTURED IN D) TAKEN TO IMPROVE IMPLEMENTATION OR COMPLIANCE WITH
INTERNATIONAL TRADE AND INVESTMENT AGREEMENTS DUE TO SUPPORT
FROM BEEP

Action Type

Adoption of Law on Safeguard Measures on Imports Legal

Adoption of Law Amenfiing and Supplemental the Legal
Customs and Excise Code of Kosovo

Adoption of Law on External Trade Legal

Kosovo undertook several important legal actions in Year Two with our assistance to facilitate trade
and improve compliance with international trade agreements. First, adoption of the Law on Safeguard
Measures on Imports# represents the legal basis for invoking one of three internationally recognized
trade contingency measures by the World Trade Organization. The GoK must still adopt implementing
regulations and standard operating procedures to legally invoke these measures. Next, the recently
adopted amendment to the Law on the Kosovo Customs Code* is based on many important provisions
contained in the European Union Model Customs Code of 2008 for the facilitation of trade in Kosovo.
Finally, adoption of the project-sponsored Law on External Trade adopts several WTO and EU

principles and practices for transparency and international rules related to Kosovo’s external trade.

* Law No. 04/L-047 on Safeguard Measures on Imports
** Law No. 04/L-099 on Amending and Supplementing the Customs and Excise Code in Kosovo No. 03/L-109
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F. PROGRESS ON USAID EG POLICY/REGULATORY INDEX

Progress on the policy/regulatory index illustrates milestones of progress towards passage and implementation of key policies and regulations

that will positively affect the enabling environment growth in Kosovo#. The Kosovo Parliament adopted several Doing Business- and non-Doing

Business-related laws that have had, and are expected to have dramatic economic impacts and significantly improve Doing Business performance.

WORKSHEET: THE POLICY/ REGULATORY REFORM INDEX

Issues are . Policy or Law . . . Policy or Law is
. " Policy or | . . Policy or Policy or Law is :
identified as . is vetted with . . applied on a
. Law is ) Law is applied (at least .
important to the public regular basis (law
drafted approved/ one example of .
Key Law address by and/or . has become Points Comments
adopted application can L .
the target affected institutionalized)
L be demonstrated)
institution . stakeholders . .
. 1 point . 1 point 1 point .
1 point 1 point 1 point
Law No. 04/L-0006 on
A di d Suppl ti
mending and Supplementing X X X X X X 6
of the Law No. 02/L-123 on
Business Organizations
Law No. 04/L-005 on
A di d Suppl ti
mending and Supplementing X X X X X X 6
the Law No. 2004/18 on
Internal Trade
Law No. 04/L-002 on
A di d Suppl ti
mending and Supplementing X X X X X X 6
the Law No. 03/L-010 on
Notary
Law No. 04/L-014 on
Accounting, Financial Reporting X X X X X X 6
and Audit
Law No. 04/L-009 on
Amending and S lementin
g upp g X X X X X 5

the Law No. 2002/5 on the
Establishment of the

%6 See USAID EG PMP at Intermediate Result No. 1.1.2
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Immovable Property Rights
Register

Law No. 04/L-013 on Cadastre

Law No. 04/L-012 on Fire
Protection

Law No. 04/L-047 on
Safeguard Measures on Imports

Law No. 04/L-048 on External
Trade

Law No. 04/L-009 on
Amending and Supplementing
Customs and Excise Code of
Kosovo No. 03/L-109

Law No. 04/L-100 on
Amending and Supplementing
Law No. 03/L-204 on Tax of
Immovable Property

Law No. 04/L-110 on
Construction

Total Points

12

12

12

12

61
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G. PERCENT INCREASE IN VALUES OF LOANS

Year Quarter Month Outstandinifa ?J;)n & faillbzne G. % Loan Value Increase#”
2009 Q4 - 2009 Dec 1,289.00
Jan 1,292.70
Ql -2010 Feb 1,297.50
Mar 1,336.20 3.66%
Apr ,359.90
Q2-2010 May 1,380.80
Jun 1,404.60 5.12%
2010 Jul 1,413.10
Q3-2010 Aug 1,406.80
Sep 1,418.60 1.00%
Oct 1,428.10
Q4-2010 Nov 1,452.60
Dec 1,458.70 2.83%
Jan 1,460.20
QI -2011 Feb 1,484.00
Mar 1,513.20 3.73%
Apr 1,541.04
2011 Q2-2011 May 1,599.90
Jun 1,624.90 7.38%
Jul 1,629.10
Q3 -2011 Aug 1,630.90
Sep 1,656.30 1.94%
o4 - 2011 Oct 1,678.80
Nov 1,686.20

*" percentage increase in loan value is calculated by comparing outstanding amounts at the end of the quarter to outstanding amount in the previous quarter.
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Dec 1,698.10 2.52%
Jan 1,683.10
Ql -2012 Feb 1,692.20
Mar 1,717.10 1.12%
2012
Apr 1,740.8
Q2-2012 May 1,755.3
Jun 1,776.3 3.44%

Source: http://www.bgk-kos.org/repository/docs/time_series/07%200ther%20Depository%20Corporations%20Balance%20Sheet.xls

H. NUMBER OF SUCCESSFUL CREDIT TRANSACTIONS

4th Quarter 2010

I'st Quarter 201 |

2nd Quarter 201 |

3rd Quarter 201 |

4th Quarter 201 |

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Successful
Credit 15,183 14,545 14,788 11,896 13,934 19,105 18,538 19,613 17,836 17,840 15,497 17,291 18,799 18,709 20,219
Transactions*8

Ist Quarter 2012 2nd Quarter 2012

Jan Feb Mar Apr May Jun
Successful
Credit 13,000 13,468 19,136 18,851 17,130 16,258
Transactions

Source: CRK Database Extract

I. AVERAGE INTEREST RATE SPREAD BETWEEN RATE PAID ON DEPOSITS AND INTEREST RATE EARNED FROM

LOANS%

2009 2010 2011

Dec Jan | Feb | Mar | Apr | May | Jun Jul | Aug | Sep | Oct | Nov | Dec | Jan Feb | Mar | Apr | May | Jun Jul | Aug | Sep | Oct | Nov | Dec
E;ZOSit 40 | 41 | 38 | 36 | 35|34 |37 |38 |39]|37 3638343433 |34]35]|34/[35]|36]36]|35][33]38]3s
'F'{‘;:: 141 | 134 | 146 [ 143 | 153 | 146 | 14 | 149 | 152 [ 55| 150 | 143 | 143 [ 154 | 144 | 142 [ 144 | 132 141 [ 143 | 140 | 142 | 139 | 136 | 139

“® Successful credit transactions are defined as all new credit facilities per month.

“% Average interest rate spread is an indicator of gross profitability in the financial sector.
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Interest
Rate 10.1 9.3 109 | 107 | 117 ) 11.2 ] 102 | II.I 1131 11.8 | 11.5] 106 | 109 12 1.1 108 1 109 | 9.8 106 | 107 | 104 | 10.7 | 10.7 | 99 10.2
Spread
2012

Jan Feb | Mar | Apr | May | Jun
Deposit | 3 | 34 | 33 | 36 | 35 | 3¢
Rate
Loan 145 | 133 | 138 | 135 | 134 | 135
Rate
Interest
Rate 11.4 9.9 10.5 9.8 9.9 9.9
Spread

Source:http://www.bgk-kos.org/repository/docs/time_series/13%200DC%20effective%20interest%20rates.x|s
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ANNEX 3: SPECIAL STUDIES AND PROJECTS
FUND

In Year Two, our project spent $515,038 in special funds consisting of grants and subcontracts and issued
five (5) new grants and six (6) new subcontracts. Many of these activities were crucial to achievement of
project goals, including work on the CRK upgrade, the MCI 2012 and media campaign, and public

outreach on Doing Business reforms.

Special Funds

New Grants and Subcontracts

Grants Subcontracts
R&B Consulting ASSECO SEE, LLC
American Chamber of Commerce Global Consulting and Development Associates
American University of Kosovo UBO Consulting
Society of Certified Auditors and Accountants of CRAFT Communications
Kosovo

Koperativa (2 subcontracts)
Center for Policy and Advocacy

Special Studies and Projects Fund

m Component |

m Component 2

= Component 3

GRANTS
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R&B Consulting was responsible for producing the local television show INDEKSI, aimed to promote
discussion around business environment issues and reform. Due to the grantee’s closing down, the show

was no longer aired and the grant was terminated.

We awarded the American Chamber of Commerce (AmCham) a follow-on grant to monitor
implementation of their Kosovo Business Agenda (KBA). AmCham developed the KBA through an
earlier grant that identified specific business environment issues through discussions with local

businesses, and provided strategic recommendations to remedy those issues.

In Year Two, we awarded a grant to the Society of Certified Auditors and Accountants of Kosovo
(SCAAK) to improve municipal public financial management through strategic training at the local level.
SCAAK obtained an agreement with the Ministry of Finance to strongly encourage participation in

training events. This grant activity is ongoing and will continue into our third year.

The Center for Policy and Advocacy (CPA) proposed to provide ongoing technical support to the Legal
Office of the Office of the Prime Minister to improve the legal and policy environment for business
development, and more specifically to support research and legislative drafting through the following

activities:
e Development of new normative acts and amendments to support the business environment;

e Organization of public hearings with business associations and other stakeholders to get their

comments, inputs, and recommendations on normative acts that are in drafting process;

e Conduct research and provide recommendations on best practices for legislation and other

documents that need to be drafted by the Legal Office;

e Participation in working groups to inform decision-making on new laws or policies and

amendments to improve the business environment; and

e Provide other technical assistance and on-the-job training to Legal Office of OPM staff on policy

drafting and report writing.

To promote academic research on the political economy of Kosovo’s economic development and build
the capacity of academic institutions to deepen professional linkages between international scholars and
Kosovo researches and policy makers, USAID|BEEP awarded a grant to the American University of
Kosovo (AUK). Under this grant, AUK will advertise a call for papers and solicit contributions for an
academic conference to be held later in 2012. Following the conference, AUK will publish the

proceedings in Albanian and Serbian for policy discussion for locally-applied policy research.
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SUBCONTRACTS

Asseco SEE, LLC is subcontracted to provide the Credit Registry software upgrade. They have already
successfully met the terms of agreement for our project’s funding portion under the memorandum of
understanding between USAID and the CBK. Our credit component, the CBK, and the subcontractor
are proceeding with internal testing and report generation and are on track to finalize the upgrade by

August 31, 2012.

USAID|BEEP finalized a subcontract with Global Consulting and Development Associates (GCDA) this
project year to provide the project with seventeen (17) new Municipal Coordinators. This allows us to

improve effectiveness in the municipalities through more personalized service at the local level.

We award UBO Consulting a subcontract to complete the MCI 2012, increasing survey respondents by
50% this year. This survey was basis for data analysis and report generation for the final MCl 2012

report.

Under a project subcontract, CRAFT Communications designed and printed the 10,000 CRK brochures
distributed to promote the importance of credit reporting and improve participation in the credit

information system.

Koperativa produced two important media campaigns for our project in Year Two. Under these
subcontracts, Koperativa designed the concepts, conducted media buying, and produced the
advertisements for both our Doing Business media campaign with the MTI and the MCI 2012 campaign.

Both were great successes, nationally recognized by businesses and citizens.
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ANNEX 4: STRUCTURAL CHANGES FROMDB 2011 TO DB 2012

Getting Credit Indicator — Strength of legal rights index. Within the “Getting Credit” indicator, the Strength of legal rights index measures
the degree to which collateral and bankruptcy laws protect the rights of borrowers and lenders%0. The index is scored from 0 to 10
based on yes or no answers to each of the questions (yes =1, no = 0). In the previous year’s methodology, a score of | was awarded
when secured creditors were not subject to an automatic stay or moratorium on enforcement procedures when a debtor entered a
court-supervised reorganization procedure. The DB 2012 methodology was updated to also award a | if the law provides secured

creditors with ground for relief from an automatic stay or moratorium.

Paying Taxes. One of the “Paying Taxes” indicator measures is the total tax rate. The DB 2012 methodology now reflects a threshold
level for total tax rate for which all economies below that tax rate receive the same ranking. This was meant to avoid awarding

economies with unusually low tax rates and instead focus on the relative burden to businesses.

Getting Electricity indicator. Because the WB added the “Getting Electricity” indicator for the 2012 report, all procedures, time, and costs
associated with obtaining a permanent electricity connection and supply were removed from those associated with the “Dealing with

Construction Permits” indicator.

STRUCTURAL CHANGES FROM DB 2011 TO DB 2012

DB 201 | Structure

DB 2012 Structure

Change

Starting a Business

Starting a Business

No Change

Procedures (number)

Procedures (number)

Time (days)

Time (days)

Cost (% of income per capita)

Cost (% of income per capita)

Min. capital (% of income per capita)

Paid-in-Min. Capital (% of income per capita)

Dealing with Construction Permits

| Dealing with Construction Permits

Because the DB 2012 report

%0 See Doing Business 2012 methodology for “Getting Credit” Indicator: http://www.doingbusiness.org/methodology/getting-credit
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now includes the “Getting Electricity”
indicator, procedures, time, and costs related
to obtaining an electricity connection were
removed from the “Dealing with Construction
Permits” indicator-.

Procedures (number) Procedures (number)
Time (days) Time (days)
Cost (% of income per capita) Cost (% of income per capita)
Registering Property | Registering Property No Change
Procedures (number) Procedures (number)
Time (days) Time (days)
Cost (% of property value) Cost (% of property value)
Getting Credit | Getting Credit Change to Strength of legal rights index
Strength of legal rights index (0-10) Strength of legal rights index (0-10) Strength of legal rights index was amended in the DB
2012 report to recognize additional protections of
secured creditors and borrowers. Previously the highest
score of |was assigned if secured creditors were not
subject to an automatic stay or moratorium on
enforcement procedures when a debtor entered a
court-supervised reorganization procedure. Now the
highest score of | is also assigned if the law provides
secured creditors with grounds for relief from an
automatic stay or moratorium.
Change lllustrated:
DB 201 | Report Question #9: During reorganization, are
secured creditors’ claims exempt from an automatic stay
on enforcement?
DB 2012 Report Reformulated Question #9: Are secured
creditors either not subject to an automatic stay or
moratorium on enforcement procedures when a debtor
enters a court-supervised reorganization procedure, or
the law provides secured creditors with grounds for
relief from an automatic stay?
Depth of credit information index (0-6) Depth of credit information index (0-6)
Public registry coverage (% of adults) Public registry coverage (% of adults)
Private bureau coverage (% of adults) Private bureau coverage (% of adults)
Protecting Investors | Protecting Investors No Change
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Extent of disclosure index (0-10)

Extent of disclosure index (0-10)

Extent of director liability (0-10)

Extent of director liability (0-10)

Ease of shareholder suits index (0-10)

Ease of shareholder suits index (0-10)

Strength of investor protection index (0-10)

Strength of investor protection index (0-10)

Paying Taxes

| Paying Taxes

A threshold has been introduced for the total tax rate
for the purpose of calculating the ranking on the ease of
paying taxes. All economies with a total tax rate below
the threshold (which will be calculated and adjusted on a
yearly basis) will now receive the same ranking on the
total tax rate sub-indicator. The threshold is not based
on any underlying theory. Instead, it is meant to
emphasize the purpose of the indicator: to highlight
economies where the tax burden on business is high
relative to the tax burden in other economies. Giving
the same ranking to all economies whose total tax rate
is below the threshold avoids awarding economies in the
scoring for having an unusually low total tax rate, often
for reasons unrelated to government policies toward
enterprises. For example, economies that are very small
or that are rich in natural resources do not need to levy
broad-based taxes.

3 sub-indicator measures were eliminated; Profit tax
percentage, labor tax and contribution percentage, and
other taxes percentage. This leaves the number of
payments per year, hours of time per year, and total tax
rate as the three equally weighted sub-indicator
measures.

Payments (number per year)

Payments (number per year)

Time (hours per year)

Time (hours per year)

Profit tax (%)

Profit tax (%)

Labor tax and contributions (%)

Labor tax and contributions (%)

Other taxes (%)

Other taxes (%)

Total tax rate (% profit)

Total tax rate (% of profit)

Trading Across Borders

| Trading Across Borders

No Change

Documents to export (number)

Documents to export (number)

Time to export (days)

Time to export (days)

Cost to export (US$ per container)

Cost to export (US$ per container)

Documents to import (number)

Documents to import (number)
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Time to import (days)

Time to import (days)

Cost to import ($US per container)

Cost to import ($US per container)

Enforcing Contracts

| Enforcing Contracts

No Change

Procedures (number)

Procedures (number)

Time (days)

Time (days)

Cost (% of claim)

Cost (% of claim)

Closing a Business

| Resolving Insolvency

Change in title only; from “Closing a Business” to
“Resolving Insolvency”

Recovery rate (cents on the dollar)

Recovery rate (cents on the dollar)

Time (years)

Time (years)

Cost (% of estate)

Cost (% of estate)

| Getting Electricity

Getting Electricity indicator added to DB 2012 report

Procedures (number)

Time (days)

Cost (% of income per capita)
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ANNEX 5: DB 2011 RESULTS PUBLISHED IN 2010 VERSUS DB 201 |
RESULTS PUBLISHED IN 2011

DB RESULTS PUBLISHED IN 2010 VS. DB 2011 UPDATED IN 2011

DB 201 | Results (2010) DB 201 | Results (2011) Change

Starting a Business Starting a Business

Procedures (number) 10 Procedures (number) 10 -

Time (days) 58 Time (days) 58 -

Cost (% of income per capita) 28.7 Cost (% of income per capita) 28.7 -

Min. capital (% of income per capita) 1124 Min. capital (% of income per capita) 1124

Rank 163 Rank 165 82
Dealing with Construction Permits | Dealing with Construction Permits

84 Procedures eliminated in this process are

attributed directly to the addition of the
“Getting Electricity” indicator. All four
procedures below relate to obtaining a
permanent electrical connection and
supply and cannot be attributed to
business environment reform.
Procedures eliminated:

Procedure #13. Apply for electricity at
KEK (Korporata Energjetike e Kosovés)
Procedure #14. Receive an inspection
from KEK

Procedure #15. Sign energy agreement
and pay associated fees

Procedure 6. Inspection by KEK of
purchased equipment and connection
works, external connection and
installation of the meter

Procedures (number) 21 Procedures (number) 17

819 | Time improvements are related directly
Time (days) 320 Time (days) 301 to the elimination of the four procedures
mentioned above.

Cost (% of income per capita) 856.5 Cost (% of income per capita) 833.9 [82.6% | Costimprovements are related both to
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the elimination of the four procedures
above and the increase in GNI per capita.

Rank

173

Rank

169

T4

Registering Property

| Registering Property

Procedures (number)

Procedures (number)

Time (days)

33

Time (days)

33

Cost (% of property value)

Cost (% of property value)

Rank

65

Rank

66

Getting Credit

| Getting Credit

Strength of legal rights index (0-10)

Strength of legal rights index (0-10)

During the DB 201 | report validation
process, we discovered an error in
information reported in the Strength of
legal rights index. The 201 | report
recorded a “No” for question #3 which
asks “Does the law allow businesses to
grant a non possessory security right in
substantially all of its assets, without
requiring a specific description of
collateral?” However, in Kosovo a
specific or general description of
collateral is sufficient. We submitted this
clarification to the WBDB Team in
Washington, D.C. but unfortunately the
clarifying information is not reflected
here.

Depth of credit information index (0-
6)

Depth of credit information index (0-
6)

During the DB 201 | report validation
process, our project discovered an error
in information reported for the Depth of
credit information index. The 201 |
report recorded a “No” for question #4
which asks “Are more than 2 years of
historical credit information distributed?”
However, the public credit registry in
Kosovo does in fact distribute historical
credit information spanning more than 2
years. We sent the clarifying information
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to the WBDB Team in Washington, D.C.
and it is now reflected in the updated
information here.

Public registry coverage (% of adults) 16.9 Public registry coverage (% of adults) 16.9 -
Private bureau coverage (% of adults) 0 Private bureau coverage (% of adults) 0 -
TII The large improvement in Kosovo’s
overall “Getting Credit” ranking is
Rank 32 Rank 21 attributed to the improvement in the
Depth of credit information index
described above.
Protecting Investors | Protecting Investors
Extent of disclosure index (0-10) 3 Extent of disclosure index (0-10) 3 -
Extent of director liability (0-10) 2 Extent of director liability (0-10) 2 -
Ease of shareholder suits index (0-10) 3 Ease of shareholder suits index (0-10) 3 -
Strength of investor protection index 27 Strength of investor protection index 27 )
(0-10) ) (0-10) )
Rank 173 Rank 172 | T
Paying Taxes | Paying Taxes
Payments (number per year) 33 Payments (number per year) 33 -
Time (hours per year) 163 Time (hours per year) 163 -
Profit tax (%) 10.2 Profit tax (%) - - Not updated
Labor tax and contributions (%) 5.6 Labor tax and contributions (%) - - Not updated
Other taxes (%) 0.6 Other taxes (%) - - Not updated
Total tax rate (% profit) 16.5 Total tax rate (% profit) 16.5 -
Rank 41 Rank 45 | B4
Trading Across Borders | Trading Across Borders
Documents to export (number) 8 Documents to export (number) 8 -
Time to export (days) 17 Time to export (days) 17 -
Cost to export (US$ per container) 2230 Cost to export (US$ per container) 2230 -
Documents to import (number) 8 Documents to import (number) 8 -
Time to import (days) 16 Time to import (days) 16 -
Cost to import ($US per container) 2280 Cost to import ($US per container) 2280 -
Rank 130 Rank 129 |1
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Enforcing Contracts

| Enforcing Contracts

Procedures (number) 53 Procedures (number) 53 -
Time (days) 420 Time (days) 420 -
Cost (% of claim) 61.2 Cost (% of claim) 61.2 -
Rank 155 Rank 157 | 82
Closing a Business | Resolving Insolvency After changing the title in the DB 2012 report
from “Closing a Business” to “Resolving
Insolvency”, the World Bank team retroactively
assigned the latter title for the DB 201 | updated
report.
Recovery rate (cents on the dollar) 574 Recovery rate (cents on the dollar) 576 |T.2
Time (years) 2.0 Time (years) 2.0 -
Cost (% of estate) I5 Cost (% of estate) 15 -
Rank 31 Rank 31 -
| Getting Electricity The World Bank team, after adding the “Getting
Electricity” indicator to the 2012 report,
retroactively measured Kosovo’s performance in
this indicator for the DB 201 | report.
Procedures (number) 7
Time (days) 60
Cost (% income per capita) 1036
Rank 124
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ANNEX 6: FINANCIAL REPORTING

As our project progresses and early reform activities continue to produce results, we will continue to
impressive economic impacts of reform. As shown in the table below and as expected, impacts were

low during the beginning of the project as reform activities were just beginning. However, the slope of
the curve nearing the completion of Quarter 8 increases dramatically, indicating the realization of early

reform activity impacts.

Project Return on Investment (ROI)

$140,000,000

$120,000,000 /
$100,000,000 /
$80,000,000 _
/ —— USAID BEEP Project
$60,000,000 / Spend
540,000,000 Economic Impacts of
$20,000,000 /_’// Reform in Kosovo
$0 T T T T T T T 1

As the project moves forward and continues to assist realization of economic impacts of reform, each
$USD spent through USAID|BEEP assistance yields greater return on investment. The table below

shows this progression.

$USD of Economic Impact of Reform per $USD on BEEP Project Spend

Quarter | Quarter 2 Quarter 3 Quarter4 Quarter5 Quarter 6 Quarter 7 Quarter 8

0.00 0.00 2.85 2.06 2.40 4.40 6.67 12.66
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Total obligated amount remaining: $2,888,641

Value Invoiced in Total Invoiced
(Ma:;/eg(;fZ’ (-quly thrggigiuly Contract Budget Cor:;:]c;iﬁii(:’get
2012%)
Long Term (US) $197,472 $1,247,652 $1,767,756 $520,104
Short Term (US) $56,146 $280,741 $210,085 -$70,656
Long Term (TCN) $121,495 $898,330 $1,402,380 $504,050
Short Term (TCN) $16,816 $185,653 $344,300 $158,647
Short Term (Local) $16,823 $43,213 $51,903 $8,690
Home Office (US) $41,238 $117,994 $166,978 $48,984
Local LT Professionals $316,824 $2,426,667 $3,464,746 $1,038,079
Salaries, Subcontractors $192,587 $1,412,577 $2,190,412 $777,835
Total Work Days Ordered* $959,401 $6,612,827 $9,598,561 $2,985,734
Local Support Salaries $33,919 $224,467 $214,645 -$9,822
Fringe (Direct and Indirect) $38,510 $282,291 $579,133 $296,842
Travel and Transportation $27,289 $211,942 $447,449 $235,507
Allowances $92,999 $588,892 $936,291 $347,399
Other Direct Costs $40,058 $426,518 $1,134,473 $707,955
Equipment & Vehicles $8,846 $230,262 $291,478 $61,216
Training $65,043 $269,640 $371,786 $102,146
Grants $30,555 $87,558 $500,000 $412,442
Subcontracts (non-local) $42,084 $231,948 $737,904 $505,956
Special Studies and Projects Fund $201,307 $662,845 $1,000,000 $337,155
Total Materials $580,610 $3,216,363 $6,213,159 $2,996,796
General and Administrative $29,031 $164,168 $310,658 $146,490
Total Invoice $1,569,042 $9,993,359 $16,122,378 $6,129,019

*Total Workdays Ordered includes multiplier of 1.94

**July 2012 figures are estimated
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